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CITY OF SAN DIEGO, CALIFORNIA 

NOTICE INVITING BIDS 

1. RECEIPT AND OPENING OF BIDS: Bids will be received at the Public Works Contracts 
at the location, time, and date shown on the cover of these specifications for performing work 
on Sewer Group 691 (Project). 

2. SUMMARY OF WORK:  The Work involves furnishing all labor, materials, equipment, 
services, and other incidental works and appurtenances for the construction of the Project as 
described in ATTACHMENT A. 

3. BIDS ARE PUBLIC RECORDS:  Upon receipt by the City, Bids shall become public 
records subject to public disclosure.  It is the responsibility of the respondent to clearly 
identify any confidential, proprietary, trade secret or otherwise legally privileged information 
contained within the Bid.  General references to sections of the California Public Records Act 
(PRA) will not suffice. If the Contractor does not provide applicable case law that clearly 
establishes that the requested information is exempt from the disclosure requirements of the 
PRA, the City shall be free to release the information when required in accordance with the 
PRA, pursuant to any other applicable law, or by order of any court or government agency, 
and the Contractor will hold the City harmless for release of this information. 

4. SUBCONTRACTING PARTICIPATION PERCENTAGES: 

4.1. The City has incorporated mandatory SLBE-ELBE subcontractor participation 
percentages to enhance competition and maximize subcontracting opportunities.  For 
the purpose of achieving the mandatory subcontractor participation percentages, a 
recommended breakdown of the SLBE and ELBE subcontractor participation 
percentages based upon certified SLBE and ELBE firms has also been provided to 
achieve the mandatory subcontractor participation percentages: 

1. SLBE participation   6.8% 

2. ELBE participation 15.5% 

3. Total mandatory participation 22.3% 

4.2. The Bidders are strongly encouraged to attend the Pre-Bid Meeting to better 
understand the Good Faith Effort requirements of this contract.  See the City’s 
document titled “SLBE Program, Instructions For Bidders Completing The Good 
Faith Effort Submittal” available at: http://www.sandiego.gov/eoc/ 

4.3. The Bid will be declared non-responsive if the Bidder fails the following mandatory 
conditions: 

4.3.1. Bidder’s inclusion of SLBE-ELBE certified subcontractors at the overall 
mandatory participation percentage identified in this document; OR. 

4.3.2. Bidder’s submission of Good Faith Effort documentation demonstrating the 
Bidder made a good faith effort to outreach to and include SLBE-ELBE 
Subcontractors required in this document within 3 Working Days of the Bid 
opening if the overall mandatory participation percentage is not met.   
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4.4. For additional Equal Opportunity Contracting Program requirements, see  
Attachment C. 

5. PRE-BID MEETING:  

5.1. There will be a Pre-Bid Meeting to discuss the scope of the Project, bidding 
requirements, pre-qualification process, and Equal Opportunity Contracting Program 
requirements and reporting procedures in the Public Works Contracts, Conference 
Room at 1010 Second Avenue, 14th Floor, San Diego, CA 92101 at 10:00 A.M., on 
September 4, 2014. 

5.2. All potential bidders are encouraged to attend. 

5.3. To request a copy of the agenda on an alternative format, or to request a sign 
language or oral interpreter for this meeting, call the Public Works Contracts at (619) 
533-3450 at least 5 Working Days prior to the Pre-Bid Meeting to ensure availability. 

6. CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING SYSTEM: 

6.1. Prior to the Award of the Contract or each Task Order, you and your Subcontractors 
and Suppliers must register with the City’s web-based contract compliance website, 
Prism®, located here: 

https://pro.prismcompliance.com/default.aspx.  

6.2. The City may not award the contract until registration of all subcontractors and 
suppliers is complete.  In the event this requirement is not met within the time frame 
specified in the Notice of Intent to Award letter, the City reserves the right to rescind 
the Notice of Award / Intent to Award and to make the award to the next responsive 
and responsible bidder / proposer. 

7. JOINT VENTURE CONTRACTORS:  Provide a copy of the Joint Venture agreement and 
the Joint Venture license to the City within 10 Working Days after receiving the Contract 
forms.  See 2-1.1.2, “Joint Venture Contractors” in The WHITEBOOK for details.   

8. PREVAILING WAGE RATES:  Pursuant to San Diego Municipal Code section 22.3019, 
construction, alteration, demolition, repair and maintenance work performed under this 
Contract is subject to State prevailing wage laws.  For construction work performed under 
this Contract cumulatively exceeding $25,000 and for alteration, demolition, repair and 
maintenance work performed under this Contract cumulatively exceeding $15,000, the 
Contractor and its subcontractors shall comply with State prevailing wage laws including, but 
not limited to, the requirements listed below. 

8.1. Compliance with Prevailing Wage Requirements.  Pursuant to sections 1720 through 
1861 of the California Labor Code, the Contractor and its subcontractors shall ensure that 
all workers who perform work under this Contract are paid not less than the prevailing 
rate of per diem wages as determined by the Director of the California Department of 
Industrial Relations (DIR). This includes work performed during the design and 
preconstruction phases of construction including, but not limited to, inspection and land 
surveying work.  
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8.2. Copies of such prevailing rate of per diem wages are on file at the City and are 
available for inspection to any interested party on request. Copies of the prevailing 
rate of per diem wages also may be found at 
http://www.dir.ca.gov/OPRL/DPreWageDetermination.htm. Contractor and its 
subcontractors shall post a copy of the prevailing rate of per diem wages 
determination at each job site and shall make them available to any interested party 
upon request. 

8.3. The wage rates determined by the DIR refer to expiration dates.  If the published wage 
rate does not refer to a predetermined wage rate to be paid after the expiration date, then 
the published rate of wage shall be in effect for the life of this Contract. If the published 
wage rate refers to a predetermined wage rate to become effective upon expiration of the 
published wage rate and the predetermined wage rate is on file with the DIR, such 
predetermined wage rate shall become effective on the date following the expiration date 
and shall apply to this Contract in the same manner as if it had been published in said 
publication.  If the predetermined wage rate refers to one or more additional expiration 
dates with additional predetermined wage rates, which expiration dates occur during the 
life of this Contract, each successive predetermined wage rate shall apply to this Contract 
on the date following the expiration date of the previous wage rate. If the last of such 
predetermined wage rates expires during the life of this Contract, such wage rate shall 
apply to the balance of the Contract. 

8.4. Penalties for Violations.  Contractor and its subcontractors shall comply with 
California Labor Code section 1775 in the event a worker is paid less than the prevailing 
wage rate for the work or craft in which the worker is employed. 

8.5. Payroll Records.  Contractor and its subcontractors shall comply with California Labor 
Code section 1776, which generally requires keeping accurate payroll records, verifying 
and certifying payroll records, and making them available for inspection. Contractor shall 
require its subcontractors to also comply with section 1776. Contractor and its 
subcontractors shall submit weekly certified payroll records online via the City’s web-
based Labor Compliance Program. Contractor is responsible for ensuring its 
subcontractors submit certified payroll records to the City.  

8.6. Apprentices.  Contractor and its subcontractors shall comply with California Labor Code 
sections 1777.5, 1777.6 and 1777.7 concerning the employment and wages of 
apprentices. Contractor shall be held responsible for the compliance of their 
subcontractors with sections 1777.5, 1777.6 and 1777.7. 

8.7. Working Hours.  Contractor and subcontractors shall comply with California Labor 
Code sections 1810 through 1815, including but not limited to: (i) restrict working hours 
on public works contracts to eight hours a day and forty hours a week, unless all hours 
worked in excess of 8 hours per day are compensated at not less than 1½ times the basic 
rate of pay; and (ii) specify penalties to be imposed on design professionals and 
subcontractors of $25 per worker per day for each day the worker works more than 8 
hours per day and 40 hours per week in violation of California Labor Code sections1810 
through 1815. 
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8.8. Required Provisions for Subcontracts.  Contractor shall include at a minimum a 
copy of the following provisions in any contract they enter into with a subcontractor: 
California Labor Code sections 1771, 1775, 1776, 1777.5, 1810, 1813, 1815, 1860 
and 1861.  

8.9. Labor Code Section 1861 Certification.  Contractor in accordance with California 
Labor Code section 3700 is required to secure the payment of compensation of its 
employees and by signing this Contract, Contractor certifies that “I am aware of the 
provisions of Section 3700 of the California Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake 
self-insurance in accordance with the provisions of that code, and I will comply with 
such provisions before commencing the performance of the work of this Contract.”  

8.10. Labor Compliance Program.  The City has its own Labor Compliance Program as 
authorized by the DIR. The City will withhold contract payments when payroll 
records are delinquent or deemed inadequate by the City or other governmental entity, 
or it has been established after an investigation by the City or other governmental 
entity that underpayment(s) have occurred.  

9. INSURANCE REQUIREMENTS:  

9.1. All certificates of insurance and endorsements required by the contract are to be 
provided upon issuance of the City’s Notice of Intent to Award letter.   

9.2. Refer to sections 7-3, “LIABILITY INSURANCE”, and 7-4, “WORKERS’ 
COMPENSATION INSURANCE” of the Supplementary Special Provisions (SSP) 
for the insurance requirements which must be met. 

10. PREQUALIFICATION OF CONTRACTORS:   

10.1. Contractors submitting Bid must be pre-qualified for the total amount proposed, 
inclusive of all alternate items prior to the date of submittal.  Bids from contractors 
who have not been pre-qualified as applicable and Bids that exceed the maximum 
dollar amount at which contractors are pre-qualified will be deemed non-responsive 
and ineligible for award.  Complete information and prequalification questionnaires 
are available at: 

http://www.sandiego.gov/cip/bidopps/prequalification.shtml 

10.2. The completed questionnaire, financial statement, and bond letter or a copy of the 
contractor’s SLBE-ELBE certification and bond letter, must be submitted no later 
than 2 weeks prior to the bid opening to the Public Works Contracts, Prequalification 
Program, 1010 Second Avenue, 14th Floor, San Diego, CA 92101.  For additional 
information or the answer to questions about the prequalification program, contact 
David Stucky at 619-533-3474 or dstucky@sandiego.gov.  
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11. REFERENCE STANDARDS:  Except as otherwise noted or specified, the Work shall be 
completed in accordance with the following standards: 

Title Edition Document 
Number 

Standard Specifications for Public Works Construction 
(“The GREENBOOK”) 2012 PITS070112-01 

City of San Diego Standard Specifications for Public 
Works Construction (“The WHITEBOOK”)* 2012 PITS070112-02 

City of San Diego Standard Drawings* 2012 PITS070112-03 

Caltrans Standard Specifications 2010 PITS070112-04 

Caltrans Standard Plans 2010 PITS070112-05 

California MUTCD 2012 PITS070112-06 

City Standard Drawings - Updates Approved For Use 
(when specified)* Varies Varies 

Standard Federal Equal Employment Opportunity 
Construction Contract Specifications and the Equal 
Opportunity Clause Dated 09-11-84 

1984 769023 

NOTE: *Available online under Engineering Documents and References at: 
http://www.sandiego.gov/publicworks/edocref/index.shtml 

12. CITY'S RESPONSES AND ADDENDA:  The City at its option, may respond to any or all 
questions submitted in writing, via letter, or FAX in the form of an addendum.  No oral 
comment shall be of any force or effect with respect to this solicitation. The changes to the 
Contract Documents through addendum are made effective as though originally issued with 
the Bid. The Bidders shall acknowledge the receipt of Addenda on the form provided for this 
purpose in the Bid. 

13. CITY'S RIGHTS RESERVED:  The City reserves the right to cancel the Notice Inviting 
Bids at any time, and further reserves the right to reject submitted Bids, without giving any 
reason for such action, at its sole discretion and without liability.  Costs incurred by the 
Bidder(s) as a result of preparing Bids under the Notice Inviting Bids shall be the sole 
responsibility of each bidder.  The Notice Inviting Bids creates or imposes no obligation upon 
the City to enter a contract. 

14. CONTRACT PRICING FORMAT:  This solicitation is for a Lump Sum contract with Unit 
Price provisions as set forth in the Bid Proposal Form(s), Volume 2. 

15. SUBMITTAL OF “OR EQUAL” ITEMS:  See Section 4-1.6, “Trade Names or Equals” in 
The WHITEBOOK and as amended in the SSP. 

16. AWARD PROCESS: 

16.1. The Award of this contract is contingent upon the Contractor’s compliance with all 
conditions precedent to Award.   
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16.2. Upon acceptance of a Bid, the City will prepare contract documents for execution 
within approximately 21 days of the date of the Bid opening and award the Contract 
approximately within 7 days of receipt of properly executed Contract, bonds, and 
insurance documents. 

16.3. This contract will be deemed executed, and effective, only upon the signing of the 
Contract by the Mayor or designee of the City. 

17. SUBCONTRACT LIMITATIONS: The Bidder’s attention is directed to Standard 
Specifications for Public Works Construction, Section 2-3, “SUBCONTRACTS” in The 
GREENBOOK and as amended in the SSP which requires the Contractor to self-perform not 
less than the specified amount. Failure to comply with this requirement shall render the bid 
non-responsive and ineligible for award. 

18. AVAILABILITY OF PLANS AND SPECIFICATIONS: Contract Documents may be 
obtained by visiting the City’s website:  http://www.sandiego.gov/cip/.  Plans and 
Specifications for this contract are also available for review in the office of the City Clerk or 
Public Works Contracts. 

19. SUBMISSION OF QUESTIONS:   

19.1. The Director (or designee), of the Public Works Department is the officer responsible 
for opening, examining, and evaluating the competitive Bids submitted to the City for 
the acquisition, construction and completion of any public improvement except when 
otherwise set forth in these documents.  All questions related to this solicitation shall 
be submitted to: 

Public Works Contracts 
1010 Second Avenue, 14th Floor 
San Diego, California, 92101 
Attention:  [Contract Specialist listed on the front cover hereof] 

OR: 

Email address of the Contract Specialist listed on the front cover hereof. 

19.2. Questions received less than 14 days prior to the date for opening of Bids may not be 
considered.   

19.3. Clarifications deemed by the City to be material shall be issued by Addenda and 
uploaded to the City’s online bidding service. 

19.4. Only questions answered by formal written addenda will be binding.  Oral and other 
interpretations or clarifications will be without legal effect.  It is the Bidder's 
responsibility to become informed of any Addenda that have been issued and to 
include all such information in its Bid. 

20. ELIGIBLE BIDDERS:  No person, firm, or corporation shall be allowed to make, file, or be 
interested in more than one (1) Bid for the same work unless alternate Bids are called for.  A 
person, firm or corporation who has submitted a sub-proposal to a Bidder, or who has quoted 
prices on materials to a Bidder, is not hereby disqualified from submitting a sub-proposal or 
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quoting prices to other Bidders or from submitting a Bid in its own behalf. Any Bidder who 
submits more than one bid will result in the rejection of all bids submitted. 

21. SAN DIEGO BUSINESS TAX CERTIFICATE:  The Contractor and Subcontractors, not 
already having a City of San Diego Business Tax Certificate for the work contemplated shall 
secure the appropriate certificate from the City Treasurer, Civic Center Plaza, first floor and 
submit to the Contract Specialist upon request or as specified in the Contract Documents. Tax 
Identification numbers for both the Bidder and the listed Subcontractors must be submitted on 
the City provided forms with the Notice Inviting Bids and Contract forms. 

22. PROPOSAL FORMS:  Bid shall be made only upon the Bidding Documents i.e., Proposal 
form attached to and forming a part of the specifications.  The signature of each person 
signing shall be in longhand.   

22.1. Bidder shall complete and submit all pages in the "Bidding Document" Section (see 
Volume 2) as their Bid per the schedule given under “Required Documents 
Schedule,” (see Volume 1).  Bidder is requested to retain for their reference other 
portions of the Contract Documents that are not required to be submitted with the 
Bid. The entire specifications for the bid package do not need to be submitted with 
the bid. 

22.2. The City may require any Bidder to furnish a statement of experience, financial 
responsibility, technical ability, equipment, and references. 

22.3. Bids and certain other forms and documents as specified in the Volume 2 of 2 of the 
Contract Documents shall be enclosed in a sealed envelope and shall bear the title of 
the work and name of the Bidder and the appropriate State Contractors License 
designation which the Bidder holds. 

22.4. Bids may be withdrawn by the Bidder prior to, but not after, the time fixed for 
opening of Bids. 

23. BIDDER’S GUARANTEE OF GOOD FAITH (BID SECURITY): 

23.1. With the exception of the contracts valued $5,000 or less, JOC and Design-Build 
contracts, and contracts subject to the Small and Local Business Program of 
$250,000 or less e.g., ELBE contracts, each Bidder shall accompany its Bid with 
either a cashier's check upon some responsible bank, or a check upon such bank 
properly certified or an approved corporate surety bond payable to the City of San 
Diego, for an amount of not less than 10% of the aggregate sum of the Bid, which 
check or bond, and the monies represented thereby shall be held by the City as a 
guarantee that the Bidder, if awarded the contract, will in good faith enter into such 
contract and furnish the required final bonds. 

23.2. The Bidder agrees that in case of Bidder’s refusal or failure to execute this contract 
and give required final bonds, the money represented by a cashier's or certified check 
shall remain the property of the City, and if the Bidder shall fail to execute this 
contract, the Surety agrees that it will pay to the City damages which the City may 
suffer by reason of such failure, not exceeding the sum of 10% of the amount of the 
Bid.  
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23.3. A Bid received without the specified bid security will be rejected as being 
non-responsive. 

24. AWARD OF CONTRACT OR REJECTION OF BIDS: 

24.1. This contract may be awarded to the lowest responsible and reliable Bidder.   

24.2. Bidders shall complete the entire Bid schedule (also referred to as “schedule of 
prices” or Proposal form).  Incomplete price schedules will be rejected as being non-
responsive. 

24.3. The City reserves the right to reject any or all Bids, and to waive any informality or 
technicality in Bids received and any requirements of these specifications as to 
bidding procedure. 

24.4. Bidders will not be released on account of their errors of judgment.  Bidders may be 
released only upon receipt by the City from the Bidder within 3 Working Days, 
excluding Saturdays, Sundays, and state holidays, after the opening of Bids, of 
written notice which includes proof of honest, credible, clerical error of material 
nature, free from fraud or fraudulent intent, and of evidence that reasonable care was 
observed in the preparation of the Bid. 

24.5. A non-selected Bidder may protest award of the Contract to the selected Bidder by 
submitting a written “Notice of Intent to Protest” including supporting documentation 
which shall be received by Public Works Contracts no later than 10 days after the 
City’s announcement of the selected Bidder or no later than 10 days from the date 
that the City issues notice of designation of a Bidder as non-responsible in 
accordance with San Diego Municipal Code Chapter 2, § 22.3029, “Protests of 
Contract Award.”  

24.6. The City of San Diego will not discriminate with regard to race, religious creed, 
color, national origin, ancestry, physical handicap, marital status, sex or age, in the 
award of contracts. 

24.7. Each Bid package properly executed as required by these specifications shall 
constitute a firm offer, which may be accepted by the City within the time specified 
in the Proposal. 

24.8. The City reserves the right to evaluate all Bids and determine the lowest Bidder on 
the basis of any proposed alternates, additive items or options, at its discretion that 
will be disclosed in the Volume 2 of 2. 

25. BID RESULTS:   

25.1. The Bid opening by the City shall constitute the public announcement of the 
Apparent Low Bidder.  In the event that the Apparent Low Bidder is subsequently 
deemed non-responsive or non-responsible, a public announcement will be posted in 
the City’s web page http://www.sandiego.gov/cip/index.shtml, with the name of the 
newly designated Apparent Low Bidder. 

25.2. To obtain Bid results, either attend Bid opening, review the results on the City’s web 
site, or provide a self-addressed, stamped envelope, referencing Bid number, and Bid 
tabulation will be mailed to you upon verification of extensions.  Bid results cannot 
be given over the telephone. 
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26. THE CONTRACT:   

26.1. The Bidder to whom award is made shall execute a written contract with the City of 
San Diego and furnish good and approved bonds and insurance certificates specified 
by the City within 14 days after receipt by Bidder of a form of contract for execution 
unless an extension of time is granted to the Bidder in writing.   

26.2. If the Bidder takes longer than 14 days to fulfill these requirements, then the 
additional time taken shall be added to the Bid guarantee.  The Contract shall be 
made in the form adopted by the City, which includes the provision that no claim or 
suit whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in 
connection with this contract, nor shall any such officer, agent, or employee be liable 
hereunder.   

26.3. If the Bidder to whom the award is made fails to enter into the contract as herein 
provided, the award may be annulled and the Bidder's Guarantee of Good Faith will 
be subject to forfeiture.  An award may be made to the next lowest responsible and 
reliable Bidder who shall fulfill every stipulation embraced herein as if it were the 
party to whom the first award was made. 

26.4. Pursuant to the San Diego City Charter section 94, the City may only award a public 
works contract to the lowest responsible and reliable Bidder. The City will require 
the Apparent Low Bidder to (i) submit information to determine the Bidder’s 
responsibility and reliability, (ii) execute the Contract in form provided by the City, 
and (iii) furnish good and approved bonds and insurance certificates specified by the 
City within 14 Days, unless otherwise approved by the City, in writing after the 
Bidder receives notification from the City, designating the Bidder as the Apparent 
Low Bidder and formally requesting the above mentioned items.   

26.5. The award of the Contract is contingent upon the satisfactory completion of the 
above mentioned items and becomes effective upon the signing of the Contract by the 
Mayor or designee.  If the Apparent Low Bidder does not execute the Contract or 
submit required documents and information, the City may award the Contract to the 
next lowest responsible and reliable Bidder who shall fulfill every condition 
precedent to award.  A corporation designated as the Apparent Low Bidder shall 
furnish evidence of its corporate existence and evidence that the officer signing the 
Contract and bond for the corporation is duly authorized to do so. 

27. EXAMINATION OF PLANS, SPECIFICATIONS, AND SITE OF WORK:  The Bidder 
shall examine carefully the Project Site, the Plans and Specifications, other materials as 
described in the Special Provisions, Section 2-7, and the proposal forms (e.g., Bidding 
Documents).  The submission of a Bid shall be conclusive evidence that the Bidder has 
investigated and is satisfied as to the conditions to be encountered, as to the character, 
quality, and scope of Work, the quantities of materials to be furnished, and as to the 
requirements of the Bidding Documents Proposal, Plans, and Specifications. 
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28. CITY STANDARD PROVISIONS:  This contract is subject to the following standard 
provisions. See The WHITEBOOK for details. 

28.1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a 
Drug-Free Workplace.  

28.2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   

28.3. The City of San Diego Municipal Code §22.3004 for Pledge of Compliance.   

28.4. The City of San Diego’s Labor Compliance Program and the State of California 
Labor Code §§1771.5(b) and 1776.   

28.5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code 
concerning the employment of apprentices by contractors and subcontractors 
performing public works contracts. 

28.6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The 
San Diego Municipal Code (SDMC).  

28.7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

29. PRE-AWARD ACTIVITIES: 

29.1. The selected contractor by the City to execute a contract for this Work shall provide 
the information required within the time specified in “Required Documents,” of this 
bid package.  Failure to provide the information within the time specified may result 
in the Bid being rejected as non-responsive.   

29.2. If the Bid is rejected as non-responsive, the selected contractor by the City to execute 
a contract for this Work shall forfeit the required Bid.  The decision that the selected 
contractor by the City to execute a contract for this Work is non-responsive for 
failure to provide the information required within the time specified shall be at the 
sole discretion of the City. 

30. SUPPLEMENTAL AGREEMENTS:  Supplemental agreements attached to this contract 
for the items of Work such as extended revegetation maintenance and monitoring and 
emulsion aggregate slurry shall be signed by the BIDDER at the time of submission of the 
primary BID.  The signed agreements shall be accompanied by the evidence of a bond (i.e., 
labor and materials) and insurance as specified in 2-4, “CONTRACT BONDS,” 7-3, 
“LIABILITY INSURANCE,” and 7-4 WORKERS’ COMPENSATION INSURANCE.  
Bonds shall be in amount of the Contract Price for the Work included in the supplemental 
agreements. 

30.1. Partial Release of Performance Bond and Labor and Materialmen’s Bond:  For 
information regarding partial release of bonds for this Contract, see Supplementary 
Special Provisions, Appendix “F”. 

31. PHASED FUNDING: 

For additional Phased Funding Provisions, see Attachment B. 
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32. REQUIRED DOCUMENT SCHEDULE: 

32.1. The Bidder’s attention is directed to the City’s Municipal Code §22.0807(e), (3)-(5) 
for important information regarding grounds for debarment for failure to submit 
required documentation. 

32.2. The specified Equal Opportunity Contracting Program (EOCP) forms are available 
for download from the City’s web site at: 

http://www.sandiego.gov/eoc/forms/index.shtml 

ITEM WHEN DUE FROM DOCUMENT TO BE SUBMITTED 

1.  BID SUBMITTAL DATE/TIME ALL BIDDERS Bid 

2.  BID SUBMITTAL DATE/TIME ALL BIDDERS Bid Bond 

3.  BID SUBMITTAL DATE/TIME ALL BIDDERS Non-collusion Affidavit to be Executed 
By Bidder and Submitted with Bid under 
23 USC 112 and PCC 7106 

4.  BID SUBMITTAL DATE/TIME ALL BIDDERS Contractors Certification of Pending 
Actions 

5.  BID SUBMITTAL DATE/TIME ALL BIDDERS Equal Benefits Ordinance Certification of 
Compliance 

6.  BID SUBMITTAL DATE/TIME ALL BIDDERS Form AA35 - List of Subcontractors 

7.  BID SUBMITTAL DATE/TIME ALL BIDDERS Form AA40 - Named Equipment/Material 
Supplier List 

8.  WITHIN 3 WORKING DAYS OF 
BID OPENING 

ALL BIDDERS SLBE Good Faith Efforts Documentation  

9.  WITHIN 3 WORKING DAYS OF 
BID OPENING WITH GOOD 
FAITH EFFORT 
DOCUMENTATION 

ALL BIDDERS Form AA60 – List of Work Made 
Available 

10.  WITHIN 3 WORKING DAYS OF 
BID OPENING WITH GOOD 
FAITH EFFORT 
DOCUMENTATION 

ALL BIDDERS Proof of Valid DBE-MBE-WBE-DVBE 
Certification Status e.g., Certs.  

11.  PRIOR TO PRE-
CONSTRUCTION MEETING  

LOW BIDDER Contractor’s Experience and Past Project 
Documentation.  See Section 700 

12.  PRIOR TO PRE-
CONSTRUCTION MEETING  

LOW BIDDER Contractor’s Experience and Past Project 
Documentation.  See Section 500 
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ITEM WHEN DUE FROM DOCUMENT TO BE SUBMITTED 

13.  PRIOR TO PRE-
CONSTRUCTION MEETING 

LOW BIDDER  Manufacturer Certification per 
Section 500-1.1.2.1  

14.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Phased Funding Schedule Agreement 
(when required)  

15.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Pre-Award Schedule (Phased Funded 
Contracts Only) 

16.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Names of the principal individual owners 
of the Apparent Low Bidder  

17.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

If the Contractor is a Joint Venture:  

 Joint Venture Agreement 

 Joint Venture License 

18.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Form BB05 - Work Force Report  

19.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contract Forms - Agreement 

20.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contract Forms - Payment and 
Performance Bond 

21.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Certificates of Insurance and 
Endorsements 

22.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractor Certification - Drug-Free 
Workplace  

23.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractor Certification - American with 
Disabilities Act  

24.  WITHIN 10 WORKING DAYS 
AFTER RECEIPT BY BIDDER 
OF CONTRACT FORMS 

APPARENT 
LOW BIDDER 

Contractors Standards - Pledge of 
Compliance  
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CONTRACT FORMS 

AGREEMENT 

 



CONTRACT FORMS 

CONSTRUCTION CONTRACT 

This contract is made and entered into between THE CITY OF SAN DIEGO, a municipal corporation, 
herein called "City", and ORTIZ CORPORATION herein called "Contractor" for 
construction of Sewer Group 691; Bid No K-15-5875-DBB-3-C, in the amount of 
TWO MILLION THREE HUNDRED NINETY THOUSAND EIGHTY-THREE DOLLARS AND 
04/100 ($2,390,083.04), which is comprised of the Base Bid alone. 

IN CONSIDERATION of the payments to be made hereunder and the mutual undertakings ofthe parties 
hereto, City and Contractor agree as follows: 

1. The following are incorporated into this contract as though fully set forth herein: 

(a) The attached Faithful Performance and Payment Bonds. 

(b) The attached Proposal included in the Bid documents by the Contractor. 

(c) Reference Standards listed in the Notice Inviting Bids and the Supplementary Special 
Provisions (SSP). 

(d) Phased Funding Schedule Agreement and Long-term Revegetation Maintenance 
Agreement. 

(e) That certain documents entitled Sewer Group 691, on file in the office of the Public 
Works Department as Document No. B-00446, as well as all matters referenced therein. 

2. The Contractor shall perform and be bound by all the terms and conditions of this contract and in 
strict conformity therewith shall perform and complete in a good and workmanlike manner Sewer 
Group 691, Bid Number K-15-5875-DBB-3-C, San Diego, California. 

3. For such performances, the City shall pay to Contractor the amounts set forth at the times and in 
the manner and with such additions or deductions as are provided for in this contract, and the 
Contractor shall accept such payment in full satisfaction of all claims incident to such 
performances. 

4. No claim or suit whatsoever shall be made or brought by Contractor against any officer, agent, or 
employee of the City for or on account of anything done or omitted to be done in connection with 
this contract, nor shall any such officer, agent, or employee be liable hereunder. 

5. This contract is effective as of the date that the Mayor or designee signs the agreement. 
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CONTRACT FORMS (continued) 

IN WITNESS WHEREOF, this Agreement is signed by the City of San Diego, acting by and through its 
Mayor or designee, pursuant to Municipal Code §22.3102 authorizing such execution. 

THE CITY O:F SAN DIEGO APPROVED AS TO FORM AND LEGALITY 

By~ ~~~z~,t~fl 
W. Downs Prior 

Principal Contract Specialist 
Public Works Contracts 

Date:_f~( +¥-/ ~o:_,~..-s::+---'(J-----tL(' __ 
I 

CONTRACTOR 

Print Name:____A\DA BAt') S\\A2-T 

Title:.-~~ ~~\:)E~ 

Date:__\9_( OC\ J .:to f'(- · 

Print Name: Pedro o~ Utvq. Jk 
Deputy City Attorney 

City of San Diego License No.: $\q9G,008\\ T 

State Contractor's License No.: l.oOJ.'-'5'/ 
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Bond No. SDIFSU 0641195 
*Premium: $18,255 

CONTRACT FORMS ATTACHMENTS 
PERJi'OltMANCE HONn AND LABOR AND .MATERIALMEN'S BOND 

i"AI'I'Hli'.UL PI.:llFOU.MANCE BOND AND LABOR AND MATERIALMEN'S BOND: 

ORTIZ CORPORATION. , .a ·corporation, ..as prii1ci;pal, and 
International Fidelity Insurance Company _, a corporation author~zed to do 
business in the Stille of CaHfor.nia, as Surety, hereby obHgate fhcmsclves, the:ir s·uccessors and assigliS, 
jointly and seve.rully, to The City of San Diego a municipal corporation in the sum of 
TWO MILUON THRf.R HUNDRED NlNEIY.THOUSAND E!JGHIY-IHREE DOLLARS AND 
M/:100 {$2.12!},083.fi4) for the faithful performance of the annexed contract, Md in the sum of TWO 
MILLION THREE HUNDRED NINETY THOtJSAND EIGHTY-THREE DOLLARS AND 
041100 ($2,39Q,083.04) for the benefit of laborers and materialmen designated below. 

Conditions: 

Jf the Prlnc.ipal shall ifahhfuHy perform dte annexed contract Sewer . Group 691, 
Bid Number K~JS~5875-:orm-3-'C, San Diego, Callfomia then the obligation heteln wjth respect to a 
faithful performance shall be void; otherw.ise it shall remain In fu'll force. 

lf the Principal shall promptly pay all persons, firms and corporations furnishing materials for or 
performing labor in the execution of this contract; ar1d shall pay all amounts due under the California 
U11employmcnt Insurance Act then the obligation herein with respect to laborers and materialmen shaU be 
void; c)therwisc it shall remain in full force. 

The ·obligation lherei.n 'WH1l respect to laborers and materialmen 'ShaH inure to the benefit of all 
persons. firms and corporations ent·itled to file claims under the provisions of Chapter 3 of Division 5 of 
Title I of the Government Code 'Of the State of Califomia or undet· the provisions of Section 3082 et seq. 
of the Civi I Code oft he State ·Of California. 

Changes in the tenns of the annexed contract o1· specifications accompanying same or referred to 
therein shall not affect the Surety's obligation on this bond, and the Surety hereby waives notice of same. 

Sewer Group 691 
Contract Attachments 
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CONTRACT ATTACHMENT (continued) 
J>iiGn.FOR[VIANCt: BOND AND LABOR AND :MATERIALM!EN'S BOND 

The Surety shall pay reasonable attorney's fees should suit be brought to enforce the provisions of this bond. 

Dated October 13, 2014 

Approved as to Form and Legality 

Approved: 

By:(~:-· 
'- W. Downs Prior 

Principal Contract Specialist 

Public Works Contracts / y )> 1t <( 
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orP-Qration 
Principal 

ttk..- Bo.~~r+- () l~ ~tJq~f. .. 
Printed Name of Person Signing for P.rinclpa' 

International Fidelity Insurance Company 

By~P-. 
Bart Stewart, Attorney-in-fact 

13400 Sabre Springs Parkway Ste. 245 
Local Address of Surety 

San Diego, CA~2128. 
Local Address (City, State) of Surety 

(858) 513-1795 
Local Telephone No. of Surety 

!Promlum $,;..;..18;;...:,2-'5~5---------

Bond No. SDIFSU 0641195 
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CALIFORNIA ALL-PURPOSE 
CERTIFICATE OF ACKNOWLEDGMENT 

State of California 

County of San Diego 

On l\JI\3)}01± before me, Brittany Aceves, Notary Public 
(Here insert name nnd lillc of the officer) 

Bart Stewart personally appeared ------------------------------------··---' 

who proved to me on the basis of satisfactory evidence to be the person(s1 whose name(~ is/~u:e subscribed to 
the within instrument and acknowledged to me that he/-she!t!iey executed the same in hisA~ef;ltA6H· authorized 
capacity(~oo), and that by his/4tet=h!:te-if signature0} on the instrument the personEsj, or the entity upon behalf of 
which the person~). acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph 
is true and correct. 

ADDITIONAL OPTIONAL INFORMATION 

DESCRIPTION OF THE ATI'ACHED DOCUMENT 

Cl'illc ;;-r description or allachecl document) 

--('l'itlc or description or nllachcd document continued) 

Number of Pages __ Document Date 

(Additional information) 

CAPACITY CLAIMED BY THE SIGNER 
D Individual (s) 
D Corpomte Officer 

(Tille) 
D Partner(s) 
D Attomey-in-Fact 
D Trustee(s) 
D Other ____________ _ 

2008 Version Ci\PA v 12.10.07 800-873-9865 www.NotaryClasses.com 

INSTRUCTIONS FOR COMPLETING TI·IIS FORM 
Any acknowledgment completed in Califomla mus/ colllain verbiage exactly as 
appears ab01·e in the noiWJ' section or a separate acknowledgment form must be 
properly completed and allached to that document. 'l11e only e.weption Is (j' o 
document is to be recorded outside of Califomia. lu such Instances. m1y altemati1•e 
aclmoll'ledgment wrbiage as may be winted on such a document so long as the 
rerbiage does not require the notiiiJ' to do something that is illegal for a notlliJ' ill 
Cal{(omla (I.e. cel'l(fj•lng the autlwri=ed capacity of the signer). Please check the 
document carefully for proper notarial wording and a/lac II this form ((required. 

• Slate unci County inl'ormnlion musl be the Stale and County where lhe document 
signcr(s) personally appeared before the notary public lor acknowledgment. 

• Dole of' nolariznlion must be the dale lhnt the signcr(s) personally appeared which 
must nlso be lhe same date the acknowledgment is completed. 

• The notary public must print his or her name ns il uppears within his or her 
commission !'oil owed by a comma nnd then your title (notary public). 

• Print the nnme(s) of document signcr(s) who personally appear at the lime of' 
notarization. 

• lndicalc the correct singular or plural forms by crossing otf incorrect forms (i.e. 
he/shc/!key, is l!lfe) or circling the correct forms. Failure to correctly indicate this 
information mny lead to rejection of document recording. 

• The notary seal impression must be clear ond photographically reproducible. 
Impression must not cover lcxl or lines. If seal impression smudges, re-seal if a 
sufficient nrcn permits, otherwise complete a different acknowledgment form. 

• Signature of the notary public must match the signatllre on file with lhe oftlcc of 
the county clerk. 

•!• Additional information is not required bul could help lo ensure this 
acknowledgment is not misused or attached ton different document. 

•!• Indicate title or type of aunched document, number of pages and date. 
•!• Indicate the capacity claimed by the signer. If the claimed capacity is a 

corporate officer, indicnte the title (i.e. CEO, CFO, Secretary). 
•' Securely attach this document to the signed document 



CONTRACTOR CERTIFICATION 

DRUG-FREE WORKPLACE 

PROJECT TITLE: _________ ___,S::::..:e:::..!w.:...::e=r.....::G""r,_,o'""u""p'-'6""'9"""'1 __________ _ 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-17 
regarding Drug-Free Workplace as outlined in the WHITEBOOK, Section 7-13.3, "Drug-Free 
Workplace", ofthe project specifications, and that; 

(Name under which business is conducted) 

has in place a drug-free workplace program that comn ies with said policy. I further certify that each 
subcontract agreement for this project contains langua 

1 
which indicates the subcontractor's agreement to 

abide by the provisions of subdivisions a) through c) o the pol~~ as outlined. 

Signed____,~c-----r---'-~-'V-'F='-------------

Title "' C..€: '?e.."tS ( t)E: NT 
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CONTRACTOR CERTIFICATION 

AMERICAN WITH DISABILITIES ACT (ADA) COMPLIANCE CERTIFICATION 

PROJECT TITLE: _________ -'S=e:...:.w~e=r-'G=r::..oo:...::uO&:pc....:6=9"""'1 __________ _ 

I hereby certify that I am familiar with the requirements of San Diego City Council Policy No. 100-4 
regarding the American With Disabilities Act (ADA) outlined in the WHITEBOOK, Section 7-13.2, 
"American With Disabilities Act", of the project specifications, and that; 

(Name under which business is conducted) 

has in place workplace program that complies with said policy. I further certify that each subcontract 
agreement for this project contains language which indicates the subcontractor's agreement to abide by 
the provisions of the policy as outlined. 

Sewer Group 691 
ADA Compliance Certification 
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Signed ____________________ _ 

Printed Name M ~A 13~1() ~~:f 

Title \1\C..€ 
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CONTRACTOR CERTIFICATION 

CONTRACTOR STANDARDS- PLEDGE OF COMPLIANCE 

PROJECT TITLE: _________ =S-=-ew.:.:..=er'-G=-"-ro=u:::.op"-6=9"-'1"---------------

I declare under penalty of perjury that I am authorized to make this certification on behalf of 
O~tz. Ct){t.{>O(LM\()~ , as Contractor, that I am familiar with 

the requirements of City of San Diego Municipal Code § 22.3224 regarding Contractor Standards as 
outlined in the WHITEBOOK, Section 7-13.4, ("Contractor Standards"), of the project specifications, and 
that Contractor has complied with those requirements. 

I further certify that each of the Contractor's subcontractors whose subcontracts are greater than $50,000 
in value has completed a Pledge of Compliance attesting under penalty of perjury of having complied 
with City of San Diego Municipal Code § 22.3224. 

Dated this q~ 

Sewer Group 691 
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AFFIDAVIT OF DISPOSAL 

WHEREAS, on the   DAY OF  ,  , the undersigned 
entered into and executed a contract with the City of San Diego, a municipal corporation, for: 

Sewer Group 691 
(Name of Project) 

as particularly described in said contract and identified as Bid No. K-15-5875-DBB-3-C;  
SAP No. (WBS/IO/CC) B-00446 and WHEREAS, the specification of said contract requires the 
Contractor to affirm that "all brush, trash, debris, and surplus materials resulting from this project 
have been disposed of in a legal manner"; and WHEREAS, said contract has been completed and all 
surplus materials disposed of: 

  

  

  

NOW, THEREFORE, in consideration of the final payment by the City of San Diego to said 
Contractor under the terms of said contract, the undersigned Contractor, does hereby affirm that all 
surplus materials as described in said contract have been disposed of at the following location(s)  

  

  

  

and that they have been disposed of according to all applicable laws and regulations. 

Dated this   DAY OF  ,  . 

  Contractor 
by 

ATTEST: 

State of      
County of      

On this   DAY OF   , 2 , before the undersigned, a Notary Public in 
and for said County and State, duly commissioned and sworn, personally appeared  
    known to me to be the       Contractor 
named in the foregoing Release, and whose name is subscribed thereto, and acknowledged to me that 
said Contractor executed the said Release. 

Notary Public in and for said County and State 
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SCOPE OF WORK 

1. SCOPE OF WORK:  The Work involves furnishing all labor, materials, equipment, 
services, and other incidental works and appurtenances for the construction of the Project as 
described below: 

The project proposes to replace an existing sewer main approximately 4,360 linear feet (LF) 
of pipe as follows:  3,917 LF of open cut (8-inch pipe), 62 LF of pipe bursting (8-inch pipe) 
within Balboa Municipal Golf Course, and rehabilitation of approximately 381 LF of 6 and  
8-inch pipe within Balboa Park Municipal Golf Course and Switzer Canyon Park.  The work 
also includes the abandonment of approximately 2,935 LF of existing sewer main located on 
canyon and ROW, and replumb of approximately 36 sewer laterals. 

1.1. The Work shall be performed in accordance with: 

1.1.1. This Notice Inviting Bids and Plans numbered 32506-01-D through  
32506-22-D, inclusive. 

2. CONSTRUCTION COST:  The City’s estimated construction cost for this contract is 
$2,614,000. 

3. LOCATION OF WORK:  See the Location Map. 

4. CONTRACT TIME:  The Contract Time for completion of the Work shall be 
120 Working Days. 

5. CONTRACTOR'S LICENSE CLASSIFICATION:  In accordance with the provisions of 
California Law, the Contractor shall possess valid appropriate license(s) at the time that the 
Bid is submitted.  Failure to possess the specified license(s) shall render the Bid as 
non-responsive and shall act as a bar to award of the Contract to any Bidder not possessing 
required license(s) at the time of Bid. 

5.1. The City has determined the following licensing classifications for this contract: 

Option Classifications
1 CLASS A
2 CLASS C34
3 CLASS C42

5.2. The Bidder shall satisfy the licensing requirement by meeting at least one of the 
listed options. 
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PHASED FUNDING PROVISIONS 

1. PHASED FUNDING:   

1.1. For phased funded contracts, the City typically secures enough funds for the first 90 
days of the contract prior to award. Within 10 Working Days after Bid opening date 
the Apparent Low Bidder must contact the Project Manager to discuss fund 
availability and the duration of the first phase and submit the Pre-Award Schedule to 
the City for approval and preparation of the first Phased Funding Schedule 
Agreement.   

1.2. The Apparent Low Bidder will be required to provide a Pre-award Schedule in 
accordance with 6-1, “CONSTRUCTION SCHEDULE AND COMMENCEMENT 
OF THE WORK” and 9-3, “PAYMENT” prior to award of Contract. 

1.3. If the Bid submitted by the Apparent Low Bidder is rejected by the City for any 
reason, then within 5 Working Days after receiving notice, the next Apparent Low 
Bidder must provide the Pre-Award Schedule.  This process will continue until the 
City has selected the Apparent Low Bidder or have decided to reject all Bids. 

1.4. The first Phased Funding Schedule Agreement must show the fund availability for 
the first phase.  Within 22 Working Days from the date of the Bid Opening or notice 
to the next Apparent Low Bidder (whichever occurs last) and once a Pre-Award 
Schedule is accepted by the City, the City will present the first Phased Funding 
Schedule Agreement to you when you are selected as the Apparent Low Bidder as 
defined in the City’s Municipal Code, §22.3003. 

1.5. At the City’s request, you must meet with the City’s project manager before 
execution of the first Phased Funding Schedule Agreement to discuss his or her 
comments and requests for revision to the Pre-Award Schedule.   

1.6. Your failure to perform the following may result in the Bid being rejected as non-
responsive: 

1. meet with the City’s project manager, if requested to do so, to discuss and 
respond to the City’s comments regarding the Pre-Award Schedule, 

2. revise the Pre-Award Schedule as requested by the City within the specified 22 
Working Days timeframe, or 

3. execute the first Phased Funding Schedule Agreement within a day after 
receipt. 

  



Checl< ont~: 

F' un ding 

PHAS1W FUNDING SCHJWUL.E AGIUmMI~NT 

First Phased Funding Schedule Agreement. 

0 Final Ph11secl Funding Schedule Agreement 

Phase Description Phase 

Start 

Phnsc Not~to~ 

Amount 

___......;_._, ___ . 
Total $2,390,083.04 

(I) ''PHASED FUNDING COMPENSATION'' applies. 
equal to lhl;) PRICE us shown 011 

(3) 

~END OF l)HASJDD FUNDINGSCHE:OULfi: AGRJ:G.~:MENT~ 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM 

1. To The WHITEBOOK, Chapter 10, Sections D and E, DELETE each in its entirety, and 
SUBSTITUTE with the following: 

D. CITY’S EQUAL OPPORTUNITY COMMITMENT. 

1. Nondiscrimination in Contracting Ordinance.   

1. The Contractor, Subcontractors and Suppliers shall comply with 
requirements of the City’s Nondiscrimination in Contracting 
Ordinance, San Diego Municipal Code §§22.3501 through 22.3517. 

The Contractor shall not discriminate on the basis of race, gender, 
religion, national origin, ethnicity, sexual orientation, age, or disability 
in the solicitation, selection, hiring, or treatment of subcontractors, 
vendors, or suppliers. The Contractor shall provide equal opportunity for 
subcontractors to participate in subcontracting opportunities. The 
Contractor understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in contract 
termination, debarment, or other sanctions.  

The Contractor shall include the foregoing clause in all contracts 
between the Contractor and Subcontractors and Suppliers. 

2. Disclosure of Discrimination Complaints.  As part of its Bid or 
Proposal, the Bidder shall provide to the City a list of all instances 
within the past 10 years where a complaint was filed or pending 
against Bidder in a legal or administrative proceeding alleging that 
Bidder discriminated against its employees, subcontractors, vendors, 
or suppliers, and a description of the status or resolution of that 
complaint, including any remedial action taken. 

3. Upon the City's request, the Contractor agrees to provide to the City, 
within 60 days, a truthful and complete list of the names of all 
Subcontractors and Suppliers that the Contractor has used in the past 
5 years on any of its contracts that were undertaken within San 
Diego County, including the total dollar amount paid by the 
Contractor for each subcontract or supply contract.  

4. The Contractor further agrees to fully cooperate in any investigation 
conducted by the City pursuant to the City's Nondiscrimination in 
Contracting Ordinance, Municipal Code §§22.3501 through 22.3517. 
The Contractor understands and agrees that violation of this clause 
shall be considered a material breach of the Contract and may result 
in remedies being ordered against the Contractor up to and including 
contract termination, debarment and other sanctions for violation of 
the provisions of the Nondiscrimination in Contracting Ordinance. 
The Contractor further understands and agrees that the procedures, 
remedies and sanctions provided for in the Nondiscrimination in 
Contracting Ordinance apply only to violations of the Ordinance. 
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E. EQUAL EMPLOYMENT OPPORTUNITY OUTREACH PROGRAM.   

1. The Contractor, Subcontractors and Suppliers shall comply with the City’s 
Equal Employment Opportunity Outreach Program, San Diego Municipal 
Code §§22.2701 through 22.2707. 

The Contractor shall not discriminate against any employee or applicant for 
employment on any basis prohibited by law.  Contractor shall provide 
equal opportunity in all employment practices.  Prime Contractor shall 
ensure their subcontractors comply with this program.  Nothing in this 
section shall be interpreted to hold a prime contractor liable for any 
discriminatory practice of its subcontractors. 

The Contractor shall include the foregoing clause in all contracts between 
the Contractor and Subcontractors and Suppliers. 

2. If the Contract is competitively solicited, the selected Bidder shall submit a 
Work Force Report (Form BB05), within 10 Working Days after receipt by 
the Bidder of Contract forms to the City for approval as specified in the 
Notice of Intent to Award letter from the City. 

3. If a Work Force Report is submitted, and the City determines there are 
under-representations when compared to County Labor Force Availability 
data, the selected Bidder shall submit an Equal Employment Opportunity 
Plan. 

4. If the selected Bidder submits an Equal Employment Opportunity Plan, it 
shall include the following assurances: 

1. The Contractor shall maintain a working environment free of 
discrimination, harassment, intimidation and coercion at all sites and 
in all facilities at which the Contractor’s employees are assigned to 
work. 

2. The Contractor reviews its EEO Policy, at least annually, with all on-
site supervisors involved in employment decisions.   

3. The Contractor disseminates and reviews its EEO Policy with all 
employees at least once a year, posts the policy statement and EEO 
posters on all company bulletin boards and job sites, and documents 
every dissemination, review and posting with a written record to 
identify the time, place, employees present, subject matter, and 
disposition of meetings. 

4. The Contractor reviews, at least annually, all supervisors’ adherence 
to and performance under the EEO Policy and maintains written 
documentation of these reviews. 

5. The Contractor discusses its EEO Policy Statement with 
subcontractors with whom it anticipates doing business, includes the 
EEO Policy Statement in its subcontracts, and provides such 
documentation to the City upon request. 
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6. The Contractor documents and maintains a record of all bid 
solicitations and outreach efforts to and from subcontractors, 
contractor associations and other business associations. 

7. The Contractor disseminates its EEO Policy externally through 
various media, including the media of people of color and women, in 
advertisements to recruit,  maintains files documenting these efforts, 
and provides copies of these advertisements to the City upon request. 

8. The Contractor disseminates its EEO Policy to union and community 
organizations. 

9. The Contractor provides immediate written notification to the City 
when any union referral process has impeded the Contractor’s efforts 
to maintain its EEO Policy. 

10. The Contractor maintains a current list of recruitment sources, 
including those outreaching to people of color and women, and 
provides written notification of employment opportunities to these 
recruitment sources with a record of the organizations’ responses. 

11. The Contractor maintains a current file of names, addresses and 
phone numbers of each walk-in applicant, including people of color 
and women, and referrals from unions, recruitment sources, or 
community organizations with a description of the employment 
action taken.  

12. The Contractor encourages all present employees, including people 
of color and women employees, to recruit others. 

13. The Contractor maintains all employment selection process 
information with records of all tests and other selection criteria. 

14. The Contractor develops and maintains documentation for on-the-job 
training opportunities, participates in training programs, or both for 
all of its employees, including people of color and women, and 
establishes apprenticeship, trainee, and upgrade programs relevant to 
the Contractor’s employment needs. 

15. The Contractor conducts, at least annually, an inventory and 
evaluation of all employees for promotional opportunities and 
encourages all employees to seek and prepare appropriately for such 
opportunities. 

16. The Contractor ensures the company’s working environment and 
activities are non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes. 
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SUPPLEMENTARY SPECIAL PROVISIONS  

  

The following Supplementary Special Provisions (SSP) modifies the following documents:  

1) Standard Specifications for Public Works Construction (The GREENBOOK) currently in 
effect. 

2) The City of San Diego Standard Specifications for Public Works Construction (The 
WHITEBOOK).  

-------------------------------------------------------------------------------------------------------------------------- 

SECTION 1 – TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF 
MEASURE, AND SYMBOLS 

1-2 TERMS AND DEFINITIONS. 

Normal Working Hours.  To the City Supplement, ADD the following: 

The Normal Working Hours are 8:30 AM to 3:30 PM. 

SECTION 2 - SCOPE AND CONTROL OF WORK 

2-3.2 Self Performance.  DELETE in its entirety and SUBSTITUTE with the following: 

1. You must perform, with your own organization, Contract work amounting to at 
least 50% of the base bid alone or base bid and any additive or deductive 
alternate(s) that together when added or deducted form the basis of award.   

2. The self performance percentage requirement will be waived for contracts when 
a “B” License is required or allowed. 

2-5.3.1 General.  To the City Supplement, ADD the following 

7. For products for which an AML is available, products listed in the AML 
shall be used.  A submittal review will be conducted for products not 
identified on an AML on a case-by-case basis when: 

a) The product type or category is not in the AML. 

b) The AML does not list at least two available manufacturers of the 
product. 

c) The material or manufacturer listed in the AML is no longer 
available.  Documentation to substantiate the product is no longer 
available or in production is required as part of the submittal. 
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In the case of conducting a submittal review when required by the Plans or 
Special Provisions, or when requested by the Engineer, all submittals shall be 
accompanied by the City’s submittal form.   

The Product Submittal Form is available for download at: 

http://www.sandiego.gov/publicworks/edocref/index.shtml 

2-11.1.1 General.  To the City Supplement, item 2, ADD the following: 

Time lapse video robotic cameras must provide a clear view of backfill and compaction 
operations. When this is not possible if camera is mounted on excavator, camera must be 
mounted on a portable tower or similar device and repositioned as Work progresses. 

2-14.3 Coordination.  To the City Supplement, ADD the following: 

 Other adjacent City project is scheduled for construction for the same time period.  
See Appendix “I” for approximate location.  Coordinate the Work with the adjacent 
project as listed: 

a) Sewer and Water Group 695, Mahmoud Oriqat, Project Manager 
(619) 533-5232. 

SECTION 4 - CONTROL OF MATERIALS 

4-1.6 Trade Names or Equals.  ADD the following: 

You must submit your list of proposed substitutions for “an equal” (“or equal”) 
item(s) no less than 15 Working Days prior to Bid due date and on the City’s 
Product Submittal Form available at.   

http://www.sandiego.gov/publicworks/edocref/index.shtml  

SECTION 6 - PROSECUTION, PROGRESS AND ACCEPTANCE OF WORK 

6-7.1 General.  To the City Supplement, ADD the following: 

5. For Water projects where shutdowns of 16 inch and larger pipes are required, 
there is a shutdown moratorium from May until October.  Contractor shall 
plan and schedule work accordingly. No additional payment or working days 
will be granted for delays due to this moratorium. 

6. 30 Working days for full depth asphalt final mill and resurfacing work 
required per SDG-107. 
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SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

7-3 LIABILITY INSURANCE.  DELETE in its entirety and SUBSTITUTE with the 
following: 

The insurance provisions herein must not be construed to limit your indemnity 
obligations contained in the Contract. 

7-3.1 Policies and Procedures. 

1. You must procure the insurance described below, at its sole cost and expense, to 
provide coverage against claims for loss including injuries to persons or damage 
to property, which may arise out of or in connection with the performance of the 
Work by you, your agents, representatives, officers, employees or Subcontractors. 

2. Insurance coverage for property damage resulting from your operations is on a 
replacement cost valuation.  The market value will not be accepted. 

3. You must maintain this insurance for the duration of this contract and at all times 
thereafter when you are correcting, removing, or replacing Work in accordance with 
this contract. Your liabilities under the Contract, e.g., your indemnity obligations, is 
not deemed limited to the insurance coverage required by this contract. 

4. Payment for insurance is included in the various items of Work as bid by you, 
and except as specifically agreed to by the City in writing, you are not entitled to 
any additional payment. Do not begin any work under this contract until you 
have provided and the City has approved all required insurance.  

5. Policies of insurance must provide that the City is entitled to 30 days (10 days for 
cancellation due to non-payment of premium) prior written notice of cancellation 
or non-renewal of the policy. Maintenance of specified insurance coverage is a 
material element of the Contract. Your failure to maintain or renew coverage or 
to provide evidence of renewal during the term of the Contract may be treated by 
the City as a material breach of the Contract. 

7-3.2 Types of Insurance.   

7-3.2.1 Commercial General Liability Insurance.   

1. Commercial General Liability Insurance must be written on the current version 
of the ISO Occurrence form CG 00 01 07 98 or an equivalent form providing 
coverage at least as broad. 

2. The policy must cover liability arising from premises and operations, XCU 
(explosions, underground, and collapse), independent contractors, 
products/completed operations, personal injury and advertising injury, bodily 
injury, property damage, and liability assumed under an insured’s contract 
(including the tort liability of another assumed in a business contract). 
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3. There must be no endorsement or modification limiting the scope of coverage for 
either “insured vs. insured” claims or contractual liability. You must maintain the 
same or equivalent insurance for at least 10 years following completion of the Work. 

4. All costs of defense must be outside the policy limits. Policy coverage must be in 
liability limits of not less than the following: 

General Annual Aggregate Limit Limits of Liability  

Other than Products/Completed Operations $2,000,000 
Products/Completed Operations Aggregate Limit $2,000,000 
Personal Injury Limit $1,000,000 
Each Occurrence $1,000,000 

7-3.2.2 Commercial Automobile Liability Insurance. 

1. You must provide a policy or policies of Commercial Automobile Liability 
Insurance written on the current version of the ISO form CA 00 01 12 90 or later 
version or equivalent form providing coverage at least as broad in the amount of 
$1,000,000 combined single limit per accident, covering bodily injury and 
property damage for owned, non-owned, and hired automobiles (“Any Auto”).  

2. All costs of defense must be outside the limits of the policy. 

7-3.2.3 Contractors Pollution Liability Insurance.   

1. You must procure and maintain at your expense or require Subcontractor, as 
described below to procure and maintain, the Contractors Pollution Liability 
Insurance including contractual liability coverage to cover liability arising out of 
cleanup, removal, storage, or handling of hazardous or toxic chemicals, 
materials, substances, or any other pollutants by you or any Subcontractor in an 
amount not less than $2,000,000 limit for bodily injury and property damage. 

2. All costs of defense must be outside the limits of the policy. Any such insurance 
provided by Subcontractor instead of you must be approved separately in writing 
by the City. 

3. For approval of a substitution of Subcontractor’s insurance, you must certify that 
all activities for which the Contractors Pollution Liability Insurance will provide 
coverage will be performed exclusively by the Subcontractor providing the 
insurance. The deductible must not exceed $25,000 per claim.  

4. Contractual liability must include coverage of tort liability of another party to pay 
for bodily injury or property damage to a third person or organization. There 
must be no endorsement or modification of the coverage limiting the scope of 
coverage for either “insured vs. insured” claims or contractual liability.  

5. Occurrence based policies must be procured before the Work commences and must 
be maintained for the Contract Time. Claims Made policies must be procured 
before the Work commences, must be maintained for the Contract Time, and must 
include a 12 month extended Claims Discovery Period applicable to this contract 
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or the existing policy or policies must continue to be maintained for 12 months 
after the completion of the Work without advancing the retroactive date. 

6. Except as provided for under California law, the policy or policies must provide 
that the City is entitled to 30 days prior written notice (10 days for cancellation 
due to non-payment of premium) of cancellation or non-renewal of the policy or 
policies. 

7-3.3 Rating Requirements.  Except for the State Compensation Insurance Fund, all 
insurance required by this contract as described herein must be carried only by 
responsible insurance companies with a rating of, or equivalent to, at least “A-, VI” 
by A.M. Best Company, that are authorized by the California Insurance 
Commissioner to do business in the State, and that have been approved by the City. 

7-3.3.1 Non-Admitted Carriers.  The City will accept insurance provided by non-admitted, 
“surplus lines” carriers only if the carrier is authorized to do business in the State and 
is included on the List of Approved Surplus Lines Insurers (LASLI list). 

All policies of insurance carried by non-admitted carriers must be subject to all of the 
requirements for policies of insurance provided by admitted carriers described herein. 

7-3.4 Evidence of Insurance.  Furnish to the City documents e.g., certificates of insurance 
and endorsements evidencing the insurance required herein, and furnish renewal 
documentation prior to expiration of this insurance. Each required document must be 
signed by the insurer or a person authorized by the insurer to bind coverage on its 
behalf. We reserve the right to require complete, certified copies of all insurance 
policies required herein.  

7-3.5 Policy Endorsements. 

7-3.5.1 Commercial General Liability Insurance. 

7-3.5.1.1 Additional Insured. 

a) You must provide at your expense policy endorsement written on the current 
version of the ISO Occurrence form CG 20 10 11 85 or an equivalent form 
providing coverage at least as broad. 

b) To the fullest extent allowed by law e.g., California Insurance Code §11580.04, 
the policy must be endorsed to include the City and its respective elected 
officials, officers, employees, agents, and representatives as additional insured.  

c) The additional insured coverage for projects for which the Engineer’s Estimate is 
$1,000,000 or more must include liability arising out of: (a) Ongoing operations 
performed by you or on your behalf, (b) your products, (c) your work, e.g., your 
completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled, or used by you. 
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d) The additional insured coverage for projects for which the Engineer’s Estimate is 
less than $1,000,000 must include liability arising out of: (a) Ongoing operations 
performed by you or on your behalf, (b) your products, or (c) premises owned, 
leased, controlled, or used by you. 

7-3.5.1.2 Primary and Non-Contributory Coverage.  The policy must be endorsed to 
provide that the coverage with respect to operations, including the completed 
operations, if appropriate, of the Named Insured is primary to any insurance or self-
insurance of the City and its elected officials, officers, employees, agents and 
representatives. Further, it must provide that any insurance maintained by the City 
and its elected officials, officers, employees, agents and representatives must be in 
excess of your insurance and must not contribute to it.  

7-3.5.1.3 Project General Aggregate Limit.  The policy or policies must be endorsed to 
provide a Designated Construction Project General Aggregate Limit that will apply 
only to the Work. Only claims payments which arise from the Work must reduce the 
Designated Construction Project General Aggregate Limit. The Designated 
Construction Project General Aggregate Limit must be in addition to the aggregate 
limit provided for the products-completed operations hazard. 

7-3.5.2 Commercial Automobile Liability Insurance. 

7-3.5.2.1 Additional Insured.  Unless the policy or policies of Commercial Auto Liability 
Insurance are written on an ISO form CA 00 01 12 90 or a later version of this form or 
equivalent form providing coverage at least as broad, the policy must be endorsed to 
include the City and its respective elected officials, officers, employees, agents, and 
representatives as additional insured, with respect to liability arising out of automobiles 
owned, leased, hired or borrowed by you or on your behalf. This endorsement is 
limited to the obligations permitted by California Insurance Code §11580.04. 

7-3.5.3 Contractors Pollution Liability Insurance Endorsements. 

7-3.5.3.1 Additional Insured.   

a) The policy or policies must be endorsed to include as an Insured the City and its 
respective elected officials, officers, employees, agents, and representatives, with 
respect to liability arising out of: (a) Ongoing operations performed by you or on 
your behalf, (b) your products, (c) your work, e.g., your completed operations 
performed by you or on your behalf, or (d) premises owned, leased, controlled, or 
used by you; except that in connection with, collateral to, or affecting any 
construction contract to which the provisions of subdivision (b) of § 2782 of the 
California Civil Code apply, this endorsement must not provide any duty of 
indemnity coverage for the active negligence of the City and its respective elected 
officials, officers, employees, agents, and representatives in any case where an 
agreement to indemnify the City and its respective elected officials, officers, 
employees, agents, and representatives would be invalid under subdivision (b) of 
§2782 of the California Civil Code. 

b) In any case where a claim or loss encompasses the negligence of the Insured and 
the active negligence of the City and its respective elected officials, officers, 
employees, agents, and representatives that is not covered because of California 
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Insurance Code §11580.04, the insurer's obligation to the City and its respective 
elected officials, officers, employees, agents, and representatives must be limited 
to obligations permitted by California Insurance Code §11580.04. 

7-3.5.3.2 Primary and Non-Contributory Coverage.  The policy or policies must be 
endorsed to provide that the insurance afforded by the Contractors Pollution Liability 
Insurance policy or policies is primary to any insurance or self-insurance of the City 
and its elected officials, officers, employees, agents and representatives with respect 
to operations including the completed operations of the Named Insured. Any 
insurance maintained by the City and its elected officials, officers, employees, agents 
and representatives must be in excess of your insurance and must not contribute to it.  

7-3.5.3.3 Severability of Interest.  For Contractors Pollution Liability Insurance, the policy or 
policies must provide that your insurance must apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits of the 
insurer's liability and must provide cross-liability coverage. 

7-3.6 Deductibles and Self-Insured Retentions.  You must pay for all deductibles and 
self-insured retentions. You must disclose deductibles and self-insured retentions to 
the City at the time the evidence of insurance is provided. 

7-3.7 Reservation of Rights.  The City reserves the right, from time to time, to review 
your insurance coverage, limits, deductibles and self-insured retentions to determine 
if they are acceptable to the City. The City will reimburse you, without overhead, 
profit, or any other markup, for the cost of additional premium for any coverage 
requested by the Engineer but not required by this contract. 

7-3.8 Notice of Changes to Insurance.  You must notify the City 30 days prior to any 
material change to the policies of insurance provided under this contract. 

7-3.9 Excess Insurance.  Policies providing excess coverage must follow the form of the 
primary policy or policies e.g., all endorsements. 

7-4 WORKERS’ COMPENSATION INSURANCE.  DELETE in its entirety and 
SUBSTITUTE with the following: 

7-4.1 Workers’ Compensation Insurance and Employers Liability Insurance.   

1. In accordance with the provisions of §3700 of the California Labor Code, you 
must provide at your expense Workers’ Compensation Insurance and Employers 
Liability Insurance to protect you against all claims under applicable state 
workers compensation laws. The City, its elected officials, and employees will 
not be responsible for any claims in law or equity occasioned by your failure to 
comply with the requirements of this section.  

2. Limits for this insurance must be not less than the following: 

Workers’ Compensation Statutory Employers Liability 

Bodily Injury by Accident $1,000,000 each accident 
Bodily Injury by Disease $1,000,000 each employee 
Bodily Injury by Disease $1,000,000 policy limit 
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3. By signing and returning the Contract you certify that you are aware of the 
provisions of §3700 of the Labor Code which require every employer to be 
insured against liability for worker’s compensation or to undertake self-insurance 
in accordance with the provisions of that code and you must comply with such 
provisions before commencing the Work as required by §1861 of the California 
Labor Code. 

7-4.1.1 Waiver of Subrogation.  The policy or policies must be endorsed to provide that the 
insurer will waive all rights of subrogation against the City, and its respective elected 
officials, officers, employees, agents, and representatives for losses paid under the 
terms of the policy or policies and which arise from work performed by the Named 
Insured for the City. 

7-5 PERMITS, FEES, AND NOTICES.  To the City Supplement, ADD the following: 

The City will obtain, at no cost to the Contractor; the following permits: 

1. Site Development Permit. 

7-10.5.3 Steel Plate Covers.  Table 7-10.5.3(A), REVISE the plate thickness for 5’-3” trench 
width to read 1 ¾”.	

7-15 INDEMNIFICATION AND HOLD HARMLESS AGREEMENT.  To the City 
Supplement, fourth paragraph, last sentence, DELETE in its entirety and 
SUBSTITUTE with the following: 

Your duty to indemnify and hold harmless does not include any claims or liability 
arising from the established active or sole negligence, or willful misconduct of the 
City, its officers, or employees.  

7-16 COMMUNITY LIASON.  To the City Supplement, DELETE in its entirety and 
SUSBTITUTE with the following: 

ADD:  
7-16 COMMUNITY OUTREACH.  

7-16.1 General. 

1. To ensure consistency with the City’s community outreach plan for the 
project, the City will work with the Contractor to inform the public (which 
includes, but is not limited to, property owners, renters, homeowners, 
business owners, recreational users, and other community members and 
stakeholders) of construction impacts.  Efforts by the Contractor to mitigate 
construction impacts by communicating with the public require close 
coordination and cooperation with the City. 

2. The Contractor will perform the community outreach activities required 
throughout the Contract Time.  

3. The Contractor shall closely coordinate the Work with the businesses, 
institutions, residents and property owners impacted by the Project. Example 
duties of the Contractor include notification to the businesses, institutions 
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and residents of the commencement of construction activities not less than 5 
days in advance, coordination of access for vehicular and pedestrian traffic to 
businesses, institutions and residences impacted by the Project, reporting of 
Contractor activities at all Project progress meetings scheduled by the 
Engineer, attendance to the Project Pre-construction Meeting, attendance at 2 
community meetings, response to community questions and complaints 
related to Contractor activities, and written documentation including logging 
in all inquiries and complaints received into the City’s Public Contact Log 
located on the City’s SDShare site: 

http://sdshare/forums/ecp/PITS/picr/Lists/Public%20Contact%20Log/AllIte
ms.aspx 

4. The Contractor shall execute the Information Security Policy 
Acknowledgement Form - For Non-City Employees within 15 days of the 
award of the Contract if: 

a) The contact information for the Contractor is made available on any 
outreach materials or; 

b) The Contractor will be the primary point of contact to resolve project 
related inquiries and complaints. 

5. Electronic Communication.   

All inquiries and complaints will be logged in to the City’s SDShare site 
within 24 hours of receipt of inquiries and complaints. 

Any updates or a resolution of inquiries, and complaints shall be documented 
in the City’s SDShare site within 24 hours. 

Copies of email communications shall be saved on to the City’s SDShare site 
as individually as an Outlook Message Format (*.msg). 

All graphics, photos, and other electronic files associated with the inquiries 
and or complaints shall be saved into the individual record. 

6. When specified in the Special Provisions, present your Exclusive 
Community Liaison to the Engineer, in writing, within 15 days of the award 
of the Contract.  

7-16.2 Submittals. 

1. The Contractor shall submit to the Resident Engineer, for review and 
approval, all drafts of letters, notices, postcards, door hangers, signs, mailing 
lists, proposed addresses for hand-delivery, and any other notices and letters 
that are to be mailed and or distributed to the public. 

a. Prior to distributing or mailing, the Contractor shall submit final 
drafts of letters, notices, postcards, door hangers, signs, and any 
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other notices and letters to the Resident Engineer for final review and 
approval. 

b. After distributing or mailing, the Contractor shall submit verification 
of delivery and any copies of returned notices to the Resident 
Engineer. 

2. The Contractor will use the City’s SDShare site to identify and summarize 
communications (via phone, in person, and email) with the public the within 
24 hours of receipt, even if the Contractor’s response to the individual is still 
incomplete. The Contractor will upload to the City’s SDShare site copies of 
all written, electronic, and verbal communications and conversations with the 
public. 

7-16.3 Public Notice by Contractor.  

1. Furnish and distribute public notices in the form of door hangers using the 
City’s format to all occupants and/or property owners along streets where 
Work is to be performed at least 5 days before starting the Work as directed 
by the Resident Engineer.  

2. For all Work on private property, contact each owner and occupant 
individually a minimum of 15 days prior to the Work.  If the Work has been 
delayed, re-notify owners and occupants of the new Work schedule, as 
directed by the Resident Engineer. 

7-16.4 Quality Assurance. 

1. During the course of community outreach, the Contractor shall ensure the 
character of all persons that conduct community outreach (distributing door 
hangers, attending community meetings, interacting with the public, etc.), on 
behalf of the Contractor:  

a. Have the ability to speak and comprehend English and/or Spanish, as 
appropriate for the community or public they are informing,  

b. Possess and display easily verifiable and readable personal 
identification that identifies the person as an employee of the 
Contractor,  

c. Have the interpersonal skills to effectively, professionally, and 
tactfully represent the project, Contractor, and City to the public. 

7-16.5 Communications with the Public. 

1. The Contractor shall provide updates on construction impacts to the Resident 
Engineer.  The Contractor shall notify the Resident Engineer in advance 
about time-sensitive construction impacts and may be required to distribute 
construction impact notices to the public on short notice.   
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2. The Contractor shall incorporate community outreach activities related to 
construction impacts in the baseline schedule and update the Resident 
Engineer with each week's submittal of the Three-Week Look Ahead 
Schedule.  

3. At the request of the Resident Engineer, the Contractor shall attend and 
participate in project briefings at community meetings.  

4. The Contractor shall coordinate with the Resident Engineer on all responses 
and actions taken to address public inquiries and complaints within 24-hours 
that they are received. 

7-16.6 Communications with Media. 

1. The City may allow members of the media access to its construction site(s) 
on a case-by-case basis only.  

2. Occasionally, members of the media may show up at construction sites, 
uninvited. Members of the media (including, but not limited to newspaper, 
magazine, radio, television, bloggers, and videographers) do not have the 
legal right to be in the construction site without the City’s permission.  

3. In the event media representatives arrive near or on the construction site(s), 
the Contractor shall keep them off the site(s), in a courteous and professional 
manner, until a Public Information Officer is available to meet them at an 
approved location.  

4. The Contractor shall report all members of the media visits to the Resident 
Engineer as quickly as possible, so that the City’s Public Information  Officer 
can meet with the members of the media at the construction site(s). 

5. If the City allows members of the media to access a construction site, the 
Contractor shall allow the City to escort the media representatives while they 
are on the construction site and shall ensure their safety.  

6. The Contractor shall require media representatives to sign in and out of the 
Site Visitor Log and to use Personal Protective Equipment. 

7. The Contractor has a right to speak to  members of the media about its 
company and its role on the project.  All other questions shall be referred to 
the City.  

7-16.7 Exclusive Community Liaison Services.  

If directed to conduct Exclusive Community Liaison Services, the Contractor shall 
retain an Exclusive Community Liaison for the Project whose sole responsibilities 
will be as follows:  

1. Develop a contact list of community, tenants, property owners, and agencies 
with a stake in the project.  
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2. Notify businesses, institutions, property owners, and residents of the 
commencement of construction activities and utility service interruptions not 
less than 5 days in advance.  

3. Coordinate access for vehicular and pedestrian traffic to businesses, 
institutions and residences impacted by the Project.  

4. Prepare and present of materials in coordination with the Resident Engineer 
(the City’s standards and guidelines for the communication materials are 
available for review by Bidders by sending a request to the Contract 
Specialist). 

5. Respond to community questions and complaints related to Contractor 
activities.  

6. Write, edit, update, or produce brochures, pamphlets and news releases.  

7. Provide standard telephone inquiries and e-mail responses:  

a) Respond to telephone calls and e-mails from the public.  

b) Record calls and e-mails on the City’s SDShare site.  

8. Report Exclusive Community Liaison activities at all progress meetings 
scheduled by the Resident Engineer. 

9. Attendance at pre-construction, community and stakeholders meetings.  

7-16.7.1 Exclusive Community Liaison Work Plan.  The Work plan for the Exclusive 
Community Liaison shall address the items of Work specified in these specifications. 
Present your Exclusive Community Liaison and submit your exclusive community 
outreach plan (in writing) as specified in the Special Provisions within 15 days of 
the Award of the Contract.  

7-16.8 Payment.  The Payment for the community outreach and public notices is included 
in the various Bid items.  The payment for exclusive community liaison is in the bid 
item for “Exclusive Community Liaison Services” when provided as a separate Bid 
item.” If no Bid item has been provided the payment is included in the various Bid 
items.  

7-20 ELECTRONIC COMMUNICATION.  ADD the following:  

Virtual Project Manager will be used on this contract. 

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 

8-2 FIELD OFFICE FACILITIES.  To the City Supplement, DELETE in its entirety. 
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SECTION 9 - MEASUREMENT AND PAYMENT 

9-3.2.5 Withholding of Payment. To the City Supplement, item i), DELETE in its entirety 
and SUBSTITUTE with the following: 

i) Your failure to comply with 7-2.3, “PAYROLL RECORDS” and 2-16, 
“CONTRACTOR REGISTRATION AND ELECTRONIC REPORTING 
SYSTEM.” 

ADD: 
9-3.7 Compensation Adjustments for Price Index Fluctuations.  This Contract is not 

subject to the provisions of The WHITEBOOK for Compensation Adjustments for 
Price Index Fluctuations for the paving asphalt. 

 

SECTION 203 – BITUMINOUS MATERIALS 

203-15 RUBBER POLYMER MODIFIED SLURRY (RPMS).  To the City Supplement, 
CORRECT section numbering as follows: 

OLD 
SECTION 
NUMBER 

TITLE NEW 
SECTION 
NUMBER 

203-15 RUBBER POLYMER MODIFIED SLURRY 
(RPMS) 

203-16 

203-15.1 General 203-16.1 

203-15.2 Materials 203-16.2 

203-15.3 Composition and Grading 203-16.3 

203-15.4 Mix Design 203-16.4 

ADD the following: 

RPMS shall be used on this contract. 

SECTION 207 – PIPE 

207-27 FUSIBLE NON-PRESSURE POLYVINYLCHLORIDE PIPE.  DELETE in its 
entirety.   
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SECTION 209 – STREET LIGHTING AND TRAFFIC SIGNAL MATERIALS 

209-6.4 Induction Cobra Head Luminaire.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
NUMBER TITLE NEW SECTION 

NUMBER 

209-6.4.7 Luminaire Identification 209-6.4.8 

209-6.4.8 Photometric Documentation 209-6.4.9 

209-6.4.9 Quality Assurance 209-6.4.10 

SECTION 212 - LANDSCAPE AND IRRIGATION MATERIALS 

212-3.2.2.3 Trench Marker Tape.  To the City Supplement, DELETE in its entirety and 
SUBSTITUTE with the following: 

a) Trench marker tape shall be 6” wide and consist of a minimum 5.0 mil, 
five-ply 100% virgin polyethylene which is acid, alkaline and corrosion resistant.  
Elongation properties and tensile strength of not less than 7,800 psi shall be in 
accordance with ASTM D882-80A.  The trench marker tape for water lines shall 
have a minimum 20 gauge solid aluminum foil core, adhered to a 2.55 mil 
polyethylene backing.   

b)  Tape color and legend shall be placed beneath the top protective layer subject to 
the following: 

1. Blue with “Caution Potable Water Line Buried Below” for Water mainlines 
and over pipe sleeves. 

2. Purple with “Caution Recycled/Reclaimed Water Line Buried Below” for 
recycled water irrigation mainlines. 

3. Red with “Caution Electric Line Buried Below” for electrical lines servicing 
the irrigation system, including, but not limited to, 110/220v power to 
irrigation controllers and pumps, communication cables and irrigation direct 
burial control wires to remote control valves. 

4. Green with “Caution Sewer Line Buried Below” for Sewer mainlines and 
over pipe sleeves. 

SECTION 300 – EARTHWORK 

300-1.4 Payment.  To the City Supplement, paragraph (2), DELETE in its entirety and 
SUBSTITUTE with the following:  

2.  Payment for existing pavement removal and disposal of up to 12” thick, within 
the excavation e.g., trench limits, shall be included in the Bid item for installation 
of the mains or the Work item that requires pavement removal.  
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SECTION 302 – ROADWAY SURFACING 

302-3 PREPARATORY REPAIR WORK.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

302-3 PREPARATORY REPAIR WORK.   

1. Prior to roadway resurfacing or the application of slurry, the Contractor shall 
complete all necessary preparation and repair work to the road segment e.g., tree 
trimming, weed spray, weed abatement, crack sealing, asphalt repair, hump 
removal, miscellaneous asphalt patching, removal of raised pavement markers, 
removal of pavement markings, etc. and as specified in the Special Provisions. 

2. Preparatory work shall include, but not be limited to, tree trimming, weed spray, 
weed abatement, crack sealing, asphalt repair i.e., mill and pave, hump removal, 
miscellaneous asphalt patching, removal of raised pavement markers, removal of 
pavement markings, etc.   

3. The Contractor shall repair areas of distressed asphalt concrete pavement by 
milling or removing damaged areas of pavement to a minimum depth of 2” for 
Residential streets, and a minimum depth of 3” for all others to expose firm and 
unyielding pavement.  The Contractor shall prepare subgrade as needed and 
install a minimum of 2” for residential streets, and a minimum of 3” for all 
others, of compacted asphalt concrete pavement over compacted native material 
as directed by the Engineer.   

4. If, in order to achieve the minimum specified depth, the base material is exposed, 
the material shall be compacted to 95% relative compaction to a depth 10” below 
the finished grade (dig out). Compaction tests shall be made to ensure 
compliance with the specifications. The Engineer will determine when and where 
the test will occur. The City will pay for the soils testing required by the 
Engineer, which meets the required compaction. The Contractor shall reimburse 
the City for the cost of retesting failing compaction tests.  If additional base 
material is required, the Contractor shall use Class 2 Aggregate Base in 
accordance with 200-2.2, “Crushed Aggregate Base.”  

5. Recycled base material shall conform to Crushed Miscellaneous Base Material in 
accordance with 200-2.4, “Crushed Miscellaneous Aggregate Base.”   

6. Prior to replacing asphalt, the area shall be cleaned by removing all loose and 
damaged material, moisture, dirt, and other foreign matter and shall be tack 
coated in accordance with 302-5.4 “Tack Coat.” 

7. The Contractor shall install new asphalt within the repair area or for patches in 
accordance with 302-5, “ASPHALT CONCRETE PAVEMENT.”  Asphalt 
concrete shall be C2-PG 64-10 in compliance with 400-4, “ASPHALT 
CONCRETE.” 

8. No preparatory asphalt work shall be done when the atmospheric temperature is 
below 50 °F or during unsuitable weather. 
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9. Following the asphalt placement, the Contractor shall roll the entire area of new 
asphalt in both directions at least twice.  The finished patch shall be level and 
smooth in compliance with 302-5.6.2 “Density and Smoothness.”  After 
placement and compaction of the asphalt patch, the Contractor shall seal all 
finished edges with a 4” wide continuous band of SS-1H. 

10. The minimum dimension for each individual repair shall be 4’ x 4’ and shall be 
subject to the following conditions: 

a) If the base material is exposed to achieve the required minimum removal 
thickness, the base material shall be prepared conforming to 301-1, 
“SUBGRADE PREPARATION.” 

b) When additional base material is required, then the contractor shall use Class 
2 Aggregate Base in accordance with 200-2.2, “Crushed Aggregate Base.” 
Recycled base material shall conform to Crushed Miscellaneous Base 
Material in accordance with 200-2.4, “Crushed Miscellaneous Base.” 

c) The Contractor may use grinding as a method for removal of deteriorated 
pavement when the areas indicated for removal are large enough (a minimum 
of the machine drum width) and when approved by the Engineer.  

d) For both scheduled and unscheduled base repairs, failed areas may be 
removed by milling or by excavation provided that the edges are cut cleanly 
with a saw.  The areas shall be cleaned and tack coated in accordance with 
302-5.4, “Tack Coat” before replacing the asphalt.  The areas for scheduled 
repairs have been marked on the street.  

302-3.1 Asphalt Patching. 

1. Asphalt patching shall consist of patching potholes, gutter-line erosion, and other 
low spots in the pavement that are deeper than ½” per 302-5.6.2, “Density and 
Smoothness.”  These areas are generally smaller and more isolated than those 
areas in need of mill and pave.   

2. The areas requiring patching have been identified in the Contract Documents, 
marked on the streets, or as directed by the Engineer.  The Contractor shall 
identify any new areas that may require patching prior to slurry work to ensure 
the smoothness and quality of the finished product. 

3. The Contractor shall identify and repair any areas that may require patching, 
prior to the placement of slurry seal for smooth finished product.   

4. Asphalt overlay shall not be applied over deteriorated pavement.  Preparatory 
asphalt work shall be completed and approved by the Engineer before proceeding 
with asphalt overlay.  

5. The Contractor shall remove distressed asphalt pavement either by saw cutting or 
milling, to expose firm and unyielding pavement; prepare subgrade (as needed); 
and install compacted asphalt concrete pavement over compacted native material 
as directed by the Engineer. 
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6. Prior to replacing asphalt, the area shall be cleaned and tack coated per 302-5.4, 
“Tack Coat”. 

7. Following the asphalt placement, the Contractor shall roll the entire patch in both 
directions covering the patch at least twice.   

8. After placement and compaction of the asphalt patch, the Contractor shall seal all 
finished edges with a 4” wide continuous band of SS-1H. 

9. Base repairs shall not exceed 20% RAP in content. 

302-3.2 Payment. 

1. Payment for replacement of existing pavement when required shall be included 
in the unit bid price for Asphalt Pavement repair for the total area replaced and 
no additional payment shall be made regardless of the number of replacements 
completed. No payment shall be made for areas of over excavation or outside 
trench areas in utility works unless previously approved by the Engineer. No 
payment for pavement replacement will be made when the damage is due to the 
Contractor’s failure to protect existing improvements. The Contractor shall 
reimburse the City for the cost of retesting all failing compaction tests. 

2. The areas and quantities shown on the road segments and in appendices are given 
only for the Contractor’s aid in planning the Work and preparing Bids. The 
Engineer will designate the limits to be removed and these designated areas shall 
be considered to take precedent over the area shown in an Appendix to the 
Contract Documents. The quantities shown in the appendices are based on a 
street assessment survey and may vary.  

3. At the end of each day, the Contractor shall submit to the Engineer an itemized 
list of the asphalt pavement repair work completed. The list shall include the 
location of the work and the exact square footage of the repair.  

4. Preparatory repair work and tack coating will be paid at the Contract unit price 
per ton for Asphalt Pavement Repair. No payment shall be made for areas of over 
excavation unless previously approved by the Engineer.  

5. Milling shall be included in the Bid item for Asphalt Pavement Repair unless 
separate Bid item has been provided.  

6.  Payment for miscellaneous asphalt patching shall be included in the Contract 
unit price for slurry and no additional payment shall be made therefore.  

302-5.1.1  Damaged AC Pavement Replacement.  To the City Supplement, DELETE in its 
entirety. 

302-5.1.2 Measurement and Payment.  To the City Supplement, DELETE in its entirety. 

302-5.2.1 Measurement and Payment.  To the City Supplement, item c), ADD the following: 

Imported Subgrade material shall be paid per bid item “Imported Backfill”. 
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SECTION 306 – UNDERGROUND CONDUIT CONSTRUCTION 

306-1 OPEN TRENCH OPERATIONS.  To the City Supplement, CORRECT certain 
section numbering as follows: 

OLD SECTION 
NUMBER TITLE NEW SECTION 

NUMBER 

306-1.8 House Connection Sewer 
(Laterals) and Cleanouts

306-1.9 

306-1.7.1 Payment 306-1.9.1

306-1.7.2 Sewer Lateral with Private 
Replumbing

306-1.9.2 

306-1.7.2.1 Location 306-1.9.2.1
306-1.7.2.2 Permits 306-1.9.2.2
306-1.7.2.3 Submittals 306-1.9.2.3
306-1.7.2.4 Trenchless Construction 306-1.9.2.4
306-1.7.2.5 Payment 306-1.9.2.5
306-1.7.3.6 Private Pump Installation 306-1.9.2.6
306-1.7.3.7 Payment 306-1.9.2.7

306-1.6 Basis of Payment for Open Trench Installations. ADD the following: 

Payment for imported backfill when the Contractor elects to import material from a 
source outside the project limits and when authorized by the Engineer shall be 
included in the Bid unit price for Imported Backfill.  The price shall include the 
removal and disposal of unsuitable materials. 

306-22 PIPE FUSION.  DELETE in its entirety. 

SECTION 500 – PIPELINE 

500-1.1.1 General.  To the City Supplement, (1) (a), ADD the following: 

The felt and resin system shall be selected from those listed in the City’s approved 
material list. 

500-1.1.5 Video Inspection.  To the City Supplement, after the last paragraph, ADD the 
following: 

During the pre-installation video the contractor must identify all existing protruding 
laterals with the existing main and trim them flush to the main prior to rehabilitation. 
The cost of trimming the existing laterals will be included in the pipe rehabilitation 
bid item. 

500-1.1.9 Measurement and Payment.  Third Paragraph, DELETE in its entirety. 
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500-1.2.4 Sewer Bypassing and Dewatering.  DELETE in its entirety and SUBSTITUTE with 
the following: 

When required by the Contract Documents or the process, the Contractor shall bypass 
the sewer flow around the Work and dewater the Site in conformance with 704, 
“SEWAGE SPILL PREVENTION” and 705-2.1, “General” 

500-1.2.7 Payment.  To the City Supplement, ADD the following:   

3. The sewer lateral repair work will be measured and paid for at the unit price bid 
per each sewer lateral point repair.  Measurement will be made at the pipe and 
will be based on the length of lateral repaired.  The Contractor will be paid for 1 
sewer lateral repair for each repair 6’ or less in length. 

4. The payment for Additional sewer lateral Point Repair shall cover sewer lateral 
point repairs continuous with and in addition to the basic 6’ repair, Measurement 
and Payment will e made at the sewer lateral and will be based on the length of 
the lateral repaired less the basic 6’ paid under sewer lateral Point Repair. 

500-1.4.1 General.  To the City Supplemental, ADD the following: 

Second sentence, DELETE in its entirety and SUBSTITUTE with the following: 

1. CIPP liner for the rehabilitation of pipelines shall be either the Type A - inversion 
process to compliance with ASTM F1216 or the Type B - pull-in place process in 
compliance with ASTM F1743 for installation using heated water cure.  CIPP 
Liner for rehabilitation of pipelines shall use approved polyester, epoxy, or 
epoxy-vinyl ester-resin-imp0regnated flexible fabric tube. 

2. The CIPP liner shall extend the full length of the pipe reach to be rehabilitated 
and shall provide a structurally sounds, impermeable, seamless, joint-less close-
fitting pipe, that when cured, is bonded to the host pipe. 

500-1.6 Service Laterals.  To the City Supplement, DELETE in its Entirety and 
SUBSTITUTE with the following: 

ADD: 
500-1.6 Service Lateral Rehabilitation. 

500-1.6.1 General. 

1. The rehabilitation shall be accomplished using a fabric or fiberglass tube of 
particular length and a thermoset resin with physical and chemical properties 
appropriate for the application. The tube is vacuum impregnated with the resin. 
Access to an upstream end of the service lateral is made by excavation in the 
public right of way. Installation of the resin-impregnated tube into the service 
lateral may be performed either by Type A inversion in accordance with ASTM 
F1216 or by Type B pull-in in accordance with ASTM F 1743, and may be 
performed from either the mainline or the excavated end of the lateral. 
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2. The cured-in-place liner shall extend the entire length of the lateral from the 
access point to the mainline. The liner shall be extended sufficiently to create a 
water tight seal at the main and the liner interface.  Once the tube or resin 
composite is cured, the installation equipment shall be removed and the 
protruding end in the collector shall be cut using a robotic cutting device.  A 
sewer cleanout in accordance with the Standard Drawing SDS-102 “Sewer 
Lateral Cleanout (In Driveway, Paved Alley, Sidewalk, or Other Area Subject to 
Traffic)”or SDS-103 “Sewer Lateral Cleanout Outside Traveled Way” shall be 
installed at the access point and properly backfilled. 

3. The liner shall be extended sufficiently to create a water tight seal at the main 
and the liner interface.  

4. If there is a SLC in place, then the cured-in-place lateral liner shall have a 
minimum overlap of 2” over the previously installed SLC sewer main lateral 
connection. 

500-1.6.2 Material. 

a) The tube shall consist of one or more layers of flexible needled felt, or an 
equivalent material. Where the tube is fabricated from non woven felt, the 
longitudinal and circumferential joints are made up by seal bonding. The tube 
shall be capable of conforming to bends, off-set joints, bells, and disfigured pipe 
sections. The resin and catalyst system as designed for the specific application 
shall meet the chemical resistance requirements of 210-2.3.3, “Chemical 
Resistance Test (Pickle Jar Test).”  

b) The composite of the materials above shall, upon installation inside the host pipe, 
shall exceed the minimum test standards specified in Table 500-1.4.2 (A). 

500-1.6.3 Installation Procedures (ASTM F1216-98 and ASTM F1743).   

a) The Property Owner of the lateral being reconstructed shall be informed, and the 
flow stopped, for the period of reconstruction work. Bypass 

b) The Contractor shall excavate an access pit at the appropriate upstream point on 
the service lateral in accordance with the reconstruction length determined by the 
Engineer. 

c) The Contractor shall always clean and color video the lateral line immediately 
prior to reconstruction and determine the structural condition of the pipeline. 
Roots, debris, and protruding service connections shall be removed prior to 
reconstruction.  

d) The tube shall be inspected for torn or frayed sections. The tube in good 
condition shall then be vacuum impregnated with the thermoset resin.  

e) No open pans or uncontrolled open-air pouring of resin shall be allowed during 
tube saturation.  Resin shall be contained within the inflation bladder during 
vacuum impregnation and insertion. The Contractor shall ensure that no public 
property is exposed to contamination by liquid resin compounds or components.  
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f) The saturated tube along with the inflation bladder shall be inserted into the 
installation equipment and the end closed. The entire installation equipment shall 
be placed in the pipe access pit and aligned with the exposed end of the pipe.  

g) The resin and tube shall be completely protected during the placement. The resin 
shall not be contaminated or diluted by exposure to dirt, debris, or water during 
the placement.  

h) The tube shall be installed from the installation equipment by controlled air, 
water or steam pressure as in accordance with manufacturer instructions. The 
installation shall be stopped when the tube extends the entire length of the lateral 
section to be lined. The tube is held tightly in place against the wall of the host 
pipe by the pressure until the cure is complete.  

i) When the curing process is complete, the pressure is released and the inflation 
bladder reverted back into the installation equipment and removed from the pit. 

j) No barriers, coatings, or any material other than the cured tube or resin 
composite specifically designed for desirable physical and chemical resistance 
properties shall be left in the host pipe. Any materials used in the installation 
other than the cured tube or resin composite shall be removed.  

k) Any cured tube or resin composite pipe left protruding from the service 
connection shall be trimmed back using a hydraulic-powered robotic cutting 
device specifically designed for cutting cured-in-place pipe made from these 
materials.  

l) A second color video inspection shall be performed to verify the proper cure of 
the material, the proper trim of service connection, and the integrity of the 
seamless pipe.  

m) The bypass pumping system shall be removed and the sewer flows restored to 
normal flow conditions. The service lateral pipes shall be coupled together.  The 
excavation shall be properly backfilled. The property owner of the service 
connection shall be informed when the Work is complete.  

500-1.6.4 Deviations.  If pre-installation inspection reveals conditions in the service lateral to 
be substantially different than those used in the design of wall thickness, tube 
construction, tube length, or resin system; then the Contractor shall correct the 
situation as approved by the Engineer. 

500-1.6.5 Acceptance.  Upon completion, the Contractor shall deliver the video records and 
written reports to the Engineer. The Engineer shall review the documentation and the 
Site to determine if the Work is complete and the work may be accepted.  

500-1.6.6 Payment. 

a) Payment for the Work covered under 500-1.6, “Service Laterals Rehabilitation” 
shall be made per each lateral.  
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b) The payment for the installation of a sewer cleanout at the access point and 
televising of the service laterals shall be included in the payment for lateral 
rehabilitation.  

c) Payment for in-situ point repairs shall be included in the bid price for in-situ 
point repairs and paid for in accordance with 500-1.1.9, “Measurement and 
Payment” and 500-1.2.7, “Payment.” 

500-1.7.10 Payment.  To the City Supplement, DELETE in its entirety. 

500-1.10.7 Payment.  To the City Supplement, DELETE in its entirety. 

500-1.13.10 Payment.  To the City Supplement, DELETE in its entirety. 

500-4 SERVICE LATERAL CONNECTION SEALING.  DELETE in its entirety and 
SUBSTITUTE with the following: 

500-4 SERVICE LATERAL CONNECTION (SLC) SEALING. 

500-4.1 General. 

1. SLC is the interface of the house sewer lateral with the main sewer. SLC to 
rehabilitated sanitary sewer lines shall be sealed, normally without excavation, by 
the installation of a resin-impregnated, flexible, felt tube or fiberglass tube 
installed into the existing service lateral. The tube shall form a “tee” section with 
a full lap inside the main pipe and shall extend continuously from the sewer main 
into the lateral for a minimum of 4”. SLC may be a combination of “tees” or 
“wyes” of varying angle. The resin shall be cured to form the tube into a hard 
impermeable pipe-within-a-pipe. When cured, the SLC shall seal the connection 
of the lateral to the mainline in a continuous tight-fitting, watertight pipe-within-
a-pipe to eliminate any visible leakage between the lateral and mainline and shall 
provide a leak-proof seal designed for a minimum 50-year life to prevent root 
intrusion, infiltration, and exfiltration between a liner and a host pipe. 

2. Prior to cleaning and pre-rehab video inspection, the Contractor shall submit a 
detailed operational plan for the proposed cleaning of all roots inside the pipe and 
around the service connection for the Engineer’s approval.  After cleaning, the 
Contractor shall proceed with lining of the pipe and reinstating all live service 
connections.  The service connection openings shall conform to the shape and the 
size of the inside diameter of the existing service connection.  Contractor shall 
use a wire brush or other methods and equipment as recommended by other 
lining system providers, or other approved means and methods to provide a 
smooth opening for connecting the lateral to the newly lined pipeline. 

3. The Contractor shall trim all protruding laterals which interfere with the lining 
installation, as flush with the pipe interior as practicable. 

500-4.2 Reference Specification.  This specification references ASTM test methods which 
are made a part hereof by such reference and shall be the latest edition and revision 
thereof and shall meet the chemical resistance requirements of section 210-2.3.3, 
“Chemical Resistance Test (Pickle Jar Test).” 
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500-4.3 General Corrosion Requirements. 

a) The finished SLC product shall be fabricated from materials which when cured 
shall be chemically resistant to withstand internal exposure to domestic sewage 
and shall meet the chemical resistance requirements of 210-2.3.3, “Chemical 
Resistance Test (Pickle Jar Test)” and Table 210-2.4.1 (A). 

b) The SLC product shall be compatible with the lining system materials utilized in 
the main sewer line. 

500-4.4 SLC Materials. 

a) A flexible, felt tube shall be fabricated to neatly fit the internal circumference of 
the conduit specified by the City.  Allowance shall be made for circumferential 
stretching during insertion. 

b) The SLC connection shall extend minimum 4” from the mainline into the lateral. 

c) The Contractor shall furnish a specially designed, unsaturated polyester or vinyl 
ester resin, and catalyst system compatible with the SLC process that provides 
cured physical strengths specified herein. 

500-4.5 Physical Properties. 

a) The cured SLC shall conform to the minimum structural standards as listed in 
Table 500-1.4.2 (A). 

b)  No cured-in-place pipe rehabilitation technology shall be allowed that requires 
bonding to the existing pipe for any part of its structural strength.  

c) Design methods are to be derived for various loading parameters and modes of 
failure.  Equations shall be modified to include deformation in the shape of an 
oval as a design parameter.  The design method shall be submitted to the 
Engineer for approval prior to the Pre-construction Meeting. 

500-4.6 Installation Preparation. 

a) The Contractor shall remove internal debris out of the sewer line.  

b) Inspection of pipelines shall be performed by experienced personnel trained in 
locating breaks and obstacles by closed circuit television.  The interior of the 
pipeline shall be carefully inspected to determine the location of any conditions 
which may prevent proper installation of the SLC into the pipelines, and it shall 
be noted so that these conditions can be corrected.  A color video and suitable log 
shall be kept for later reference by the City. 

c) The Contractor, when required, shall provide for the flow of sewage around the 
section or sections of mainline pipe where the service lateral designated for SLC 
is located.  The bypass shall be made by plugging the line at an existing upstream 
manhole and pumping the flow into a downstream manhole or adjacent system.  
The pump and bypass lines shall be of adequate capacity and size to handle the 
flow without service interruption.  The bypass systems shall be approved in 
advance by the City. 
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d) The service lateral shall be inactive during the time of installation. 

e) The Contractor shall clear the line of obstructions that prevent the insertion of the 
SLC material.  If inspection reveals an obstruction that cannot be removed by 
conventional sewer cleaning equipment, the Contractor shall make an external 
point repair excavation to uncover and remove the obstruction.  The Contractor 
shall inform the Engineer prior to the commencement of the Work. 

f) The mainline pipe opening shall be prepared to accept the SLC and the mainline 
rehabilitated pipe shall be maximized to obtain the best possible connection. 

g) The transition from the mainline pipe to the service lateral shall be smooth and 
continuous to provide adequate support for the SLC during installation and cure.  

500-4.7 SLC Installation.  

a) The resin impregnated tube shall be loaded inside a pressure apparatus.  The pressure 
apparatus, attached to a robotic device, shall be positioned in the mainline pipe at the 
service connection.  The robotic device, together with a television camera, shall be 
used to align the SLC repair with the service connection opening.  Air pressure, 
supplied to the pressure apparatus through an air hose, shall be used to invert the 
resin impregnated SLC into the lateral pipe.  The inversion pressure shall be adjusted 
to fully invert the SLC into the lateral pipe and hold the tube tight to the pipe wall.  
Care shall be taken during the curing process not to over-stress the tube. 

b) The pressure apparatus shall include a bladder which shall inflate in the mainline 
pipe, effectively seating the SLC repair against the service connection. 

c) After inversion or pull in is completed, recommended pressure is maintained on 
the impregnated tube for the duration of the curing process. Curing method shall 
be compatible with the resin selected. An ultraviolet (UV) light cured, heat cured 
or ambient cured resin system is typically used. 

d) The initial cure shall be deemed to be completed when the SLC has been exposed 
to the UV light, heat source or held in place for the time period specified by the 
manufacturer. 

e) The Contractor shall cool the hardened SLC before relieving the pressure in the 
pressure apparatus.  Cool-down may be accomplished by the introduction of cool 
air into the pressure apparatus.  Care shall be taken to maintain proper pressure 
throughout the cure and cool-down period.  

f) The finished SLC shall be free of dry spots, lifts and delamination.  The lateral 
SLC shall not inhibit the closed circuit television post video inspection of the 
mainline or service lateral pipes.  Frayed ends of the SLC repair shall be removed 
prior to acceptance. 

g) During the warranty period, any defects which shall affect the integrity of 
strength of the SLC shall be repaired at the Contractor’s expense in a manner 
mutually agreed upon by the manufacturer, City, and the Contractor. 
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h) After the Work is completed, the Contractor shall provide the City with a video 
disc showing the completed work including the restored conditions. 

500-4.8 Clean-Up.  Upon acceptance of the installation work, the Contractor shall reinstate 
the Site affected by its operations. 

500-4.9 Payment.  Payment for SLC sealing systems shall be made at the Contract Unit Price or 
lump sum price in the Bid for each SLC. The Contract Unit Price or lump sum price in 
the Bid shall include the installation of the SLC sealing system, surface preparation and 
repairs, preparation and tape submittal of all pre- and post-construction CCTV inspection, 
bypassing if required, and testing, unless otherwise specified in the Special Provisions. 

SECTION 700 – EXTENDED REVEGETATION, MAINTENANCE, 
AND MONITORING 

700-1.7.2 Project Biologist.  To the City Supplement, ADD the following: 

The City will retain a qualified Project Biologist to perform biological monitoring 
work for this contract.  You must coordinate your activities and Schedule with the 
activities and schedules of the Biologist Monitor.  

SECTION 705 – WATER DISCHARGES 

705-2.6.1 General.  Paragraph (3), CORRECT reference to Section 803 to read “Section 703.” 

705-2.6.3 Community Health and Safety Plan.  To the City Supplement, DELETE in its 
entirety and SUBSTITUTE with the following: 

See 703-2, “Community Health and Safety Plan.” 

SECTION 707 – RESOURCE DISCOVERIES 

ADD: 
707-1.1 Environmental Document.  The City of San Diego Environmental Analysis Section 

(EAS) of the Development Services Department has prepared a Mitigated Negative 
Declaration for Sewer Group 691, as referenced in the Contract Appendix.  You 
must comply with all requirements of the Mitigated Negative Declaration as set 
forth in the Contract Appendix. 

END OF SUPPLEMENTARY SPECIAL PROVISIONS (SSP)
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APPENDIX A 
 

SITE DEVELOPMENT PERMIT AND MITIGATED NEGATIVE DECLARATION 
 



RECORDING REQUESTED BY 
CITY OF SAN DIEGO 

DEVELOPMENT SERVICES 
PERMIT INTAKE, MAIL STATION 501 

WHEN RECORDED MAIL TO 
PROJECT MANAGEMENT 

PERMIT CLERK 
MAIL STATION 501 

WBS NUMBER: B-00446.02.01.03 

THE ORIGit'·~AL OF THIS DOCUME~H 
WA.S RECORDED m~ ~\~A"/ 07, 2014 

DOCUMENT NlHv1BEP, 2014-0185538 
Ernest J. Dronenburg, Jr., COUNT"r' RECORDER 

SAt'>J DIEGO COUNT'!' RECORDER'S OFFICE 
TIME: 1 0:04 AM 

SPACE ABOVE THIS LINE FOR RECORDER'S USE 

SITE DEVELOPMENT PERMIT NO. 1013063 
SEWER GROUP 691 PROJECT NO. 284769 (MMRP) 
DEVELOPMENT SERVICES DEPARTMENT, PROCESS CIP-2 

This Site Development Permit No. 1013063 is granted by the Development Services Department 
of the City of San Diego to the City of San Diego, Engineering and Capital Projects, Owner, and 
Permittee, pursuant to San Diego Municipal Code [SDMC] section 126.0504. The Sewer Group 
691 project is primarily located in the public right-of-way on the eastside of Balboa Park 
Municipal Golf Course and Switzer Canyon west of32nd Street between Nutmeg and Grape 
Street and in the following Zones: RS-1-1, RS-1-7, GH-CC, and GH-3000. 

Subject to the terms and conditions set forth in this Permit, permission is granted to City 
of San Diego, Engineering and Capital Projects, Owner, and Permittee to replacement and/or 
abandon approximately 4,388 linear feet (LF) of sewer main, realign approximately 3,945 LF of 
an 8-inch sewer pipe, rehabilitate 3 81 LF of 1 0-inch sewer main, and abandon 2,403 LF of 
sewer pipe described and identified by size, dimension, quantity, type, and location on the 
approved exhibits [Exhibit "A"] dated April30, 2014, on file in the Development Services 
Department. 

The project shall include: 

a. Realign 3,945 Linear Feet (LF) of an 8-inch sewer pipe; 

b. Rehabilitate 381 LF of a 10-inch sewer pipe; 

c. Abandon 2,403 LF of sewer pipe; 
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STANDARD REQUIREMENTS: 

1. This permit must be utilized within thirty-six (36) months after the date on which all rights 
of appeal have expired. If this permit is not utilized in accordance with Chapter 12, Article 6, 
Division 1 of the SDMC within the 36 month period, this permit shall be void unless an 
Extension of Time has been granted. Any such Extension ofTime must meet all SDMC 
requirements and applicable guidelines in effect at the time the extension is considered by the 
appropriate decision maker. 

2. No permit for the construction, occupancy, or operation of any facility or improvement 
described herein shall be granted, nor shall any activity authorized by this Permit be conducted 
on the premises until: 

a. The Owner/Permittee signs and returns the Pennit to the Development Services 
Department; and 

b. The Pennit is recorded in the Office ofthe San Diego County Recorder. 

3. While this Permit is in effect, the subject property shall be used only for the purposes and 
under the terms and conditions set forth in this Permit unless otherwise authorized by the 
appropriate City decision maker. 

4. The continued use of this Permit shall be subject to the regulations of this and any other 
applicable governmental agency. 

5. Issuance of this Permit by the City of San Diego does not authorize the Owner/Permittee 
for this Permit to violate any Federal, State or City laws, ordinances, regulations or policies 
including, but not limited to, the Endangered Species Act of 1973 [ESA] and any amendments 
thereto (16 U.S.C. § 1531 et seq.). 

6. The Owner/Permittee shall secure all necessary building permits. The Owner/Permittee is 
informed that to secure these permits, substantial building modifications and site improvements 
may be required to comply with applicable building, fire, mechanical, and plumbing codes, and 
State and Federal disability access laws. 

7. Construction plans shall be in substantial confonnity to Exhibit "A." Changes, 
modifications, or alterations to the construction plans are prohibited unless appropriate 
application(s) or amendment(s) to this Permit have been granted. 

8. All of the conditions contained in this Permit have been considered and were determined-
necessary to make the findings required for approval of this Permit. The Permit holder is 
required to comply with each and every condition in order to maintain the entitlements that are 
granted by this Permit. 

If any condition of this Permit, on a legal challenge by the Owner/Permittee of this Permit, is 
found or held by a court of competent jurisdiction to be invalid, unenforceable, or unreasonable, 
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this Permit shall be void. However, in such an event, the Owner/Permittee shall have the right, 
by paying applicable processing fees, to bring a request for a new permit without the "invalid" 
conditions(s) back to the discretionary body which approved the Permit for a determination by 
that body as to whether all of the findings necessary for the issuance of the proposed permit can 
still be made in the absence of the "invalid" condition(s). Such hearing shall be a hearing de 
novo, and the discretionary body shall have the absolute right to approve, disapprove, or modify 
the proposed permit and the condition(s) contained therein. 

ENVIRONMENTAL/MITIGATION REQUIREMENTS: 

9. Mitigation requirements in the Mitigation, Monitoring, and Reporting Program [MMRP] 
shall apply to this Permit. These MMRP conditions are hereby incorporated into this Permit by 
reference. 

10. The mitigation measures specified in the MMRP and outlined in Mitigated Negative 
Declaration (MND), 284769(SCH No. 2013101058), shall be noted on the construction plans 
and specifications under the heading ENVIRONMENTAL MITIGATION REQUIREMENTS. 

11. The Owner/Permittee shall comply with the MMRP as specified in Mitigated Negative 
Declaration (MND), 284769(SCH No. 2013101058), to the satisfaction ofthe Development 
Services Department and the City Engineer. Prior to the issuance of the "Notice to Proceed" 
with construction, all conditions of the MMRP shall be adhered to, to the satisfaction ofthe City 
Engineer. All mitigation measures described in the MMRP shall be implemented for the 
following issue areas: 

Paleontological Resources 
Historical Resources (Archaeological) 
Land Use- Multi-Habitat Planning Area (MHPA) 

INFORMATION ONLY: 

• The issuance of this discretionary use permit alone does not allow the immediate 
commencement or continued operation of the proposed use on site. The operation allowed 
by this discretionary use permit may only begin or recommence after all conditions listed 
on this permit are fully completed and all required ministerial permits have been issued and 
received final inspection. 

• Any party on whom fees, dedications, reservations, or other exactions have been imposed 
as conditions of approval of this Permit, may protest the imposition within ninety days of 
the approval of this development permit by filing a written protest with the City Clerk 
pursuant to California Government Code-section 66020. 

• This development may be subject to impact fees at the time of construction permit 
Issuance. 
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APPROVED by the Development Services Department of the City of San Diego on April30, 
2014 and Resolution No. CIP 284769. 
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Site Development Permit Approval No.: 1013063 
Date of Approval: April 30, 2014 

AUTHENTICATED BY THE CITY OF SAN DIEGO DEVELOPMENT SERVICES 
DEPARTMENT 

Development Project Manager 

NOTE: Notary acknowledgment 
must be attached per Civil Code 
section 1189 et seq. 

The undersigned Owner/Permittee, by execution hereof, agrees to each and every condition of 
this Permit and promises to perform each and every obligation of Owner/Permittee hereunder. 

NOTE: Notary acknowledgments 
must be attached per Civil Code 
section 1189 et seq. 
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CALIFORNIA ALL-PURPOSE ACKNOWLEDGMENT 
CIVIL CODE§ 1189 
~~~~~ 

State of California 

County of __ S_a_n_D_ie_g_o ______ _ } 
On May 6, 2014 ~~~~~~~~Vivian M Gies Notary Public~-~-~-~~ 

before me, • ' , 
Date Here Insert Name and Title of the Officer 

personally appeared 
~~-~~~--Angela Nazareno, Jericho Gallardo--~----~-

VIVIAN M. GIES 
Commission t1 2046017 
Notary Public • California 

San Diego County 
Oct1 2017 

Place Notary Seal Above 

Name(s) of Signer(s) 

who proved to me on the basis of satisfactory 
evidence to be the person(s) whose name(s) .$7are 
subscribed to the within instrument and acknowledged 
to me that .!:1e1'~/they executed the same in 
~their authorized capacity(ies), and that by 
.J::ttsifu:fr/their signature(s) on the instrument the 
person(s), or the entity upon behalf of which the 
person(s) acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws 
of the State of California that the foregoing paragraph 
is true and correct. 

WITNESS my ~~an~ and official seal. 

Signature: v~ ~. ~ 
Signature of Notary Public 

------------------------------OPTIONAL-------------------------------------------
Though this section is optional, completing this information can deter alteration of the document or 

fraudulent reattachment of this form to an unintended document. 

Description of Attached Document 

Title or Type of Document: PTS 284769/Sewer Group 691 Document Date: ______ _ 

Number of Pages: ___ Signer(s) Other Than Named Above: ____________ _ 

Capacity(ies) Claimed by Signer(s) 
Signer's Name: ____________ _ Signer's Name:----------~~ 
0 Corporate Officer - Title(s): ______ _ 0 Corporate Officer- Title(s): _____ _ 
0 Partner- 0 Limited 0 General 0 Partner- 0 Limited 0 General 
0 Individual 0 Attorney in Fact 0 Individual 0 Attorney in Fact 
0 Trustee 0 Guardian or Conservator 0 Trustee 0 Guardian or Conservator 
0 Other: _____________ _ 0 Other: ____________ _ 

Signer Is Representing: _________ _ Signer Is Representing: ________ _ 

• © 2013 National Notary Association • www.NationaiNotary.org • 1-800-US NOTARY (l-800-876-6827) Item #5907 
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DEVELOPMENT SERVICES DEPARTMENT RESOLUTION NO. CIP 284769 
SITE DEVELOPMENT PERMIT NO. 1013063 

SEWER GROUP 691 PROJECT NO. 284769 - MMRP 

WHEREAS, CITY OF SAN DIEGO, ENGINEERING AND CAPITAL PROJECTS, Owner/Permittee, 
filed an application with the City of San Diego for a permit to replacement and/or abandon 
approximately 4,388 Linear Feet (LF) of sewer main, realign approximately 3,945 LF of an 8-inch sewer 
pipe, rehabilitate 3 81 LF of 1 0-inch sewer main, and abandon 2,403 LF of sewer pipe (as described in 
and by reference to the approved Exhibits "A" and corresponding conditions of approval for the 
associated Site Development Permit No. 1013063); 

WHEREAS, the project site is located primarily in the public right-of-way on the eastside of Balboa Park 
Municipal Golf Course and Switzer Canyon west of 32nd Street between Nutmeg and Grape Street in the 
following Zones: RS-1-1, RS-1-7, GH -CC, and GH -3000 in the Greater North Park and Golden Hill 
Communities; 

WHEREAS, on April30, 2014, the Development Services Department of the City of San Diego 
considered SITE DEVELOPMENT PERMIT No. 1013063 pursuant to the Land Development Code of 
the City of San Diego; 

BE IT RESOLVED by the Development Services Department of the City of San Diego as follows: 

That the Development Services Department adopts the following written Findings, dated April30, 2014. 

FINDINGS: 

Site Development Permit - Section 126.0504 

A. Findings for all Site Development Permits. 

1. The proposed development will not adversely affect the applicable land use plan. 
The land use designation of the Greater North Park Community, Greater Golden Hill 
Community, and Balboa Park Master Plan plans identify the project and surrounding area as 
residential, both single and multi-family, golf course, as well as park land. Sewer systems are 
essential public services that are allowed in the land use designations identified in the 
community plans. Because of the age of some infrastructure in the community sewer 
maintenance and replacement is occasionally needed. In this case the maintenance would 
include replacement, rehabilitation, and abandonment. The proposed project would not 
adversely affect the applicable land use plan. 

2. The proposed development will not be detrimental to the public health, safety, and 
welfare. The project will abandon, rehabilitate and replace sewer mains within the City of 
San Diego's right ofway and easements in order to benefit the community. The objective is 
to replace and upgrade the existing sewer system to allow better flow and decrease the 
chances ofback-ups or breaks. The project also plans to abandon several sewer mains and 
manholes for better maintenance. The project also includes upgrade existing and installs new 
curb ramps areas where ramps are not present within the project limits. Following 

Page 1 of4 

roR}~I~L:J Sewer Group 691  
Appendix A – Site Development Permit and Mitigated Negative Declaration 
Volume 1 of 2 (Rev. Nov. 2013) 

71 | Page



replacement of the sewer main, the streets will be improved by repairing existing cracks and 
street surface damages. The overall scope of this project will promote the public health, 
welfare, and safety. 

3. The proposed development will comply with the applicable regulations of the Land 
Development Code, including any allowable deviations pursuant to the Land 
Development Code (LDC). The project will be realigned mostly within City right of way. It 
does cross multiple developed and vacant parcels as well, with zoning varying from un-zoned, 
RM-4-10, RS-1-1, CC-3-5, and RS-1-7. These zones allows for sewer facilities and related 
ancillary improvements identified for this project. The site is partially located within 
biologically sensitive areas, and would require construction monitoring. Applicable 
regulations of the LDC would allow the proposed replacement/realignment of the existing 
sewer facility and associated improvements. The project as proposed complies with the City 
Green Book, Landscape Manual, Historical Resources Guidelines, the California 
Environmental Quality Act Guidelines, and all other applicable regulations of the LDC 
regarding an existing sewer facility proposed for maintenance. The proposed development 
would proceed in accordance with all applicable regulations as conditioned within Site 
Development Permit No. 1013063. 

B. Supplemental Findings--Environmentally Sensitive Lands 

1. The site is physically suitable for the design and siting of the proposed development and 
the development will result in minimum disturbance to environmentally sensitive lands. 
Improvements for the sewer pipeline will remain underground and some difficult to access 
areas will be re-aligned to City right-of-way, where it will be more accessible for future 
repair, maintenance, and improvement activity. The current design meets the sewer system 
conveyance requirements, while proposing the least impacts to environmentally sensitive 
lands (ESL). ESL that occurs in this area includes those that are in or near jurisdictional non
wetland waters, coastal sage scrub, chaparral, oak woodland, and the MHP A. The least 
impactful methods are proposed: trenching in the right of way and limited ESL areas, 
rehabilitating manholes and creating subsurface structures for sewer flow, maintenance and 
access, as well as and tunneling work with associated pits to lessen overall impacts. As such, 
the overall design considers the balance between the limited impacts to the environment, 
while at the same time provides the necessary improvements for essential public infrastructure 
for this area. 

2. The proposed development will minimize the alteration of natural land forms and will 
not result in undue risk from geologic and erosional forces, flood hazards, or fire 
hazards. The project is located in Geologic Hazard Zone 53 as shown on the City's Seismic 
Safety maps. This zone is characterized by gently sloping to steep terrain, favorable geologic 
structure low risk. Sensitive construction techniques will include trenching, rehabilitation, and 
abandonment to ensure minimal alteration to landform. Where paving exists or removed, 
these areas would be re-paved. Some of the project is located within an unnamed stream. 
Minor work would be done in the creek in order to connect manholes. Erosion control 
measures for construction BMPs as well as post construction revegetation would protect for 
erosional forces. In addition, the system would be designed to meet the necessary seismic 
requirements for underground sewer pipelines to limit geologic risk along the entire 
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alignment. Because of the underground nature of the project, no effects would occur in this 
category, or from fire hazard. 

3. The proposed development will be sited and designed to prevent adverse impacts on any 
adjacent environmentally sensitive lands (ESL). The project is an underground project that 
minimizes all impacts to ESL in order to provide adequate public sewer service to the area. 
The potential of future spills and maintenance access would be reduced into the sensitive 
areas because of the re-habilitation and replacement. There would be less maintenance access 
needs within the sensitive areas. The proposal has incorporated the least impactful sewer 
alignments and access. As a result, this project lessens all impacts to ESL overall. 

4. The proposed development will be consistent with the City of San Diego's Multiple 
Species Conservation Program (MSCP) Subarea Plan. Portions of the proposed project are 
within and adjacent to the Multi-Habitat Planning Area (MHP A) of the City of San Diego 
Multiple Species Conservation Program (MSCP) Subarea. The Subarea Plan states that 
temporary access paths must not disturb existing habitat if possible, and that utility lines 
should be designed to avoid or minimize intrusion into the MHP A unless otherwise not 
feasible, and then to the least sensitive areas only and with appropriate mitigation. The 
project's design includes biological monitoring, avoids sensitive areas to the maximum extent 
possible, and includes revegetation and mitigation to adequately meet the requirements of the 
MSCP Subarea Plan. Therefore the project is consistent with the City of San Diego's MSCP 
Subarea Plan. 

5. The proposed development will not contribute to the erosion of public beaches or 
adversely impact local shoreline sand supply. The proposed project is not located in close 
proximity to the beach or shoreline and will not adversely impact local shoreline sand supply. 
Improvements are minimal and the land would be returned back to its pre-construction stage. 
Erosion control shall be implemented in order to prevent inappropriate runoff, and the project 
will have no adverse impacts to such resources. 

6. The nature and extent of mitigation required as a condition of the permit is reasonably 
related to, and calculated to alleviate, negative impacts created by the proposed 
development. The mitigation developed for this project is for biological, archaeological, and 
paleontological resources, and the extent of such mitigation is typical for a project ofthis 
nature. As a result, the mitigation is directly related to the project, its requirements, the need 
to construct the project, while at the same time alleviating any negative impacts that may 
occur as a result of this project because the appropriately developed mitigation will satisfy all 
such requirements. 

BE IT FURTHER RESOLVED that, based on the findings hereinbefore adopted by the Development 
Services Department, Site Development Permit NO. 1013063 is hereby GRANTED by the Development 
Services Department of the City of San Diego to the referenced Owner/Permittee, in the form, exhibits, 
terms and conditions as set forth in Permit No. 1013063 a copy ofwhich is attached hereto and made a 
part hereof. 
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o1~JJA~ 
Angela N a reno L.-
Development Project Manager 
Development Services 

Adopted on: April30, 2014 

WBS No. B-00446.02.01.03 
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RESOLUTION NUMBER CIP 284769 
MITIGATED NEGATIVE DECLARATION NO. 284769 

SEWER GROUP 691 
ADOPTED ON April25, 2014 

WHEREAS, on June 13, 2012, City of San Diego, Engineering and Capital Projects 

submitted an application to Development Services Department for a Site Development Permit for 

the Sewer Group 691 (Project); and 

WHEREAS, the matter was considered without a public hearing by Development 

Services Department Staff designated by the City Manager or designee of the City of San Diego; 

and 

WHEREAS, the issue was heard by the Development Services Department Staff 

designated by the City Manager on April28, 2014; and 

WHEREAS, the Development Services Department Staff considered the issues discussed 

in Mitigation Negative Declaration No. 284769 (Declaration) prepared for this Project; NOW 

THEREFORE, 

BE IT RESOLVED, by the Development Services Department Staff that it is certified 

that the Declaration has been completed in compliance with the California Environmental 

Quality Act of1970 (CEQA) (Public Resources Code Section 21000 et seq.), as amended, and 

the State CEQA Guidelines thereto (California Code ofRegulations, Title 14, Chapter 3, Section 

15000 et seq.), that the Declaration reflects the independent judgment of the City of San Diego as 

Lead Agency and that the information contained in said Declaration, together with any 

comments received during the public review process, has been reviewed and considered by the 

Development Services Department Staff in connection with the approval of the Project. 

BE IT FURTHER RESOLVED, that the Development Services Department Staff finds 

on the basis of the entire record that project revisions now mitigate potentially significant effects 
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on the environment previously identified in the Initial Study, that there is no substantial evidence 

that the Project will have a significant effect on the environment, and therefore, that said 

Declaration is hereby adopted. 

BE IT FURTHER RESOLVED, that pursuant to CEQA Section 21081.6, the 

Development Services Department Staff hereby adopts the Mitigation Monitoring and Reporting 

Program, or alterations to implement the changes to the Project as required by this Development 

Services Department Staff in order to mitigate or avoid significant effects on the environment, 

which is attached hereto as Exhibit A. 

BE IT FURTHER RESOLVED, that the Declaration and other documents constituting 

the record of proceedings upon which the approval is based are available to the public at the 

office of the Development Services Department, 1222 First Avenue, San Diego, CA 92101. 

BE IT FURTHER RESOLVED, that Development Services Department Staff is directed 

to file a Notice of Determination with the Clerk ofthe Board of Supervisors for the County of 

ATTACHMENT(S): Exhibit A, Mitigation Monitoring and Reporting Program 
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EXHIBIT A 

MITIGATION MONITORING AND REPORTING PROGRAM 
SITE DEVELOPMENT PERMIT -----

SEWER GROUP 691-PROJECT NO. 284769 

This Mitigation Monitoring and Reporting Program is designed to ensure compliance with Public 
Resources Code Section 21081.6 during implementation of mitigation measures. This program 
identifies at a minimum: the department responsible for the monitoring, what is to be monitored, 
how the monitoring shall be accomplished, the monitoring and reporting schedule, and 
completion requirements. A record of the Mitigation Monitoring and Reporting Program will be 
maintained at the offices of the Entitlements Division, 1222 First Avenue, Fifth Floor, San 
Diego, CA, 92101. All mitigation measures contained in the Mitigated Negative Declaration No. 
284769 shall be made conditions of Site Development Permit No. as may be further 
described below. 

A. GENERAL REQUIREMENTS- PART I 
Plan Check Phase (prior to permit issuance) 

1. Prior to the issuance of aN otice To Proceed (NTP) for a subdivision, or any 
construction permits, such as Demolition, Grading or Building, or beginning any 
construction related activity on-site, the Development Services Department (DSD) 
Director's Environmental Designee (ED) shall review and approve all Construction 
Documents (CD), (plans, specification, details, etc.) to ensure the MMRP requirements 
are incorporated into the design. 

2. In addition, the ED shall verify that the MMRP Conditions/Notes that apply ONLY to 
the construction phases of this project are included VERBATIM, under the heading, 
"ENVIRONMENTAL/MITIGATION REQUIREMENTS." 

3. These notes must be shown within the first three (3) sheets of the construction 
documents in the format specified for engineering construction document templates as 
shown on the City website: 

http://www. sandiego. gov I development -services/industry I stand temp. shtml 

4. The TITLE INDEX SHEET must also show on which pages the 
"Environmental/Mitigation Requirements" notes are provided. 

5. SURETY AND COST RECOVERY - The Development Services Director or City 
Manager may require appropriate surety instruments or bonds from private Permit 
Holders to ensure the long term performance or implementation of required mitigation 
measures or programs. The City is authorized to recover its cost to offset the salary, 
overhead, and expenses for City personnel and programs to monitor qualifying projects. 

B. GENERAL REQUIREMENTS- PART II 
Post Plan Check (After permit issuance/Prior to start of construction) 
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1. PRE CONSTRUCTION MEETING IS REQUIRED TEN (10) WORKING 
DAYS PRIOR TO BEGINNING ANY WORK ON THIS PROJECT. The PERMIT 
HOLDER/OWNER is responsible to arrange and perform this meeting by contacting the 
CITY RESIDENT ENGINEER (RE) of the Field Engineering Division and City staff 
from MITIGATION MONITORING COORDINATION (MMC). Attendees must also 
include the Permit holder's Representative(s), Job Site Superintendent and the following 
consultants: 

Qualified Paleontological Monitor, Qualified Archaeologist, Native American 
Monitor and Qualified Biologist. 

Note: Failure of all responsible Permit Holder's representatives and consultants to 
attend shall require an additional meeting with all parties present. 

CONTACT INFORMATION: 
a) The PRIMARY POINT OF CONTACT is theRE at the Field Engineering 

Division- 858-627-3200 
b) For Clarification of ENVIRONMENTAL REQUIREMENTS, it is also required 

to call RE and MMC at 858-627-3360 

2. MMRP COMPLIANCE: This Project, Project Tracking System (PTS) Number 
284769 and /or Environmental Document Number 284769, shall conform to the 
mitigation requirements contained in the associated Environmental Document and 
implemented to the satisfaction of the DSD's Environmental Designee (MMC) and the 
City Engineer (RE). The requirements may not be reduced or changed but may be 
annotated (i.e. to explain when and how compliance is being met and location of 
verifying proof, etc.). Additional clarifying information may also be added to other 
relevant plan sheets and/or specifications as appropriate (i.e., specific locations, times of 
monitoring, methodology, etc 

Note: Permit Holder's Representatives must alert RE and MMC if there are any 
discrepancies in the plans or notes, or any changes due to field conditions. All 
conflicts must be approved by RE and MMC BEFORE the work is performed. 

3. OTHER AGENCY REQUIREMENTS: Evidence of compliance with all other 
agency requirements or permits shall be submitted to theRE and MMC for review and 
acceptance prior to the beginning of work or within one week of the Permit Holder 
obtaining documentation of those permits or requirements. Evidence shall include copies 
of permits, letters of resolution or other documentation issued by the responsible agency. 

California Department ofFish and Wildlife: 1602 Streambed Alteration 
Agreement 
US Army Corps of Engineers: Section 404 Clean Water Act Section Permit 
Regional Water Quality Control Board: Section 401 Water Quality Certification 
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4. MONITORING EXHIBITS: All consultants are required to submit, toRE and 
MMC, a monitoring exhibit on a llx17 reduction of the appropriate construction plan, 
such as site plan, grading, landscape, etc., marked to clearly show the specific areas 
including the LIMIT OF WORK, scope of that discipline's work, and notes indicating 
when in the construction schedule that work will be performed. When necessary for 
clarification, a detailed methodology of how the work will be performed shall be 
included. 

NOTE: Surety and Cost Recovery- When deemed necessary by the Development 
Services Director or City Manager, additional surety instruments or bonds from the 
private Permit Holder may be required to ensure the long term performance or 
implementation of required mitigation measures or programs. The City is 
authorized to recover its cost to offset the salary, overhead, and expenses for City 
personnel and programs to monitor qualifying projects. 

5. OTHER SUBMITTALS AND INSPECTIONS: The Permit Holder/Owner's 
representative shall submit all required documentation, verification letters, and requests 
for all associated inspections to theRE and MMC for approval per the following 
schedule: 

Document Submittal/Inspection Checklist 

Issue Area 
General 
General 
Biology 
Paleontology 
Archaeology 
Biology 
Land Use 

Document submittal 
Consultant Qualification Letters 
Consultant Const. Monitoring Exhibits 
Biologist Limit of Work Verification 
Paleontology Reports 
Archaeology Reports 
Biology Reports 
Land Use Adjacency issues CSVRs 

Assoc Inspection/Approvals /Notes 
Prior to Pre-construction Meeting 
Prior to or at the Pre-Construction meeting 
Limit of Work inspection 

Paleontology site observation 
Archaeology/Historic site observation 
Biology/Habitat Restoration inspection 
Land Use Adjacency issue site observations 

C. SPECIFIC MMRP ISSUE AREA CONDITIONS/REQUIREMENTS 

BIOLOGICAL RESOURCE PROTECTION DURING CONSTRUCTION 

I. Prior to Construction 
A. Biologist Verification -The owner/permittee shall provide a letter to the City's 

Mitigation Monitoring Coordination (MMC) section stating that a Project Biologist 
(Qualified Biologist) as defined in the City of San Diego's Biological Guidelines (2012), 
has been retained to implement the project's biological monitoring program. The letter 
shall include the names and contact information of all persons involved in the biological 
monitoring of the project. 

B. Preconstruction Meeting- The Qualified Biologist shall attend the preconstruction 
meeting, discuss the project's biological monitoring program, and arrange to perform any 
follow up mitigation measures and reporting including site-specific monitoring, 
restoration or revegetation, and additional fauna/flora surveys/salvage. 

C. Biological Documents - The Qualified Biologist shall submit all required documentation 
to MMC verifying that any special mitigation reports including but not limited to, maps, 
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plans, surveys, survey timelines, or buffers are completed or scheduled per City Biology 
Guidelines, Multiple Species Conservation Program (MSCP), Environmentally Sensitive 
Lands Ordinance (ESL), project permit conditions; ·California Environmental Quality Act 
(CEQA); endangered species acts (ESAs); and/or other local, state or federal 
requirements. 

D. BCME -The Qualified Biologist shall present a Biological Construction 
Mitigation/Monitoring Exhibit (BCME) which includes the biological documents in C 
above. In addition, include: restoration/revegetation plans, plant salvage/relocation 
requirements (e.g., coastal cactus wren plant salvage, burrowing owl exclusions, etc.), 
avian or other wildlife surveys/survey schedules (including general avian nesting and 
USFWS protocol), timing of surveys, wetland buffers, avian construction avoidance 
areas/noise buffers/ barriers, other impact avoidance areas, and any subsequent 
requirements determined by the Qualified Biologist and the City ADD/MMC. The 
BCME shall include a site plan, written and graphic depiction of the project's biological 
mitigation/monitoring program, and a schedule. The BCME shall be approved by MMC 
and referenced in the construction documents. 

E. E. Avian Protection Requirements- To avoid any direct impacts to raptors and/or any 
native/migratory birds, removal of habitat that supports active nests in the proposed area 
of disturbance should occur outside of the breeding season for these species (February 1 
to September 15). If removal of habitat in the proposed area of disturbance must occur 
during the breeding season, the Qualified Biologist shall conduct a pre-construction 
survey to determine the presence or absence of nesting birds on the proposed area of 
disturbance. The pre-construction survey shall be conducted within 10 calendar days 
prior to the start of construction activities (including removal of vegetation). The 
applicant shall submit the results of the pre-construction survey to City DSD for review 
and approval prior to initiating any construction activities. If nesting birds are detected, a 
letter report or mitigation plan in conformance with the City's Biology Guidelines and 
applicable State and Federal Law (i.e. appropriate follow up surveys, monitoring 
schedules, construction and noise barriers/buffers, etc.) shall be prepared and include 
proposed measures to be implemented to ensure that take of birds or eggs or disturbance 
of breeding activities is avoided. The report or mitigation plan shall be submitted to the 
City for review and approval and implemented to the satisfaction of the City. The City's 
MMC Section or RE, and Biologist shall verify and approve that all measures identified 
in the report or mitigation plan are in place prior to and/or during construction. 

F. Resource Delineation - Prior to construction activities, the Qualified Biologist shall 
supervise the placement of orange construction fencing or equivalent along the limits of 
disturbance adjacent to sensitive biological habitats and verify compliance with any other 
project conditions as shown on the BCME. This phase shall include flagging plant 
specimens and delimiting buffers to protect sensitive biological resources (e.g., 
habitats/flora & fauna species, including nesting birds) during construction. Appropriate 
steps/care should be taken to minimize attraction of nest predators to the site. 

G. Education -Prior to commencement of construction activities, the Qualified Biologist 
shall meet with the owner/permittee or designee and the construction crew and conduct 
an on-site educational session regarding the need to avoid impacts outside of the 
approved construction area and to protect sensitive flora and fauna (e.g., explain the avian 
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and wetland buffers, flag system for removal of invasive species or retention of sensitive 
plants, and clarify acceptable access routes/methods and staging areas, etc.). 

II. During Construction 
A. Monitoring- All construction (including access/staging areas) shall be restricted to areas 

previously identified, proposed for development/staging, or previously disturbed as 
shown on "Exhibit A" and/or the BCME. The Qualified Biologist shall monitor 
construction activities as needed to ensure that construction activities do not encroach 
into biologically sensitive areas, or cause other similar damage, and that the work plan 
has been amended to accommodate any sensitive species located during the pre
construction surveys. In addition, the Qualified Biologist shall document field activity 
via the Consultant Site Visit Record (CSVR). The CSVR shall be e-mailed to MMC on 
the 1st day of monitoring, the 1st week of each month, the last day of monitoring, and 
immediately in the case of any undocumented condition or discovery. 

B. Subsequent Resource Identification - The Qualified Biologist shall note/act to prevent 
any new disturbances to habitat, flora, and/or fauna onsite (e.g., flag plant specimens for 
avoidance during access, etc). If active nests or other previously unknown sensitive 
resources are detected, all project activities that directly impact the resource shall be 
delayed until species specific local, state or federal regulations have been determined and 
applied by the Qualified Biologist. 

III. Post Construction Measures 
A. In the event that impacts exceed previously allowed amounts, additional impacts shall be 

mitigated in accordance with City Biology Guidelines, ESL and MSCP, State CEQA, and 
other applicable local, state and federal law. The Qualified Biologist shall submit a final 
BCME/report to the satisfaction of the City ADD/MMC within 30 days of construction 
completion. 

GENERAL NESTING BIRD MITIGATION 

BIOLOGY (General Birds) 

To avoid any direct impacts to raptors and/or any native/migratory birds, removal of 
habitat that supports active nests in the proposed area of disturbance should occur outside 
of the breeding season for these species (February 1 to September 15). If removal of 
habitat in the proposed area of disturbance must occur during the breeding season, the 
Qualified Biologist shall conduct a pre-construction survey to determine the presence or 
absence of nesting birds on the proposed area of disturbance. The pre-construction 
(precon) survey shall be conducted within 10 calendar days prior to the start of 
construction activities (including removal of vegetation). The applicant shall submit the 
results of the precon survey to City DSD for review and approval prior to initiating any 
construction activities. If nesting birds are detected, a letter report or mitigation plan in 
conformance with the City's Biology Guidelines and applicable State and Federal Law 
(i.e. appropriate follow up surveys, monitoring schedules, construction and noise 
barriers/buffers, etc.) shall be prepared and include proposed measures to be implemented 
to ensure that take of birds or eggs or disturbance of breeding activities is avoided. The 
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report or mitigation plan shall be submitted to the City DSD for review and approval and 
implemented to the satisfaction of the City. The City's MMC Section or RE, and 
Biologist shall verify and approve that all measures identified in the report or mitigation 
plan are in place prior to and/or during construction. If nesting birds are not detected 
during the precon survey, no further mitigation is required. 

LAND USE {MSCP/MHPA LAND USE ADJACENCY) 

I. 

LUA G 1: In order to avoid potentially significant indirect impacts to Multi-Habitat 
Planning Areas (MHPA) areas, the following mitigation measures shall be 
implemented by the project Applicant/Permitee. This mitigation measure 
shall be utilized in conjunction with Mitigation Measure BIO-I. 
Compliance with the mitigation measures shall be the responsibility of the 
Applicant/Permitee: 

A. 

B. 

C. 

Prior to issuance of any construction permit or notice to proceed, DSD/ LDR, 
and/or MSCP staff shall verify the Applicant has accurately represented the 
project's design in or on the Construction Documents (CD's/CD's consist of 
Construction Plan Sets for Private Projects and Contract Specifications for Public 
Projects) are in conformance with the associated discretionary permit conditions 
and Exhibit "A", and also the City's Multi-Species Conservation Program 
(MSCP) Multi-Habitat Planning Area (MHPA) Land Use Adjacency 
Guidelines. The applicant shall provide an implementing plan and include 
references on/in CD's of the following: 
Grading/Land Development/MHP A Boundaries - MHP A boundaries on-site 
and adjacent properties shall be delineated on the CDs. DSD Planning and/or 
MSCP staff shall ensure that all grading is included within the development 
footprint, specifically manufactured slopes, disturbance, and development within 
or adjacent to the MHPA. For projects within or adjacent to the MHPA, all 
manufactured slopes associated with site development shall be included within the 
development footprint. 
Drainage - All new and proposed parking lots and developed areas in and 
adjacent to the MHPA shall be designed so they do not drain directly into 
the MHP A. All developed and paved areas must prevent the release of 
toxins, chemicals, petroleum products, exotic plant materials prior to 
release by incorporating the use of filtration devices, planted swales and/or 
planted detention/desiltation basins, or other approved permanent methods 
that are designed to minimize negative impacts, such as excessive water 
and toxins into the ecosystems of the MHP A. 
Toxics/Project Staging Areas/Equipment Storage- Projects that use 
chemicals or generate by-products such as pesticides, herbicides, and 
animal waste, and other substances that are potentially toxic or 
impactive to native habitats/flora/fauna (including water) shall 
incorporate measures to reduce impacts caused by the application 
and/or drainage of such materials into the MHPA. No trash, oil, 
parking, or other constructiorJdevelopment-related material/activities 
shall be allowed outside any approved construction limits. Where 
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applicable, this requirement shall incorporated into leases on publicly
owned property when applications for renewal occur. Provide a note inion 
the CD's that states: "All construction related activity that may have 
potential for leakage or intrusion shall be monitored by the Qualified 
Biologist/Owners Representative or Resident Engineer to ensure 
there is no impact to the MHP A. " 

D. Invasives- No invasive non-native plant species shall be introduced into 
areas within or adjacent to the MHPA. 

E. Noise- Due to the site's location adjacent to or within the MHPA where the 
Qualified Biologist has identified potential nesting habitat for listed avian species, 
construction noise that exceeds the maximum levels allowed shall be avoided 
during the breeding seasons for the following: California Gnatcatcher(3/1-8/15) 
If construction is proposed during the breeding season for the species, U.S.Fish 
and Wildlife Service protocol surveys shall be required in order to determine 
species presence/absence. If protocol surveys are not conducted in suitable habitat 
during the breeding season for the aforementioned listed species, presence shall 
be assumed with implementation of noise attenuation and biological 
monitoring. 

When applicable (i.e., habitat is occupied or if presence ofthe covered species is 
assumed), adequate noise reduction measures shall be incorporated as follows: 

COASTAL CALIFORNIA GNATCATCHER (Federally Threatened) 
Prior to the issuance of any grading permit the City Manager (or appointed 
designee) shall verify that the Multi-Habitat Planning Area (MHPA) boundaries 
and the following project requirements regarding the coastal California 
gnatcatcher are shown on the construction plans: 

No clearing, grubbing, grading, or other construction activities shall occur 
between March 1 and August 15, the breeding season of the coastal California 
gnatcatcher, until the following requirements have been met to the satisfaction of 
the City Manager: 

A. A Qualified Biologist (possessing a valid Endangered Species Act Section 
lO(a)(l)(a) Recovery Permit) shall survey those habitat areas within 
the MHP A that would be subject to construction noise levels 
exceeding 60 decibels [dB(A)] hourly average for the presence ofthe 
coastal California gnatcatcher. Surveys for the coastal California 
gnatcatcher shall be conducted pursuant to the protocol survey guidelines 
established by the U.S. Fish and Wildlife Service within the breeding 
season prior to the commencement of any construction. If coastal 
California gnatcatchers are present, then the following conditions must be 
met: 

I. Between March 1 and August 15, no clearing, grubbing, or grading of 
occupied coastal California gnatcatcher habitat shall be permitted. 
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Areas restricted from such activities shall be staked or fenced under 
the supervision of a Qualified Biologist; and 

II. Between March 1 and August 15, no construction activities shall 
occur within any portion of the site where construction activities 
would result in noise levels exceeding 60 dB( A) hourly average at 
the edge of occupied gnatcatcher habitat. An analysis showing 
that noise generated by construction activities would not exceed 60 
dB( A) hourly average at the edge of occupied habitat must be 
completed by a Qualified Acoustician (possessing current noise 
engineer license or registration with monitoring noise level 
experience with listed animal species) and approved by the City 
Manager at least two weeks prior to the commencement of 
construction activities. Prior to the commencement of construction 
activities during the breeding season, areas restricted from such 
activities shall be staked or fenced under the supervision of a 
Qualified Biologist; or 

III. At least two weeks prior to the commencement of construction 
activities, under the direction of a qualified acoustician, noise 
attenuation measures (e.g., berms, walls) shall be implemented to 
ensure that noise levels resulting from construction activities will not 
exceed 60 dB(A) hourly average at the edge of habitat occupied by 
the coastal California gnatcatcher. Concurrent with the 
commencement of construction activities and the construction of 
necessary noise attenuation facilities, noise monitoring* shall be 
conducted at the edge of the occupied habitat area to ensure that 
noise levels do not exceed 60 dB( A) hourly average. If the noise 
attenuation techniques implemented are determined to be 
inadequate by the Qualified Acoustician or biologist, then the 
associated construction activities shall cease until such time that 
adequate noise attenuation is achieved or until the end of the 
breeding season (August 16). 

* Construction noise monitoring shall continue to be monitored at least 
twice weekly on varying days, or more frequently depending on the 
construction activity, to verify that noise levels at the edge of occupied 
habitat are maintained below 60 dB(A) hourly average or to the ambient 
noise level if it already exceeds 60 dB(A) hourly average. If not, other 
measures shall be implemented in consultation with the biologist and the 
City Manager, as necessary, to reduce noise levels to below60 dB(A) 
hourly average or to the ambient noise level if it already exceeds 60 
dB(A) hourly average. Such measures may include, but are notlimited 
to, limitations on the placement of construction equipment and the 
simultaneous use of equipment. 

B. If coastal California gnatcatchers are not detected during the protocol 
survey, the Qualified Biologist shall submit substantial evidence to the 

ORIGINAl 
Sewer Group 691  
Appendix A – Site Development Permit and Mitigated Negative Declaration 
Volume 1 of 2 (Rev. Nov. 2013) 

84 | Page



City Manager and applicable resource agencies which demonstrates 
whether or not mitigation measures such as noise walls are necessary 
between March 1 and August 15 as follows: 

I. If this evidence indicates the potential is high for coastal 
California gnatcatcher to be present based on historical records 
or site conditions, then condition A.III shall be adhered to as 
specified above. 

II. If this evidence concludes that no impacts to this species are 
anticipated, no mitigation measures would be necessary. 

I. Prior to Start of Construction 
Preconstruction Meeting - The Qualified Biologist/Owners Representative 
shall incorporate all MHP A construction related requirements, into the 
project's Biological Monitoring Exhibit (BME). 

The Qualified Biologist/Owners Representative is responsible to arrange and 
perform a focused pre-con with all contractors, subcontractors, and all 
workers involved in grading or other construction activities that discusses the 
sensitive nature ofthe adjacent sensitive biological resources. 

II. During Construction 
The Qualified Biologist/Owners Representative shall verify that all 
construction related activities taking place within or adjacent to the MHPA are 
consistent with the CDs, the MSCP Land Use Adjacency Guidelines. The 
Qualified Biologist/Owners Representative shall monitor and ensure that the 
conditions as identified above under Section I, Prior to Permit Issuance, are 
implemented. 

III.Post Construction 
Preparation and Submittal of Monitoring Report- The Qualified 
Biologist/Owners Representative shall submit a final biological monitoring 
report to the RE/MMC within 30 days of the completion of construction that 
requires monitoring. The report shall incorporate the results of the 
MMRP/MSCP requirements per the construction documents and the BME to 
the satisfaction ofRE/MMC. 

HISTORICAL RESOURCES (ARCHAEOLOGICAL) 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable~ the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Archaeological Monitoring and Native American monitoring 
have been noted on the applicable construction documents through the plan check 
process. 
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B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid Award, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for 
the project and the names of all persons involved in the archaeological monitoring 
program, as defined in the City of San Diego Historical Resources Guidelines 
(HRG). If applicable, individuals involved in the archaeological monitoring 
program must have completed the 40-hour HAZWOPER training with 
certification documentation. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the archaeological monitoring of the project meet the 
qualifications established in the HRG. 

3. Prior to the start of work, the applicant must obtain written approval from MMC 
for any personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search (1/4 
mile radius) has been completed. Verification includes, but is not limited to a 
copy of a confirmation letter from South Coastal Information Center, or, if the 
search was in-house, a letter of verification from the PI stating that the search was 
completed. 

2. The letter shall introduce any pertinent information concerning expectations a.lld 
probabilities of discovery during trenching and/or grading activities. 

3. The PI may submit a detailed letter to MMC requesting a reduction to the ~ mile 
radius. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring; the Applicant shall arrange 

a Precon Meeting that shall include the PI, Native American consultant/monitor 
(where Native American resources may be impacted), Construction Manager 
(CM) and/or Grading Contractor, Resident Engineer (RE), Building Inspector 
(BI), if appropriate, and MMC. The qualified Archaeologist and Native American 
Monitor shall attend any grading/excavation related Precon Meetings to make 
comments and/or suggestions concerning the Archaeological Monitoring program 
with the Construction Manager and/or Grading Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, 
prior to the start of any work that requires monitoring. 

2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases of the archaeological monitoring 
program. 

3. Identi:fJ Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the PI shall submit an 

Archaeological Monitoring Exhibit (AME) (with verification that the AME 
has been reviewed and approved by the Native American consultant/monitor 
when Native American resources may be impacted) based on the appropriate 
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construction documents (reduced to llx17) to MMC identifying the areas to 
be monitored including the delineation of grading/excavation limits. 

b. The AME shall be based on the results of a site specific records search as well 
as information regarding the age of existing pipelines, laterals and associated 
appurtenances and/or any known soil conditions (native or formation). 

c. MMC shall notify the PI that the AME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule 
to MMC through theRE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or 
during construction requesting a modification to the monitoring program. This 
request shall be based on relevant information such as review of final 
construction documents which indicate conditions such as age of existing pipe 
to be replaced, depth of excavation and/or site graded to bedrock, etc., which 
may reduce or increase the potential for resources to be present. 

5. Approval of AME and Construction Schedule 
After approval of the AME by MMC, the PI shall submit to MMC written 
authorization of the AME and Construction Schedule from the CM. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The Archaeological Monitor shall be present full-time during all soil disturbing 
and_grading/excavationltrenching activities which could result in impacts to 
archaeological resources as identified on the AME. The Construction Manager 
is responsible for notifying the RE, PI, and MMC of changes to any 
construction activities such as in the case of a potential safety concern within 
the area being monitored. In certain circumstances OSHA safety 
requirements may necessitate modification of the AME. 

2. The Native American consultant/monitor shall determine the extent of their 
presence during soil disturbing and grading/excavation/trenching activities based 
on the AME and provide that information to the PI and MMC. If prehistoric 
resources are encountered during the Native American consultant/monitor's 
absence, work shall stop and the Discovery Notification Process detailed in 
Section III.B-C and IV.A-D shall commence. 

3. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as modem 
disturbance post-dating the previous grading/trenching activities, presence of 
fossil formations, or when native soils are encountered that may reduce or 
increase the potential for resources to be present. 

4. The archaeological and Native American consultant/monitor shall document field. 
activity via the Consultant Site Visit Record (CSVR). The CSVR's shall be faxed 
by the CM to the RE the first day of monitoring, the last day of monitoring, 
monthly (Notification of Monitoring Completion), and in the case of ANY 
discoveries. TheRE shall forward copies to MMC. 
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B. Discovery Notification Process 
1. In the event of a discovery, the Archaeological Monitor shall direct the contractor 

to temporarily divert all soil disturbing activities, including but not limited to 
digging, trenching, excavating or grading activities in the area of discovery and in 
the area reasonably suspected to overlay adjacent resources and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone of the discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with 
photos of the resource in context, if possible. 

4. No soil shall be exported off-site until a determination can be made regarding the 
significance of the resource specifically ifNative American resources are 
encountered. 

C. Determination of Significance 
1. The PI and Native American consultant/monitor, where Native American 

resources are discovered shall evaluate the significance of the resource. IfHuman 
Remains are involved, follow protocol in Section IV below. 
a. The PI shall immediately notify MMC by phone to discuss significance 

determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. 

b. If the resource is significant, the PI shall submit an Archaeological Data 
Recovery Program (ADRP) and obtain written approval of the program from 
MMC, CM and RE. ADRP and any mitigation must be approved by MMC, 
RE and/or CM before ground disturbing activities in the area of discovery will 
be allowed to resume. Note: If a unique archaeological site is also an 
historical resource as defined in CEQA Section 15064.5, then the limits on 
the amount(s) that a project applicant may be required to pay to cover 
mitigation costs as indicated in CEQA Section 21083.2 shall not apply. 
(1). Note: For pipeline trenching and other linear projects in the public 

Right-of-Way, the PI shall implement the Discovery Process for Pipeline 
Trenching projects identified below under "D." 

c. If the resource is not significant, the PI shall submit a letter to MMC 
indicating that artifacts will be collected, curated, and documented in the Final 
Monitoring Report. The letter shall also indicate that that no further work is 
required. 
(1). Note: For Pipeline Trenching and other linear projects in the public 

Right-of-Way, ifthe deposit is limited in size, both in length and depth; 
the information value is limited and is not associated with any other 
resource; and there are no unique features/artifacts associated with the 
deposit, the discovery should be considered not significant. 

(2). Note, for Pipeline Trenching and other linear projects in the public 
Right-of-Way, if significance cannot be determined, the Final 
Monitoring Report and Site Record (DPR Form 523A/B) shall identify 
the discovery as Potentially Significant. 
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D. Discovery Process for Significant Resources- Pipeline Trenching and other Linear 
Projects in the Public Right-of-Way 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities or for other linear project types 
within the Public Right-of-Way including but not limited to excavation for jacking 
pits, receiving pits, laterals, and manholes_to reduce impacts to below a level of 
significance: 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the artifacts within the trench alignment and width 
shall be documented in-situ, to include photographic records, plan view of the 
trench and profiles of side walls, recovered, photographed after cleaning and 
analyzed and curated. The remainder of the deposit within the limits of 
excavation (trench walls) shall be left intact. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the 
RE as indicated in Section VI-A. 

c. The PI shall be responsible for recording (on the appropriate State of 
California Department of Park and Recreation forms-DPR 523 AlB) the 
resource(s) encountered during the Archaeological Monitoring Program in 
accordance with the City's Historical Resources Guidelines. The DPR forms 
shall be submitted to the South Coastal Information Center for either a 
Primary llecord or SDI Number and included in the Final Monitoring Report. 

d. The FL11al Monitoring Report shall include a recommendation for monitoring 
of any future work in the vicinity of the resource. 

IV. Discovery of Human Remains 
If human remains are discovered, work shall halt in that area and no soil shall be exported 
off-site until a determination can be made regarding the provenance of the human 
remains; and the following procedures as set forth in CEQA Section 15064.5(e), the 
California Public Resources Code (Sec. 5097 .98) and State Health and Safety Code (Sec. 
7050.5) shall be undertaken: 
A. Notification 

1. Archaeological Monitor shall notify the RE or BI as appropriate, MMC, and the 
PI, if the Monitor is not qualified as a PI. MMC will notify the appropriate Senior 
Planner in the Environmental Analysis Section (EAS) of the Development 

---------serviees-Bepartment-te-assist-with-the-cl.iseevery-neti-fieatien-preeessc-. ---------
2. The PI shall notify the Medical Examiner after consultation with the RE, either in 

person or via telephone. 
B. Isolate discovery site 

1. Work shall be directed away from the location of the discovery and any nearby 
area reasonably suspected to overlay adjacent human remains until a 
determination can be made by the Medical Examiner in consultation with the PI 
concerning the provenience of the remains. 

2. The Medical Examiner, in consultation with the PI, will determine the need for a 
field examination to determine the provenience. 
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3. If a field examination is not warranted, the Medical Examiner will determine with 
input from the PI, if the remains are or are most likely to be ofNative American 
ongm. 

C. If Human Remains ARE determined to be Native American 
1. The Medical Examiner will notify the Native American Heritage Commission 

(NAHC) within 24 hours. By law, ONLY the Medical Examiner can make this 
call. 

2. NAHC will immediately identify the person or persons determined to be the Most 
Likely Descendent (MLD) and provide contact information. 

3. The MLD will contact the PI within 24 hours or sooner after the Medical 
Examiner has completed coordination, to begin the consultation process in 
accordance with CEQA Section 15064.5(e), the California Public Resources and 
Health & Safety Codes. 

4. The MLD will have 48 hours to make recommendations to the property owner or 
representative, for the treatment or disposition with proper dignity, of the human 
remains and associated grave goods. 

5. Disposition ofNative American Human Remains will be determined between the 
MLD and the PI, and, if: 
a. The NAHC is unable to identify the MLD, OR the MLD failed to make a 

recommendation within 48 hours after being notified by the Commission, OR; 
b. The landowner or authorized representative rejects the recommendation of the 

MLD and mediation in accordance with PRC 5097.94 (k) by the NAHC fails 
to provide measures acceptable to the landowner, THEN 

c. To protect these sites, the landowner shall do one or more of the following: 
(1) Record the site with the NARC; 
(2) Record an open space or conservation easement; or 
(3) Record a document with the County. 

d. Upon the discovery of multiple Native American human remains during a 
ground disturbing land development activity, the landowner may agree that 
additional conferral with descendants is necessary to consider culturally 
appropriate treatment of multiple Native American human remains. Culturally 
appropriate treatment of such a discovery may be ascertained from review of 
the site utilizing cultural and archaeological standards. Where the parties are 
unable to agree on the appropriate treatment measures the human remains and 
items associated and buried with Native American human remains shall be 
reinterred with appropriate dignity, pursuant to Section S.c., above. 

D. If Human Remains are NOT Native American 
1. The PI shall contact the Medical Examiner and notify them of the historic era 

context ofthe burial. 
2. The Medical Examiner will determine the appropriate course of action with the PI 

and City staff(PRC 5097.98). 
3. If the remains are of historic origin, they shall be appropriately removed and 

conveyed to the San Diego Museum of Man for analysis. The decision for 
internment of the human remains shall be made in consultation with MMC, EAS, 
the applicant/landowner, any known descendant group, and the San Diego 
Museum of Man. 
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V. Night and/or Weekend Work 
A If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent 
and timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night and/or 
weekend work, the PI shall record the information on the CSVR and submit to 
MMC via fax by 8AM of the next business day. 

b. Discoveries 
All discoveries shall be processed and documented using the existing 
procedures detailed in Sections III - During Construction, and IV - Discovery 
of Human Remains. Discovery of human remains shall always be treated as a 
significant discovery. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section III - During Construction and IV -Discovery 
of Human Remains shall be followed. 

d. The PI shall immediately contact theRE and MMC, or by 8AM of the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made. 

B. If night and/or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum 

of 24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 

VI. Post Construction 
A Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Historical Resources Guidelines (Appendix C/D) 
which describes the results, analysis, and conclusions of all phases of the 
Archaeological Monitoring Program (with appropriate graphics) to MMC via the 
RE for review and approval within 90 days following the completion of 
monitoring. It should be noted that if the PI is unable to submit the Draft 
Monitoring Report within the allotted 90-day timeframe as a result of delays 
with analysis, special study results or other complex issues, a schedule shall 
be submitted to MMC establishing agreed due dates and the provision for 
submittal of monthly status reports until this measure can be met. 
a. For significant archaeological resources encountered during monitoring, the 

Archaeological Data Recovery Program or Pipeline Trenching Discovery 
Process shall be included in the Draft Monitoring Report. 

b. Recording Sites with State of California Department of Parks and Recreation 
The PI shall be responsible for recording (on the appropriate State of 
California Department of Park a..'l.d Recreation forms-DPR 523 AlB) any 
significant or potentially significant resources encountered during the 
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Archaeological Monitoring Program in accordance with the City's Historical 
Resources Guidelines, and submittal of such forms to the South Coastal 
Information Center with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision 
or, for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Artifacts 

1. The PI shall be responsible for ensuring that all cultural remains collected are 
cleaned and catalogued 

2. The PI shall be responsible for ensuring that all artifacts are analyzed to identify 
function and chronology as they relate to the history of the area; that faunal 
material is identified as to species; and that specialty studies are completed, as 
appropriate. 

C. Curation of artifacts: Accession Agreement and Acceptance Verification 
1. The PI shall be responsible for ensuring that all artifacts associated with the 

survey, testing and/or data recovery for this project are permanently curated with 
an appropriate institution. This shall be completed in consultation with MMC and 
the Native American representative, as applicable. 

2. When applicable to the situation, the PI shall include written verification from the 
Native American consultant/monitor indicating that Native American resources 
were treated in accordance with state law and/or applicable agreements. If the 
resources were reinterred, verification shall be provided to show what protective 
measures were taken to ensure no further disturbance occurs in accordance with 
Section IV- Discovery of Human Remains, Subsection C. 

3. The PI shall submit the Accession Agreement and catalogue record(s) to theRE 
or BI, as appropriate for donor signature with a copy submitted to MMC. 

4. TheRE or BI, as appropriate shall obtain signature on the Accession Agreement 
and shall return to PI with copy submitted to MMC. 

5. The PI shall include the Acceptance Verification from the curation institution in 
the Final Monitoring Report submitted to theRE or BI and MMC. 

D. Final Monitoring Report(s) 
1. The PI shall submit one copy of the approved Final Monitoring Report to the RE 

or BI as appropriate, and one copy to MMC (even if negative), within 90 days 
after notification from MMC of the approved report. 

2. TheRE shall, in no case, issue the Notice of Completion until receiving a copy of 
the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

1:\All\LDR\EAS\MMRP\Archae Public 10121l.doc 

HISTORICAL RESOURCES (BUlL T ENVIRONMENT) 

The project is located within the Burlingame Historic District, which consists of 
approximately 40 acres ofland and has boundaries of; Switzer Canyon to the north, the 

I INAL 
Sewer Group 691  
Appendix A – Site Development Permit and Mitigated Negative Declaration 
Volume 1 of 2 (Rev. Nov. 2013) 

92 | Page



alley between Kalmia and Juniper Streets to the south, 30th Street to the west, and 32nd 
Street to the east. 

All work within the District boundary must be consistent with the City's Historical 
Resources Regulations, the U.S. Secretary of the Interior's Standards and the North Park I 
Greater Golden Hill Community Planned District Design Guidelines. The following 
mitigation measures are required within the District boundaries and shall ensure 
consistency with these regulations, Standards and guidelines. 

A. Prior to beginning any work at the site, a Pre Construction meeting that includes 
Historic Resources and MMC staff shall be held at the project site to review these 
mitigation measures and requirements within the District boundary. 

B. A Historic Sidewalk Stamp Inventory prepared by a qualified historic consultant or 
archaeologist and approved by HRB staff is required prior to the Pre-Construction 
(Pre-Con) meeting. The Inventory shall include photo documentation of all existing 
stamps within the project area keyed to a project site plan. 

C. Existing sidewalk stamps shall be preserved in place. Where existing sidewalk stamps 
must be impacted to accommodate right-of-way improvements, the following actions 
are required: 

1. A mold of the sidewalk stamp will be made to allow reconstruction of the 
stamp if destroyed during relocation. 

2. The sidewalk stamp shall be saw-cut to preserve the stamp in its entirety; 
relocated as near as possible to the original location; and set in the same 
orientation. 

3. If the sidewalk stamp is destroyed during relocation, a new sidewalk 
stamp shall be made from the mold taken and relocated as near as possible 
to the original location and set in the same orientation. 

D. No new sidewalk stamps shall be added by any contactor working on the project. 
E. Existing historic sidewalk, parkway and street widths shall be maintained. Any work 

that requires alteration of these widths shall be approved by Historic Resources staff. 
F. Existing historic curb heights and appearance shall be maintained. Any work that 

requires alteration of the existing height or appearance shall be approved by Historic 
Resources staff. 

G. Sections of sidewalk which may be impacted by the project shall be replaced in-kind 
to match the historic color, texture and scoring pattern of the original sidewalks. If the 
original color, scoring pattern or texture is not present at the location of the impact, 
the historically appropriate color, texture and scoring pattern found throughout the 
district shall be used. 

H. Truncated domes used at comer curb ramps shall be dark gray in color. An 
Americans with Disabilities Act Contrast Study will be required for the purpose of 
installing ramps that are other colors than the standard yellow in order to be 
consistent with the requirements of the District 

I. Existing historic lighting, such as acorn lighting shall remain. New lighting shall be 
consistent with existing lighting fixtures, or fixtures specified in any applicable 
District Design Guidelines. 
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J. Existing mature street trees shall remain. New street trees shall be consistent with the 
prevalent mature species in the District and/or species specified in any applicable 
District Design Guidelines. 

K. Any walls located within the right-of-way or on private property are considered 
historic and may not be impacted without prior review and approval by Historic 
Resources staff. 

PALEONTOLOGICAL RESOURCES 

I. Prior to Permit Issuance or Bid Opening/Bid Award 
A. Entitlements Plan Check 

1. Prior to permit issuance or Bid Opening/Bid Award, whichever is applicable~ the 
Assistant Deputy Director (ADD) Environmental designee shall verify that the 
requirements for Paleontological Monitoring have been noted on the appropriate 
construction documents. 

B. Letters of Qualification have been submitted to ADD 
1. Prior to Bid A ward, the applicant shall submit a letter of verification to Mitigation 

Monitoring Coordination (MMC) identifying the Principal Investigator (PI) for 
the project and the names of all persons involved in the paleontological 
monitoring program, as defined in the City of San Diego Paleontology 
Guidelines. 

2. MMC will provide a letter to the applicant confirming the qualifications of the PI 
and all persons involved in the paleontological monitoring of the project. 

3. Prior to the start of work, the applicant shall obtain approval from MMC for any 
personnel changes associated with the monitoring program. 

II. Prior to Start of Construction 
A. Verification of Records Search 

1. The PI shall provide verification to MMC that a site specific records search has 
been completed. Verification includes, but is not limited to a copy of a 
confirmation letter from San Diego Natural History Museum, other institution or, 
if the search was in-house, a letter of verification from the PI statingthat the 
search was completed. 

2. The letter shall introduce any pertinent information concerning expectations and 
probabilities of discovery during trenching and/or grading activities. 

B. PI Shall Attend Precon Meetings 
1. Prior to beginning any work that requires monitoring, the Applicant shall arrange 

a Precon Meeting that shall include the PI, Construction Manager (CM) and/or 
Grading Contractor, Resident Engineer (RE), Building Inspector (BI), if 
appropriate, and MMC. The qualified paleontologist shall attend any 
grading/excavation related Precon Meetings to make comments and/or 
suggestions concerning the Paleontological Monitoring program with the 
Construction Manager and/or Grading Contractor. 
a. If the PI is unable to attend the Precon Meeting, the Applicant shall schedule a 

focused Precon Meeting with MMC, the PI, RE, CM or BI, if appropriate, 
prior to the start of any work that requires monitoring. 
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2. Acknowledgement of Responsibility for Curation (CIP or Other Public Projects) 
The applicant shall submit a letter to MMC acknowledging their responsibility for 
the cost of curation associated with all phases of the paleontological monitoring 
program. 

3. Identify Areas to be Monitored 
a. Prior to the start of any work that requires monitoring, the PI shall submit a 

Paleontological Monitoring Exhibit (PME) based on the appropriate 
construction documents (reduced to llx17) to MMC for approval identifying 
the areas to be monitored including the delineation of grading/excavation 
limits. Monitoring shall begin at depths below 1 0 feet from existing grade or 
as determined by the PI in consultation with MMC. The determination shall 
be based on site specific records search data which supports monitoring at 
depths less than ten feet. 

b. The PME shall be based on the results of a site specific records search as well 
as information regarding existing known soil conditions (native or formation). 

c. MMC shall notify the PI that the PME has been approved. 
4. When Monitoring Will Occur 

a. Prior to the start of any work, the PI shall also submit a construction schedule 
to MMC through the RE indicating when and where monitoring will occur. 

b. The PI may submit a detailed letter to MMC prior to the start of work or 
during construction requesting a modification to the monitoring program. This 
request shall be based on relevant information such as review of final 
construction documents which indicate conditions such as depth of excavation 
and/or site graded to bedrock, presence or absence of fossil resources, etc., 
which may reduce or increase the potential for resources to be present. 

5. Approval of PME and Construction Schedule 
After approval of the PME by MMC, the PI shall submit to MMC written 
authorization of the PME and Construction Schedule from the CM. 

III. During Construction 
A. Monitor Shall be Present During Grading/Excavation/Trenching 

1. The monitor shall be present full-time during grading/excavation/trenching 
activities including, but not limited to mainline, laterals, jacking and receiving 
pits, services and all other appurtenances associated with underground utilities as 
identified on the PME that could result in impacts to formations with high and/or 
moderate resource sensitivity. The Construction Manager is responsible for 
notifying theRE, PI, and MMC of changes to any construction activities such 
as in the case of a potential safety concern within the area being monitored. 
In certain circumstances OSHA safety requirements may necessitate 
modification of the PME. 

2. The PI may submit a detailed letter to MMC during construction requesting a 
modification to the monitoring program when a field condition such as trenching 
activities that do not encounter formational soils as previously assumed, and/or 
when unique/unusual fossils are encountered, which may reduce or increase the 
potential for resources to be present. 
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3. The monitor shall document field activity via the Consultant Site Visit Record 
(CSVR). The CSVR's shall be faxed by the CM to theRE the first day of 
monitoring, the last day of monitoring, monthly (Notification of Monitoring 
Completion), and in the case of ANY discoveries. The RE shall forward copies 
toMMC. 

B. Discovery Notification Process 
1. In the event of a discovery, the Paleontological Monitor shall direct the contractor 

to temporarily divert trenching activities in the area of discovery and immediately 
notify the RE or BI, as appropriate. 

2. The Monitor shall immediately notify the PI (unless Monitor is the PI) of the 
discovery. 

3. The PI shall immediately notify MMC by phone ofthe discovery, and shall also 
submit written documentation to MMC within 24 hours by fax or email with 
photos of the resource in context, if possible. 

C. Determination of Significance 
1. The PI shall evaluate the significance of the resource. 

a. The PI shall immediately notify MMC by phone to discuss significance 
determination and shall also submit a letter to MMC indicating whether 
additional mitigation is required. The determination of significance for fossil 
discoveries shall be at the discretion of the PI. 

b. If the resource is significant, the PI shall submit a Paleontological Recovery 
Program (PRP) and obtain written approval of the program from MMC, MC 
and/or RE. PRP and any mitigation must be approved by MMC, RE and/or 
CM before ground disturbing activities in the area of discovery will be 
allowed to resume. 
(1 ). Note: For pipeline trenching projects only, the PI shall implement the 

Discovery Process for Pipeline Trenching projects identified below 
under "D." 

c. If resource is not significant (e.g., small pieces ofbroken common shell 
fragments or other scattered common fossils) the PI shall notify theRE, or BI 
as appropriate, that a non-significant discovery has been made. The
Paleontologist shall continue to monitor the area without notification to MMC 
unless a significant resource is encountered. 

d. The PI shall submit a letter to MMC indicating that fossil resources will be 
collected, curated, and documented in the Final Monitoring Report. The letter 
shall also indicate that no further work is required. 
(1). Note: For Pipeline Trenching Projects Only. If the fossil discovery is 

limited in size, both in length and depth; the information value is limited 
and there are no unique fossil features associated with the discovery 
area, then the discovery should be considered not significant. 

(2). Note, for Pipeline Trenching Projects Only: If significance cannot be 
determined, the Final Monitoring Report and Site Record shall identify 
the discovery as Potentially Significant. 

D. Discovery Process for Significant Resources- Pipeline Trenching Projects 
The following procedure constitutes adequate mitigation of a significant discovery 
encountered during pipeline trenching activities including but not limited to 
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excavation for jacking pits, receiving pits, laterals, and manholes to reduce impacts to 
below a level of significance. 
1. Procedures for documentation, curation and reporting 

a. One hundred percent of the fossil resources within the trench alignment and 
width shall be documented in-situ photographically, drawn in plan view 
(trench and profiles of side walls), recovered from the trench and 
photographed after cleaning, then analyzed and curated consistent with 
Society of Invertebrate Paleontology Standards. The remainder of the deposit 
within the limits of excavation (trench walls) shall be left intact and so 
documented. 

b. The PI shall prepare a Draft Monitoring Report and submit to MMC via the 
RE as indicated in Section VI -A. 

c. The PI shall be responsible for recording (on the appropriate forms for the San 
Diego Natural History Museum) the resource(s) encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines. The forms shall be submitted to the San Diego 
Natural History Museum and included in the Final Monitoring Report. 

d. The Final Monitoring Report shall include a recommendation for monitoring 
of any future work in the vicinity of the resource. 

IV. Night and/or Weekend Work 
A. If night and/or weekend work is included in the contract 

1. When night and/or weekend work is included in the contract package, the extent 
and timing shall be presented and discussed at the precon meeting. 

2. The following procedures shall be followed. 
a. No Discoveries 

In the event that no discoveries were encountered during night and/or 
weekend work, The PI shall record the information on the CSVR and submit 
to MMC via theRE via fax by 8AM on the next business day. 

b. Discoveries 
All discoveries shall be processed and documented using the existing 
procedures detailed in Sections III - During Construction. 

c. Potentially Significant Discoveries 
If the PI determines that a potentially significant discovery has been made, the 
procedures detailed under Section III - During Construction shall be followed. 

d. The PI shall immediately contact theRE and MMC, or by 8AM on the next 
business day to report and discuss the findings as indicated in Section III-B, 
unless other specific arrangements have been made. 

B. If night and/ or weekend work becomes necessary during the course of construction 
1. The Construction Manager shall notify the RE, or BI, as appropriate, a minimum 

of 24 hours before the work is to begin. 
2. The RE, or BI, as appropriate, shall notify MMC immediately. 

C. All other procedures described above shall apply, as appropriate. 
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V. Post Construction 
A. Preparation and Submittal of Draft Monitoring Report 

1. The PI shall submit two copies of the Draft Monitoring Report (even if negative), 
prepared in accordance with the Paleontological Guidelines which describes the 
results, analysis, and conclusions of all phases of the Paleontological Monitoring 
Program (with appropriate graphics) to MMC via theRE for review and approval 
within 90 days following the completion of monitoring, 
a. For significant paleontological resources encountered during monitoring, the 

Paleontological Recovery Program or Pipeline Trenching Discovery Process 
shall be included in the Draft Monitoring Report. 

b. Recording Sites with the San Diego Natural History Museum 
The PI shall be responsible for recording (on the appropriate forms) any 
significant or potentially significant fossil resources encountered during the 
Paleontological Monitoring Program in accordance with the City's 
Paleontological Guidelines, and submittal of such forms to the San Diego 
Natural History Museum with the Final Monitoring Report. 

2. MMC shall return the Draft Monitoring Report to the PI via the RE for revision 
or, for preparation of the Final Report. 

3. The PI shall submit revised Draft Monitoring Report to MMC via the RE for 
approval. 

4. MMC shall provide written verification to the PI of the approved report. 
5. MMC shall notify the RE or BI, as appropriate, of receipt of all Draft Monitoring 

Report submittals and approvals. 
B. Handling of Fossil Remains 

1. The PI shall be responsible for ensuring that all fossil remains collected are 
cleaned and catalogued. 

C. Curation of artifacts: Deed of Gift and Acceptance Verification 
1. The PI shall be responsible for ensuring that all fossil remains associated with the 

monitoring for this project are permanently curated with an appropriate 
institution. 

2. The PI shall submit the Deed of Gift and catalogue record(s) to theRE or BI, as 
appropriate for donor signature with a copy submitted to MMC. 

3. The RE or BI, as appropriate shall obtain signature on the Deed of Gift and shall 
return to PI with copy submitted to MMC. 

4. The PI shall include the Acceptance Verification from the curation institution in 
the Final Monitoring Report submitted to the RE or BI and MMC. 

D. Final Monitoring Report(s) 
1. The PI shall submit two copies of the Final Monitoring Report to MMC (even if 

negative), within 90 days after notification from MMC of the approved report. 
2. TheRE shall, in no case, issue the Notice of Completion until receiving a copy of 

the approved Final Monitoring Report from MMC which includes the Acceptance 
Verification from the curation institution. 

The above mitigation monitoring and reporting program will require additional fees and/or 
deposits to be collected prior to the issuance of building permits, certificates of occupancy and/or 
final maps to ensure the successful completion of the monitoring program. 

,ORIGINAl 
Sewer Group 691  
Appendix A – Site Development Permit and Mitigated Negative Declaration 
Volume 1 of 2 (Rev. Nov. 2013) 

98 | Page



 

Sewer Group 691 99 | Page 
Appendix B – Fire Hydrant Meter Program 
Volume 1 of 2 (Rev. Nov. 2013) 

APPENDIX B 
 

FIRE HYDRANT METER PROGRAM 
 



CITY OF SAN DIEGO CALIFORNIA 
DEPARTMENT INSTRUCTIONS 

NUMBER 
DI 55.27 

DEPARTMENT 
Water Department 

SUBJECT 
 
FIRE HYDRANT METER PROGRAM 
(FORMERLY: CONSTRUCTION METER 
PROGRAM) 

 
PAGE 1OF 10 

EFFECTIVE DATE 
 
October 15, 2002 

 SUPERSEDES 
DI 55.27 

DATED 
April 21, 2000 

 

 

1. PURPOSE 
 

1.1 To establish a Departmental policy and procedure for issuance, proper usage and 
charges for fire hydrant meters. 

 
2. AUTHORITY 
 

2.1 All authorities and references shall be current versions and revisions. 
 

2.2 San Diego Municipal Code (NC) Chapter VI, Article 7, Sections 67.14 and 67.15 
 

2.3 Code of Federal Regulations, Safe Drinking Water Act of 1986 
 

2.4 California Code of Regulations, Titles 17 and 22 
 

2.5 California State Penal Code, Section 498B.0 
 

2.6 State of California Water Code, Section 110, 500-6, and 520-23 
 

2.7 Water Department Director 
 

Reference 
 

2.8 State of California Guidance Manual for Cross Connection Programs 
 

2.9 American Water Works Association Manual M-14, Recommended Practice for 
Backflow Prevention 

 
2.10 American Water Works Association Standards for Water Meters 

 
2.11 U.S.C. Foundation for Cross Connection Control and Hydraulic Research Manual 

 
3.  DEFINITIONS 
 

3.1 Fire Hydrant Meter:  A portable water meter which is connected to a fire 
hydrant for the purpose of temporary use.  (These meters are sometimes referred 
to as Construction Meters.) 
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3.2 Temporary Water Use:  Water provided to the customer for no longer than 
twelve (12) months. 

 
3.3 Backflow Preventor:  A Reduced Pressure Principal Assembly connected to the 

outlet side of a Fire Hydrant Meter. 
 
4. POLICY 
 

4.1 The Water Department shall collect a deposit from every customer 
requiring a fire hydrant meter and appurtenances prior to providing the 
meter and appurtenances (see Section 7.1 regarding the Fees and Deposit 
Schedule).  The deposit is refundable upon the termination of use and 
return of equipment and appurtenances in good working condition. 

 
4.2 Fire hydrant meters will have a 2 ½" swivel connection between the meter 

and fire hydrant.  The meter shall not be connected to the 4" port on the 
hydrant.  All Fire Hydrant Meters issued shall have a Reduced Pressure 
Principle Assembly (RP) as part of the installation.  Spanner wrenches are 
the only tool allowed to turn on water at the fire hydrant. 

 
4.3 The use of private hydrant meters on City hydrants is prohibited, with 

exceptions as noted below.  All private fire hydrant meters are to be 
phased out of the City of San Diego.  All customers who wish to continue 
to use their own fire hydrant meters must adhere to the following 
conditions: 

 
a. Meters shall meet all City specifications and American Water 

Works Association (AWWA) standards.   
 
b. Customers currently using private fire hydrant meters in the City of 

San Diego water system will be allowed to continue using the 
meter under the following conditions: 
 
1. The customer must submit a current certificate of accuracy 

and calibration results for private meters and private 
backflows annually to the City of San Diego, Water 
Department, Meter Shop. 
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2. The meter must be properly identifiable with a clearly 
labeled serial number on the body of the fire hydrant meter.  
The serial number shall be plainly stamped on the register 
lid and the main casing.  Serial numbers shall be visible 
from the top of the meter casing and the numbers shall be 
stamped on the top of the inlet casing flange. 

 
3. All meters shall be locked to the fire hydrant by the Water 

Department, Meter Section (see Section 4.7). 
 

4. All meters shall be read by the Water Department, Meter 
Section (see Section 4.7). 

 
5. All meters shall be relocated by the Water Department, 

Meter Section (see Section 4.7). 
 

6. These meters shall be tested on the anniversary of the 
original test date and proof of testing will be submitted to 
the Water Department, Meter Shop, on a yearly basis.  If 
not tested, the meter will not be allowed for use in the City 
of San Diego. 

 
7. All private fire hydrant meters shall have backflow devices 

attached when installed. 
 

8. The customer must maintain and repair their own private 
meters and private backflows. 

 
9. The customer must provide current test and calibration 

results to the Water Department, Meter Shop after any 
repairs. 

 
10. When private meters are damaged beyond repair, these 

private meters will be replaced by City owned fire hydrant 
meters. 
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11. When a private meter malfunctions, the customer will be 
notified and the meter will be removed by the City and 
returned to the customer for repairs.  Testing and 
calibration results shall be given to the City prior to any re-
installation. 

 
12. The register shall be hermetically sealed straight reading 

and shall be readable from the inlet side.  Registration shall 
be in hundred cubic feet. 

 
13. The outlet shall have a 2 ½ “National Standards Tested 

(NST) fire hydrant male coupling. 
 

14. Private fire hydrant meters shall not be transferable from 
one contracting company to another (i.e. if a company goes 
out of business or is bought out by another company). 

 
4.4 All fire hydrant meters and appurtenances shall be installed, relocated and 

removed by the City of San Diego, Water Department.  All City owned 
fire hydrant meters and appurtenances shall be maintained by the City of 
San Diego, Water Department, Meter Services. 

 
4.5 If any fire hydrant meter is used in violation of this Department 

Instruction, the violation will be reported to the Code Compliance Section 
for investigation and appropriate action.  Any customer using a fire 
hydrant meter in violation of the requirements set forth above is subject to 
fines or penalties pursuant to the Municipal Code, Section 67.15 and 
Section 67.37. 

 
4.6 Conditions and Processes for Issuance of a Fire Hydrant Meter 

 
Process for Issuance 

 
a. Fire hydrant meters shall only be used for the following purposes: 

 
1. Temporary irrigation purposes not to exceed one year. 
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2. Construction and maintenance related activities (see Tab 2). 
 

b. No customer inside or outside the boundaries of the City of San 
Diego Water Department shall resell any portion of the water 
delivered through a fire hydrant by the City of San Diego Water 
Department. 

 
c. The City of San Diego allows for the issuance of a temporary fire 

hydrant meter for a period not to exceed 12 months (365 days).  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days.  A written 
request for an extension by the consumer must be submitted at 
least 30 days prior to the 12 month period ending.  No extension 
shall be granted to any customer with a delinquent account with 
the Water Department.  No further extensions shall be granted. 

 
d. Any customer requesting the issuance of a fire hydrant meter shall 

file an application with the Meter Section.  The customer must 
complete a “Fire Hydrant Meter Application” (Tab 1) which 
includes the name of the company, the party responsible for 
payment, Social Security number and/or California ID, requested 
location of the meter (a detailed map signifying an exact location), 
local contact person, local phone number, a contractor’s license (or 
a business license), description of specific water use, duration of 
use at the site and full name and address of the person responsible 
for payment. 

 
e. At the time of the application the customer will pay their fees 

according to the schedule set forth in the Rate Book of Fees and 
Charges, located in the City Clerk’s Office.  All fees must be paid 
by check, money order or cashiers check, made payable to the City 
Treasurer.  Cash will not be accepted.  

 
f. No fire hydrant meters shall be furnished or relocated for any 

customer with a delinquent account with the Water Department. 
 

g. After the fees have been paid and an account has been created, the 
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meter shall be installed within 48 hours (by the second business 
day).  For an additional fee, at overtime rates, meters can be 
installed within 24 hours (within one business day). 

 
4.7 Relocation of Existing Fire Hydrant Meters 

 
a. The customer shall call the Fire Hydrant Meter Hotline (herein 

referred to as “Hotline”), a minimum of 24 hours in advance, to 
request the relocation of a meter.  A fee will be charged to the 
existing account, which must be current before a work order is 
generated for the meter’s relocation. 

 
b. The customer will supply in writing the address where the meter is 

to be relocated (map page, cross street, etc).  The customer must 
update the original Fire Hydrant Meter Application with any 
changes as it applies to the new location. 

 
c. Fire hydrant meters shall be read on a monthly basis.  While fire 

hydrant meters and backflow devices are in service, commodity, 
base fee and damage charges, if applicable, will be billed to the 
customer on a monthly basis.  If the account becomes delinquent, 
the meter will be removed. 

 
4.8 Disconnection of Fire Hydrant Meter 

 
a. After ten (10) months a “Notice of Discontinuation of Service” 

(Tab 3) will be issued to the site and the address of record to notify 
the customer of the date of discontinuance of service.  An 
extension can only be granted in writing from the Water 
Department Director for up to 90 additional days (as stated in 
Section 4.6C) and a copy of the extension shall be forwarded to the 
Meter Shop Supervisor.  If an extension has not been approved, the 
meter will be removed after twelve (12) months of use. 

 
b. Upon completion of the project the customer will notify the Meter 

Services office via the Hotline to request the removal of the fire 
hydrant meter and appurtenances.  A work order will be generated 
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for removal of the meter. 
 
c. Meter Section staff will remove the meter and backflow prevention 

assembly and return it to the Meter Shop.  Once returned to the 
Meter Shop the meter and backflow will be tested for accuracy and 
functionality. 

 
d. Meter Section Staff will contact and notify Customer Services of 

the final read and any charges resulting from damages to the meter 
and backflow or its appurtenance.  These charges will be added on 
the customer’s final bill and will be sent to the address of record.  
Any customer who has an outstanding balance will not receive 
additional meters. 

 
e. Outstanding balances due may be deducted from deposits and any 

balances refunded to the customer.  Any outstanding balances will 
be turned over to the City Treasurer for collection.  Outstanding 
balances may also be transferred to any other existing accounts. 

 
5. EXCEPTIONS  

 
5.1 Any request for exceptions to this policy shall be presented, in writing, to 

the Customer Support Deputy Director, or his/her designee for 
consideration. 

 
6. MOBILE METER 

 
6.1 Mobile meters will be allowed on a case by case basis.  All mobile meters 

will be protected by an approved backflow assembly and the minimum 
requirement will be a Reduced Pressure Principal Assembly. The two 
types of Mobile Meters are vehicle mounted and floating meters.  Each 
style of meters has separate guidelines that shall be followed for the 
customer to retain service and are described below:      
 
a) Vehicle Mounted Meters:  Customer applies for and receives a City 

owned Fire Hydrant Meter from the Meter Shop.  The customer  
mounts the meter on the vehicle and brings it to the Meter Shop for 
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inspection.  After installation is approved by the Meter Shop the 
vehicle and meter shall be brought to the Meter Shop on a monthly 
basis for meter reading and on a quarterly basis for testing of the 
backflow assembly.  Meters mounted at the owner’s expense shall 
have the one year contract expiration waived and shall have meter or 
backflow changed if either fails.      
      

b) Floating Meters:  Floating Meters are meters that are not mounted to 
a vehicle.  (Note: All floating meters shall have an approved 
backflow assembly attached.) The customer shall submit an 
application and a letter explaining the need for a floating meter to the 
Meter Shop.  The Fire Hydrant Meter Administrator, after a thorough 
review of the needs of the customer, (i.e. number of jobsites per day, 
City contract work, lack of mounting area on work vehicle, etc.), may 
issue a floating meter.  At the time of issue, it will be necessary for the 
customer to complete and sign the “Floating Fire Hydrant Meter 
Agreement” which states the following:     
       

1) The meter will be brought to the Meter Shop at 2797 Caminito 
Chollas, San Diego on the third week of each month for the 
monthly read by Meter Shop personnel. 
 

2) Every other month the meter will be read and the backflow will 
be tested.  This date will be determined by the start date of the 
agreement.         
   

If any of the conditions stated above are not met the Meter Shop has the 
right to cancel the contract for floating meter use and close the account 
associated with the meter.  The Meter Shop will also exercise the right to 
refuse the issuance of another floating meter to the company in question.   
 
Any Fire Hydrant Meter using reclaimed water shall not be allowed use 
again with any potable water supply. The customer shall incur the cost of 
replacing the meter and backflow device in this instance. 
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7. FEE AND DEPOSIT SCHEDULES 
 
7.1 Fees and Deposit Schedules:  The fees and deposits, as listed in the Rate 

Book of Fees and Charges, on file with the Office of the City Clerk, are 
based on actual reimbursement of costs of services performed, equipment 
and materials.  Theses deposits and fees will be amended, as needed, 
based on actual costs.  Deposits, will be refunded at the end of the use of 
the fire hydrant meter, upon return of equipment in good working 
condition and all outstanding balances on account are paid.  Deposits can 
also be used to cover outstanding balances. 

 
All fees for equipment, installation, testing, relocation and other costs 
related to this program are subject to change without prior notification.  
The Mayor and Council will be notified of any future changes. 
 

8. UNAUTHORIZED USE OF WATER FROM A HYDRANT 
 
8.1 Use of water from any fire hydrant without a properly issued and installed 

fire hydrant meter is theft of City property.  Customers who use water for 
unauthorized purposes or without a City of San Diego issued meter will be 
prosecuted. 

 
8.2 If any unauthorized connection, disconnection or relocation of a fire 

hydrant meter, or other connection device is made by anyone other than 
authorized Water Department personnel, the person making the 
connection will be prosecuted for a violation of San Diego Municipal 
Code, Section 67.15.  In the case of a second offense, the customer’s fire 
hydrant meter shall be confiscated and/or the deposit will be forfeited. 

 
8.3 Unauthorized water use shall be billed to the responsible party.  Water use 

charges shall be based on meter readings, or estimates when meter 
readings are not available. 

 
8.4 In case of unauthorized water use, the customer shall be billed for all 

applicable charges as if proper authorization for the water use had been 
obtained, including but not limited to bi-monthly service charges, 
installation charges and removal charges. 
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8.5 If damage occurs to Water Department property (i.e. fire hydrant meter, 
backflow, various appurtenances), the cost of repairs or replacements will 
be charged to the customer of record (applicant). 

 
 

 
 
        
        
         Water Department Director 
 
Tabs: 1. Fire Hydrant Meter Application 

2. Construction & Maintenance Related Activities With No Return  
To Sewer   

3. Notice of Discontinuation of Service 
 
 

APPENDIX 
 

Administering Division: Customer Support Division 
 
Subject Index:  Construction Meters 

Fire Hydrant 
    Fire Hydrant Meter Program 
    Meters, Floating or Vehicle Mounted 
    Mobile Meter 
    Program, Fire Hydrant Meter 
      
Distribution:   DI Manual Holders 
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Tab 2 to DI 55.27 

WATER USES WITHOUT ANTICIPATED CHARGES FOR RETURN TO SEWER 
 
Auto Detailing 
Backfilling 
Combination Cleaners (Vactors) 
Compaction 
Concrete Cutters 
Construction Trailers 
Cross Connection Testing 
Dust Control 
Flushing Water Mains 
Hydro Blasting 
Hydro Seeing 
Irrigation (for establishing irrigation only; not continuing irrigation) 
Mixing Concrete 
Mobile Car Washing 
Special Events 
Street Sweeping 
Water Tanks 
Water Trucks 
Window Washing 
 
Note: 

1. If there is any return to sewer or storm drain, then sewer and/or storm drain fees will be charges. 
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Tab 3 to DI 55.27 

 
Date 
 
 
Name of Responsible Party 
Company Name and Address 
Account Number:_______________________ 
 
 
Subject: Discontinuation of Fire Hydrant Meter Service 
 
 
Dear Water Department Customer: 
 
The authorization for use of Fire Hydrant Meter #____________, located at (Meter Location Address) 
ends in 60 days and will be removed on or after (Date Authorization Expires).  Extension requests for an 
additional 90 days must be submitted in writing for consideration 30 days prior to the discontinuation 
date.  If you require an extension, please contact the Water Department, or mail your request for an 
extension to: 
 

City of San Diego 
Water Department 
Attention:  Meter Services 
2797 Caminito Chollas 
San Diego, CA  92105-5097 

 
Should you have any questions regarding this matter, please call the Fire Hydrant Hotline at (619)______-
______. 
 
 
 
Sincerely, 
 
 
 
Water Department  
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APPENDIX C 
 

MATERIALS TYPICALLY ACCEPTED BY CERTIFICATE OF COMPLIANCE 
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Materials Typically Accepted by Certificate of Compliance 
 

1. Soil amendment 

2. Fiber mulch 

3. PVC or PE pipe up to 16 inch diameter 

4. Stabilizing emulsion 

5. Lime 

6. Preformed elastomeric joint seal 

7. Plain and fabric reinforced elastomeric bearing pads 

8. Steel reinforced elastomeric bearing pads 

9. Waterstops (Special Condition) 

10. Epoxy coated bar reinforcement 

11. Plain and reinforcing steel 

12. Structural steel 

13. Structural timber and lumber 

14. Treated timber and lumber 

15. Lumber and timber 

16. Aluminum pipe and aluminum pipe arch 

17. Corrugated steel pipe and corrugated steel pipe arch 

18. Structural metal plate pipe arches and pipe arches 

19. Perforated steel pipe 

20. Aluminum underdrain pipe 

21. Aluminum or steel entrance tapers, pipe downdrains, reducers, coupling bands and slip joints 

22. Metal target plates 

23. Paint (traffic striping) 

24. Conductors 

25. Painting of electrical equipment 

26. Electrical components 

27. Engineering fabric 

28. Portland Cement 

29. PCC admixtures 

30. Minor concrete, asphalt 

31. Asphalt (oil) 

32. Liquid asphalt emulsion 

33. Epoxy 
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APPENDIX D 
 

SAMPLE CITY INVOICE 
 



Unit Qty Price Extension %/QTY Amount % / QTY Amount % / QTY Amount
1 2 Parallel 4" PVC C900 LF 1,380 $34.00 $46,920.00
2 48" Primary Steel Casing LF 500 $1,000.00 $500,000.00
3 2 Parallel 12" Secondary Steel LF 1,120 $53.00 $59,360.00

4 Construction and Rehab of PS 49 LS 1 $150,000.00 $150,000.00
5 Demo LS 1 $14,000.00 $14,000.00
6 Install 6' High Chain Link Fence LS 1 $5,600.00 $5,600.00
7 General Site Restoration LS 1 $3,700.00 $3,700.00
8 10" Gravity Sewer LF 10 $292.00 $2,920.00
9 4" Blow Off Valves EA 2 $9,800.00 $19,600.00
10 Bonds LS 1 $16,000.00 $16,000.00
11 Field Orders AL 1 80,000 $80,000.00

11.1 Field Order 1 LS 5,500 $1.00 $5,500.00
11.2 Field Order 2 LS 7,500 $1.00 $7,500.00
11.3 Field Order 3 LS 10,000 $1.00 $10,000.00
11.4 Field Order 4 LS 6,500 $1.00 $6,500.00
12 Certified Payroll LS 1 $1,400.00 $1,400.00

CHANGE ORDERS

Contractor's Fax #:  

This Estimate Totals to Date

Resident Engineer (RE):  Invoice Date: 

Billing Period:  

City of San Diego, Field Engineering Div., 9485 Aero Drive, SD CA 92123 Contractor's Name:   
Contractor's Address: 

Contractor's Phone #: Invoice No. 

Project Name:  
SAP No. (WBS/IO/CC)  
City Purchase Order No.    

Item # Item Description
Contract Authorization Previous Estimate

RE Phone#:           RE Fax#: Contact Name: 

4,890
$11,250.00

LF 120 -$53.00 ($6,360.00)
160,480

$95,000.00
LF 380 -$340.00 ($12,920.00)
LF 8 $9,800.00 $78,400.00 

-121,500
53 -500.00 ($26,500.00)

LS -1 45,000.00 ($45,000.00)
1 -50,500.00 ($50,500.00)

Total 
This -$      Total Billed $0.00

Item 5-Deduct Bid Item 3
Items 1-4
Change Order 1

CHANGE ORDERS

C.  Total Authorized Amount (A+B)

B.  Approved Change Order 1 Thru 3

Item 5-Encrease bid Item 9
Item 4 Deduct Bid Item 1
Items 1-3
Change Order 2

H.  Remaining Authorized Amount
G. Payment Due Less Retention
F.  Less Total Previous Payments 
E.  Less Total Retention (5% of D) 

D.  Total Billed to Date

Contractor Signature and Date:                                                                    

Amt to Release to Contractor from PO/Escrow:

Add'l Amt to Withhold in PO/Transfer in Escrow:
Previous Retention Withheld in PO or in Escrow

Total Retention Required as of this billing 
           Retention and/or Escrow Payment ScheduleA.  Original Contract Amount

            SUMMARY

Items 3-9
Item 2 Deduct Bid Item 4
Item 1 Deduct Bid Item 3
Change Order 3 (Close Out)
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APPENDIX E 
 

LOCATION MAP 
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APPENDIX F 
 

LONG-TERM REVEGETATION MAINTENANCE AGREEMENT 
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LONG-TERM REVEGETATION MAINTENANCE CONTRACT 

This Long-Term Revegetation Maintenance Contract [Contract] is made and entered into by and 
between the City of San Diego [City], a municipal corporation, and [insert name of the Contractor, to 
be identified after award] [Contractor], who may be individually or collectively referred to herein as a 
“Party” or the “Parties.” 

RECITALS 

A. Concurrent with the Contract execution, the Parties entered into an agreement [Agreement] 
for the construction of Sewer Group 691, WBS# B-00446, IO number 21002317, Bid 
No. K-15-5875-DBB-3-C. 

B. In accordance with the Agreement, the Contractor shall enter into this contract with the City 
for the purpose of implementing and fulfilling long-term revegetation maintenance and 
monitoring requirements in accordance with the City of San Diego Municipal Code and the 
Contract Documents for the specified elopement(s) of Sewer Group 691 [Maintenance 
Requirements]. 

C. The Contractor is ready and willing to fulfill its maintenance requirements in accordance with 
the terms of this contract i.e., Maintenance Requirements. 

NOW, THEREFORE, in consideration of the above recitals and the mutual covenants and 
conditions set forth herein, and for good and valuable consideration, the receipt and 
sufficiency of which are hereby acknowledged, the Parties hereby set forth their mutual 
covenants and understandings as follows: 

INTRODUCTORY PROVISIONS 

A. Recitals Incorporated.  The above referenced Recitals are true and correct and are 
incorporated into this contract by this reference. 

B. Exhibits Incorporated.  All Exhibits and Attachments referenced in this contract are 
incorporated into this contract by this reference. 

C. Contract Term.  This contract shall be effective on the date the Notice of Completion for the 
Agreement is executed, and it shall be effective until completion of the Work, described in 
Section 1.1 below. 

D. Terms and Conditions.  This contract is subject to the terms and conditions of the 
Agreement included in The GREENBOOK and The WHITEBOOK i.e., Part 1, Sections 212, 
308, and 700 through Section 708 and The WHITEBOOK EOCP Section except as follows. 

SECTION 1: SCOPE OF WORK 

1.1 General.  The Contractor shall fulfill the Project’s Maintenance Requirements [Work] as 
identified in the scope of work attached as Exhibit A in a manner satisfactory to the City.  

The Contractor shall provide all equipment, labor, and materials necessary to perform the 
Work as described in the written in Exhibit A, at the direction of the City.   
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1.2 Work Schedule.  After receiving notification from the City, the Contractor shall create a 
comprehensive schedule of Work for performance of this contract [Schedule] for the City’s 
approval.  The Schedule shall include routine work and inspection and infrequent operations 
such as repairs, fertilization, aerification, watering, and pruning. 

The City will approve the Schedule prior to the commencement of the Work.  The City may 
require the Contractor to revise the Schedule.  The Contractor shall not revise the Schedule 
unless the revisions have received the prior written approval of the City. 

1.3 Commencement of Work & Maintenance Period.  The Contract shall begin on the date 
indicated in the field notification to be issued by City to the Contractor in accordance with the 
Project’s Agreement [Field Notification], and shall continue for [25] months. A copy of the 
Field Notification shall be attached hereto as Exhibit B. 

1.4 Performance of Work.  The Work shall be performed in accordance with the manufacturer’s 
recommendations. 

1.5 License.  The Contractor shall hold the following licenses in good standing: 

a) C-27 State Contractor’s License.  Alternatively, the Contractor shall retain the 
services of a Subcontractor with a C-27 State Contractor’s License. 

b) Pest Control Advisor’s License. Alternatively, the Contractor shall retain the services 
of a licensed Pest Control Advisor. 

c) Registration with the County Agriculture Commission. 

d) Qualified Applicator’s Certificate for Category B. This shall apply to any person 
supervising the use of pesticides, herbicides, or rodenticides. 

e) City of San Diego Business License. 

Prior to performing the Work, the Contractor shall complete and submit to the City the 
License Data Sheet.  See Exhibit C. 

1.6 Hours of Performance.  The Contractor shall perform the Work between the hours of 6:00 
a.m. and 6:00 p.m., Monday through Friday [Working Hours].  The City may, in its sole 
discretion, grant permission to Contractor to perform Work during non-Working Hours. 
Maintenance functions that generate excess noise, e.g., operations of power equipment which 
would cause annoyance to area residents, shall not begin before 7:00 a.m. 

SECTION 2: ADMINISTRATION 

2.1 Contract Administrator.  The Public Works Department-E&CP/Right-Of-Way Division  is 
the Contract Administrator for the Contract.  The Contractor shall perform the Work under 
the direction of a designated representative of the Public Works Department.  The City will 
communicate with the Contractor on all matters related to the administration of this contract 
and the Contractor’s performance of the Work rendered hereunder.  When this contract refers 
to communications to or with City, those communications shall be with the City, unless the 
City or this contract specifies otherwise.  Further, when this contract requires an act or 
approval by City, that act or approval will be performed by the City. 
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2.2 Local Office.  The Contractor shall maintain a local office with a competent company 
representative who can be reached during Normal Working Hours and who is authorized to 
discuss matters pertaining to this contract with the City. A local office is one located in San 
Diego County that can be reached by telephone and facsimile.  An answering service in 
conjunction with a company email address for the designated company representative would 
fulfill this requirement. A mobile telephone shall not fulfill the requirement for a local office.  
All calls from the City shall be returned within a 1 hour period. 

2.3 Emergency Calls.  The Contractor shall have the capability to receive and to respond 
immediately to calls of an emergency nature.  The City shall refer emergency calls to 
Contractor for immediate disposition.  The Contractor shall provide City with a 24 hour 
emergency telephone number for this purpose. 

2.4 Staffing.  The Contractor shall furnish sufficient supervisory and working personnel capable 
of promptly accomplishing on schedule, and to the satisfaction of City, all Work required 
under this contract. 

2.5 Contractor Inspections.  The Contractor shall perform inspections of the Work site and 
prepare and submit to the City a Punchlist and dates of correction.  The Punchlist shall 
include a comprehensive report of Work performed at the Work site to ensure 100% cover. 

PART 3: WORK SITE MAINTENANCE 

3.1 Use of Chemicals.  The Contractor shall submit to City for approval sample labels and 
MSDS for all chemical herbicides, rodenticides and pesticides proposed for use under this 
contract. Materials included shall be limited to chemicals approved by the State of California 
Department of Agriculture.  

The use of any chemical shall be based on the recommendations of a licensed pest control 
advisor.  Annual PCA Pesticide Recommendations are required for each pesticide proposed 
to be used for the Work site covered by this contract.  The use of chemicals shall conform to 
the current San Diego County Department of Agriculture regulations.  

No chemical herbicide, rodenticide, or pesticide shall be applied until its use is approved, in 
writing, by City as appropriate for the purpose and area proposed. 

The Contractor shall submit a monthly pesticide use report to City along with Contractor’s 
invoices for payment.  This report shall include a statement of all applications of herbicides, 
rodenticides, and pesticides, detailing the chemical used, undiluted quantity, rate of 
application, applicator’s name, and the date and purpose of the application.  For months in 
which no pesticides are applied, state “No Pesticide Used” on the report. 

3.2 Irrigation Water.  The Contractor shall diligently practice water conservation, including 
minimizing run-off or other waste.  The Contractor shall turn off irrigation systems, if any, 
during periods of rainfall and at such other times when suspension of irrigation is desirable to 
conserve water and to remain within the guidelines of good horticulturally acceptable 
landscape maintenance practices.  The Contractor’s failure to properly manage and conserve 
water may result in deductions or other penalties. 

If Contractor causes excessive use or waste of irrigation water, the estimated cost of that 
water shall be deducted from the monthly payment.  Further, any monetary fines or other 



 

Sewer Group 691 123 | Page 
Appendix F - Long-term Revegetation Maintenance Agreement 
Volume 1 of 2 (Rev. Nov. 2013) 

damages assessed to City for Contractor’s failure to follow water conservation regulations 
imposed by the City, the State of California, the County Water Authority, or other legal entity 
shall be Contractor’s responsibility and may be deducted from the monthly payment. 

3.3 Payment for Water.  The Contractor shall pay for the water used in the maintenance of the 
Work site unless specified otherwise. 

3.4 Satisfactory Progression.  If the Revegetation Area is not progressing towards the required 
100% Cover, as defined in the Scope of Work, in accordance with the Work Schedule, as 
determined by City, City may adjust monthly payments to Contractor accordingly. 

SECTION 4: COMPENSATION 

4.1 Maximum Compensation.  The compensation for this contract shall not exceed $[the 
Contractor’s lump sum bid amount for this long-term maintenance contract; will be 
established during the award process] [Contract Price]. 

4.2 Wage Rates. Refer to the Agreement for Prevailing wages requirements for this contract.  

4.3 Method of Payment and Reports.  The payments will be made monthly as a linear 
percentage of the Contract Price.  As conditions precedent to payment, the Contractor shall 
submit every month a detailed invoice and report of maintenance work performed.  The 
Contractor’s failure to submit the required reports or certified payrolls as described in the 
Agreement shall constitute a basis for withholding of payment by the City. 

4.4 Final Payment.  The Contractor shall not receive the final payment until the following 
conditions have been completed to the City’s satisfaction: 

The item(s) of the work subject to this maintenance coverage as specified in Exhibit A 
[Maintenance Items] have been determined to be in compliance with the Agreement and this 
contract. 

The Contractor has provided to the City a signed and notarized Affidavit of Disposal, a copy 
of which is attached to the Agreement, stating that all brush, trash, debris, and surplus 
materials resulting from the Work have been disposed of in a legal manner. 

The Contractor has performed comprehensive and successful testing and checks of the 
Maintenance Items. 

4.5 Notwithstanding sections 3.3 and 3.4, the Contractor may request that the City pay all or 
some of the compensation for the Contract at a time earlier than provided in those sections if 
the Contractor provides a surety bond acceptable to the City which secures performance of 
the Contract for the full remaining term.  Early payment under this section and acceptability 
of such bond shall be at the City’s sole discretion. 

SECTION 5: BONDS AND INSURANCE 

5.1 Contract Bonds.  Prior to commencement of the Work, Contractor, at its sole cost and 
expense, shall provide to City the following bonds issued by a surety authorized to issue 
bonds in California and otherwise satisfactory to City: 
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A Payment Bond (Material and Labor Bond) in an amount not less than the Contract Price, to 
satisfy claims of material suppliers and mechanics and laborers employed by it on the Work.  
The Payment Bond shall be maintained by the Contractor in full force and effect until the 
Work is accepted by City and until all claims for materials and labor are paid, and shall 
otherwise comply with the California Civil Code. 

A Performance Bond in an amount not less than the Contract Price to guarantee faithful 
performance of all Work, within the time prescribed, in a manner satisfactory to the City, and 
that all materials and workmanship will be free from original or developed defects. The 
Performance Bond shall remain in full force and effect until performance of the Work is 
completed as set forth in this contract. 

5.2 Insurance.  At all times during the term of this contract, the Contractor shall maintain 
insurance coverage as specified in the Agreement, Section 7-3, “LIABILITY INSURANCE.”  

The Contractor shall not begin the Work under this contract until it has complied with the 
following:  

a) Obtain insurance certificates reflecting evidence of insurance as specified in the 
Agreement, Section 7-3, “LIABILITY INSURANCE” for: 

1. Commercial General Liability 

2. Commercial Automobile Liability 

3. Worker’s Compensation 

The Contractor shall submit copies of any policy upon request by the City. 

b) Confirm that all policies contain the specific provisions required in Section 7-3, 
“LIABILITY INSURANCE.”  

The Contractor shall not modify any policy or endorsement thereto which increases the City’s 
exposure to loss for the duration of this contract. 

SECTION 6: MISCELLANEOUS 

6.1 Illness and Injury Prevention Program.  The Contractor shall comply with all the mandates of 
Senate Bill 198 and specifically shall have a written Injury Prevention Program on file with 
the City in accordance with all applicable standards, orders, or requirements of California 
Labor Code, Section 6401.7.  This Program shall be on file prior to performance of any 
Work. 

6.2 City Standard Provisions.  This contract is subject to the following standard provisions. See 
The WHITEBOOK for details. 

1. The City of San Diego Resolution No. R-277952 adopted on May 20, 1991 for a Drug-
Free Workplace.  

2. The City of San Diego Resolution No. R-282153 adopted on June 14, 1993 related to 
the Americans with Disabilities Act.   
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3. The City of San Diego Municipal Code §22.3224 as amended 11/24/08 by ordinance 
O-19808 for Pledge of Compliance.   

4. The City of San Diego’s Labor Compliance Program and the State of California Labor 
Code §§1771.5(b) and 1776 (Stats. 1978, Ch. 1249).   

5. Sections 1777.5, 1777.6, and 1777.7 of the State of California Labor Code concerning 
the employment of apprentices by contractors and subcontractors performing public 
works contracts. 

6. The City’s Equal Benefits Ordinance (EBO), Chapter 2, Article 2, Division 43 of The 
San Diego Municipal Code (SDMC).  

7. The City’s Information Security Policy (ISP) as defined in the City’s Administrative 
Regulation 90.63.  

6.3 Taxpayer Identification Number.  I.R.S. regulations require the City to have the correct 
name, address, and Taxpayer Identification Number (TIN) or Social Security Number (SSN) 
on file for businesses or persons who provide services or products to the City.  This 
information is necessary to complete Form 1099 at the end of each tax year.  As such, the 
Contractor shall provide the City with a Form W-9 upon execution of this contract.  

6.4 Assignment.  The Contractor shall not assign the obligations under this contract, whether by 
express assignment or by sale of the company, nor any monies due or to become due, without 
City’s prior written approval.  Any assignment in violation of this Section shall constitute a 
Default and is grounds for immediate termination of this contract, at the sole discretion of 
City.  In no event shall any putative assignment create a contractual relationship between City 
and any putative assignee. 

6.5 Independent Contractors.  The Contractor and any Subcontractors employed by Contractor 
shall be independent contractors and not agents of City.  Any provisions of this contract that 
may appear to give City any right to direct Contractor concerning the details of performing 
the Work, or to exercise any control over such performance, shall mean only that Contractor 
shall follow the direction of City concerning the end results of the performance. 

6.6 Covenants and Conditions.  All provisions of this contract expressed as either covenants or 
conditions on the part of the City or the Contractor shall be deemed to be both covenants and 
conditions. 

6.7 Jurisdiction, Venue, and Attorney’s Fees.  The venue for any suit or proceeding concerning 
this contract, the interpretation or application of any of its terms, or any related disputes shall 
be in the County of San Diego, State of California.  The prevailing Party in any such suit or 
proceeding shall be entitled to a reasonable award of attorney’s fees in addition to any other 
award made in such suit or proceeding. 

6.8 Successors in Interest.  This Contract and all rights and obligations created by this contract 
shall be in force and effect whether or not any Parties to the Contract have been succeeded by 
another entity, and all rights and obligations created by this contract shall be vested and 
binding on any Party’s successor in interest. 
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6.9 Integration.  This Contract and the exhibits, attachments, and references incorporated into 
this contract fully express all understandings of the Parties concerning the matters covered in 
this contract.  No change, alteration, or modification of the terms or conditions of this 
contract, and no verbal understanding of the Parties, their officers, agents, or employees shall 
be valid unless made in the form of a written change agreed to in writing by both Parties or an 
amendment to this contract agreed to by both Parties.  All prior negotiations and agreements 
are merged into this contract. 

6.10 Counterparts.  This Contract may be executed in counterparts, which when taken together 
shall constitute a single signed original as though all Parties had executed the same page. 

6.11 No Waiver.  No failure of either the City or the Contractor to insist upon the strict 
performance by the other of any covenant, term or condition of this contract, nor any failure 
to exercise any right or remedy consequent upon a breach of any covenant, term, or condition 
of this contract, shall constitute a waiver of any such breach or of such covenant, term or 
condition.  No waiver of any breach shall affect or alter this contract, and each and every 
covenant, condition, and term hereof shall continue in full force and effect to any existing or 
subsequent breach. 

6.12 Severability.  The unenforceability, invalidity, or illegality of any provision of this contract 
shall not render any other provision of this contract unenforceable, invalid, or illegal. 

6.13 Drafting Ambiguities.  The Parties agree that they are aware that they have the right to be 
advised by counsel with respect to the negotiations, terms and conditions of this contract, and 
the decision of whether to seek advice of counsel with respect to this contract is a decision 
which is the sole responsibility of each Party. This Contract shall not be construed in favor of 
or against either Party by reason of the extent to which each Party participated in the drafting 
of the Contract. 

6.14 Signing Authority.  The representative for each Party signing on behalf of a corporation, 
partnership, joint venture or governmental entity hereby declares that authority has been 
obtained to sign on behalf of the corporation, partnership, joint venture, or entity and agrees 
to hold the other Party or Parties hereto harmless if it is later determined that such authority 
does not exist. 
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Project Manager: To ensure that all signatures and at least one section of contract appear on 
the same page. 

IN WITNESS WHEREOF, this Contract is executed by the City of San Diego, acting by and through 
its Public Works Department Director in accordance with Resolution No. R-[*insert number of 
Resolution authorizing advertising and award of underlying construction contract*], and by 
Contractor. 

Dated this                 day of                  , [insert year]. 

 

THE CITY OF SAN DIEGO 

By:  

Mayor or designee 

 

I HEREBY CERTIFY I can legally bind [name of Contractor to be determined during DBB or 
RFP award process] and that I have read this entire contract, this                    day of  
                                    , [insert year]. 

 

By:  

 

Printed Name:    

 

Title:    

 

I HEREBY APPROVE the form and legality of the foregoing Contract this 

                        day of                                  , [*insert year*]. 

 

Jan I. Goldsmith, City Attorney 

 

By:    

 

Printed Name:    

Deputy City Attorney 
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EXHIBIT A 

SCOPE OF WORK 

I. Location of Work.  The location of the Work to be performed [Revegetation Area] is shown 
on those Specifications and Drawings numbered 32506- _D[*insert beginning drawing 
number*] through 32506- _-D[*insert ending drawing number*] [Specifications], which 
are incorporated into this contract by this reference as though fully set forth herein. 

II. Description of Work.  The Contractor shall maintain and monitor the Revegetation Area 
during the Monitoring Program in accordance with this contract and the Specifications such 
that the Revegetation Area meets the success criteria specified in the Revegetation Plan at 
each of the milestones listed and on the last date of the Monitoring Program as set forth in the 
Work Schedule.  The Work includes complete landscape maintenance consisting of irrigation, 
pruning, shaping and training of trees, shrubs, and ground cover plants; fertilization; weed 
control; control of all plant diseases and pests; and trash removal, and all other maintenance 
listed in this contract and as required to maintain the Revegetation Area in a safe, attractive 
and useable condition and to maintain the plant material in good ecologically healthy and 
viable condition. 

The work also includes biological monitoring of the Revegetation Area according to the 
schedule and methods specified in the Revegetation Plan.  The monitoring work shall include 
all reporting tasks specified in the Revegetation plan. 

III. Method of Performing Work. 

A. Irrigation.  Irrigation shall be applied to container and salvaged plants at the discretion of 
the Project Biologist.  Delivery techniques and schedules will vary depending on the 
availability of a sprinkler irrigation system and weather patterns.  Timing of 
implementation is intended to use natural precipitation, but supplemental watering shall 
be applied when needed.  Failure of an existing irrigation system to provide full and 
proper coverage shall not relieve Contractor of the responsibility to provide adequate 
irrigation with full and proper coverage to all areas. 

1. In areas where an automatic sprinkler system is installed, Contractor shall 
periodically inspect the operation of the system for any malfunction. The maximum 
interval between inspections shall not exceed 7 days.  The Contractor shall maintain 
all sprinkler systems in such a way as to guarantee proper coverage and full working 
capability, and shall make whatever adjustments may be necessary to prevent 
excessive run-off into streets, rights-of-way, or other areas not meant to be irrigated.  
The cost of wasted water may be charged to Contractor. 

2. All areas not adequately covered by a sprinkler system shall be irrigated by a portable 
irrigation method.  The Contractor shall furnish all hoses, nozzles, sprinklers, etc. 
necessary to accomplish this supplementary irrigation.  Care shall be exercised to 
prevent water waste, erosion, and/or detrimental seepage into existing underground 
improvements or structures. 

3. Irrigation shall be accomplished as follows: 



 

Sewer Group 691 129 | Page 
Appendix F - Long-term Revegetation Maintenance Agreement 
Volume 1 of 2 (Rev. Nov. 2013) 

a) Turf (if any) shall be irrigated Monday through Friday, as required, to maintain 
horticulturally acceptable growth and color, and to encourage deep rooting.  
Daily watering should be avoided wherever possible, in favor of scheduling 
applications every other night or twice each week.  Additional irrigations shall be 
performed in the event of unusually hot/dry weather conditions (as are present 
during Santa Ana conditions, or other times of low humidity or high winds, or 
during a prolonged high temperature period during summer months). 

b) Landscaped improved banks and slopes (if any) shall be irrigated Monday 
through Friday as required to maintain horticulturally acceptable growth and 
color, and to encourage deep rooting. 

c) Shrub beds (if any) shall be irrigated as required to maintain horticulturally 
acceptable growth and color, and to promote deep rooting. Shrub areas shall be 
irrigated at a rate which keeps surface runoff to a minimum.  The irrigation rate 
shall be adjusted to the needs of shrub types, seasons and weather conditions. 

d) Planted and seeded areas shall be irrigated as required to maintain ecologically 
acceptable growth, form and health, and to promote deep rooting.  Planted and 
seeded areas shall be irrigated at a rate which keeps surface runoff to a minimum.  
The irrigation rate shall be adjusted to the needs of plant types, seasons and 
weather conditions. 

4. Maintenance of Irrigation System.  The Contractor shall keep controller and valve 
boxes (if any) clear of soil and debris and shall maintain the irrigation system at no 
additional cost to City, including replacement, repair, adjustment, raising or lowering, 
straightening and any other operation required for the continued proper operation of 
the system from the “cold” side of the water meter throughout the Revegetation Area.  
The Contractor shall also be responsible for maintaining the painted surfaces of 
irrigation and lighting controller cabinets as well as the corresponding automatic 
irrigation battery numbers on the lids of the automatic control valve boxes (if any).  
The Contractor shall be responsible for light bulb replacements in controller cabinets 
as necessary. 

a) Repair or replacement includes: sprinkler system laterals (piping), sprinkler 
mains (pressure lines), vacuum breakers, sprinkler control valves, sprinkler 
controllers, sprinkler heads, sprinkler caps, sprinkler head risers, valve covers, 
boxes and lids (including electrical pull boxes and lids), valve sleeves and lids, 
quick coupler valves and hose bibs. Any replacement shall conform to the type 
and kind of existing system. Any deviation shall be approved in writing by City. 

b) Contractor shall repair irrigation systems which are damaged or altered in any 
way, including by acts of God, vandalism, vehicular damage, or theft. 

5. Operation of Automatic Irrigation Controllers.  Where the operation of automatic 
irrigation controllers is required as part of this contract, Contractor shall: 

i) Not duplicate any coded City key furnished by City for access and operation of 
the controller; 
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ii) surrender all keys furnished by City, promptly at the end of the Contract term, or 
at any time deemed necessary by City to prevent serious loss to City; 

iii) protect the security of City’s property by keeping controller cabinet and building 
doors locked at all times; and 

iv) refrain from using premises behind locked doors for storage of materials, 
supplies, or tools except as approved by City. 

B. Pruning Shrubs and Ground Cover Plants.  The  Contractor shall prune all shrubs and 
ground cover plants growing in the Revegetation Area as required to: 

i) maintain plants in a healthy, growing condition;  

ii) maintain plant growth within reasonable bounds; 

iii) prevent encroachment of passage ways, walks, streets, or view of signs; and 

iv) prevent encroachment in any manner deemed objectionable by City.   

The Contractor shall remove dead or damaged limbs with sharp pruning tools, with 
no stubs remaining.  The Contractor shall seal any pruning cut which exceeds 2” in 
diameter with an approved pruning paint when required by City.  The Contractor 
shall perform pruning to permit plants to grow naturally in accordance with their 
normal growth characteristics except where box hedging is required by City.  The 
Contractor shall not shear, hedge, or severely prune plants, unless authorized by City.  
The Contractor shall not use growth regulators. 

C. Tree Maintenance. Contractor shall maintain all trees in the revegetation area in their 
natural shapes.  The Contractor shall perform pruning to promote the best growth 
habits, appearance, and health of the tree, and to prevent encroachment which blocks 
vision or is in any manner deemed undesirable by City.  The Contractor is 
responsible for tree pruning that can be accomplished with a 12’ pole saw by a 
worker standing on the ground.  The Contractor shall not top trees. 

1. Potential Hazards.  The Contractor shall notify City within 24 hours of any tree 
that shows signs of root heaving or leaning, or is in any manner a potential safety 
hazard.  The Contractor shall immediately reestablish trees and shrubs that are 
uprooted due to storms, if possible. If trees or shrubs cannot be reestablished, 
Contractor shall remove them immediately (including roots) and fill the holes 
until replacement planting is complete. 

2. Replacement.  The Contractor shall completely remove and replace trees lost due 
to Contractor’s faulty maintenance or negligence, as determined by City.  The 
Contractor shall replace trees in kind and size as determined by City.  If there is a 
difference in value between the tree lost and the replacement tree, City will 
deduct the difference from the Contract payment.  The City shall determine the 
value of the tree lost using the latest International Society of Arboriculture 
(I.S.A.) guidelines for value determination. 
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3. Staking.  The Contractor shall securely stake any newly planted trees and other 
trees needing support with 2 “lodge pole” type stakes placed on opposite sides of 
the tree outside the root ball and secured to the tree with at least two flexible 
rubber tree ties.  The Contractor shall regularly inspect tree ties and stakes and 
reposition them as necessary to ensure against girdling and abrasion. 

D. Fertilization. Contractor shall fertilize the Revegetation Area as necessary to meet the 
success criteria specified in the Revegetation Plan at each of the milestones listed and 
on the last date of the Monitoring Program as set forth in the Work Schedule Prior to 
any fertilization, Contractor shall submit to City Material Safety Data Sheets and a 
schedule of application showing the site, date, and approximate time of fertilizer 
application [Fertilizer Schedule].  The Fertilization Schedule, regardless of its 
intensity, timing, or the number of sites covered daily or weekly, shall not excuse 
Contractor from performing any other Work regularly required under this contract.  
All fertilization shall first be approved by the Project Biologist. 

1. Contractor shall notify City at least 48 hours before beginning any fertilization. 
Fertilizer shall be delivered to the site only in the original unopened containers 
bearing the manufacturer’s guaranteed analysis.  Damaged packages shall not be 
accepted.  The Contractor shall furnish City with duplicate signed, legible copies 
of all certificates and invoices for all fertilizer to be used for this contract.  The 
invoices shall state the grade, amount and quantity received.  Both the copy to be 
retained by City and Contractor’s copy shall be signed by City, on site, before 
any fertilizer may be used. 

2. Fertilizers, if necessary, shall be applied at the direction of the Project Biologist 
and according to manufacturer’s product specifications. 

3. If deemed necessary by City to achieve required results, Contractor shall apply 
other materials as directed by City, including: 

i) iron chelate; 

ii) soil sulfur;  

iii) gypsum; or  

iv) surfactant enzymes such as Sarvon or Naiad. 

4. Contractor shall adequately irrigate the fertilized area(s) immediately following 
the application of fertilizers and/or amendments to force fertilizer material to rest 
directly on the soil surface.  Drip irrigated areas shall be adequately hand watered 
using quick coupler valves and hoses to dissolve fertilizer. 

E. Weed Removal. Contractor shall completely remove weeds from the Revegetation 
Area, including all turf grass areas, shrub and ground cover areas, planters, tree wells, 
and cracks in paved areas, including sidewalks, parking lot, gutters and curbs, as 
shown on the Work Schedule.  For the purposes of this Section, “Weed” means any 
undesirable or misplaced plant.  The Contractor shall control Weeds by manual, 
mechanical, or chemical methods.  The City or Project Biologist may restrict the use 
of chemical weed control in certain areas. 
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F. Disease and Pest Control.  The Contractor shall regularly inspect the Revegetation 
Area for the presence of disease and insect or rodent infestation.  The Contractor 
shall notify City within 4 days if disease or insect or rodent infestation is discovered.  
In its notice to City, Contractor shall identify the disease, insect, or rodent and 
specify the control measures to be taken.  Upon approval of City, Contractor shall 
implement the approved control measures, exercising extreme caution in the 
application of all sprays, dusts, or other materials utilized.  The Contractor shall 
continue the approved control measures until the disease, insect, or rodent is 
controlled to the satisfaction of City. 

1. All individuals who supervise the mixing and application of herbicides, 
pesticides, and rodenticides on behalf of Contractor shall possess valid Qualified 
Applicators Certificate for Category B issued to them by the State Department of 
Food and Agriculture. 

2. Contractor shall utilize all safeguards necessary during disease, insect or rodent 
control operations to ensure safety of the public and the employees of Contractor, 
in accordance with current standard practices accepted by the State of California 
Department of Food and Agriculture.  If Contractor is unable to control the pest 
or disease, a pest control company will be hired and the cost shall be deducted 
from Contractor’s monthly payment. 

G. Plant Replacement. Except as provided in Section H below, Contractor shall notify 
City within 4 days of the loss of plant material due to any cause. 

1. Contractor shall at no cost to City replace any tree, shrub, ground cover, or other 
plant which is damaged or lost as a result of Contractor’s faulty maintenance or 
negligence.  The size and species of replacement plant materials shall be as 
directed by City. 

2. If so directed by City, Contractor shall replace any plant damaged or lost that is 
not a result of Contractor’s faulty maintenance or negligence.  The size and 
species of replacement plant materials shall be as directed by City.  The City will 
pay for materials and labor. 

3. City may determine that certain plants should be replaced in order to ensure 
maximum ecological health and overall aesthetic appearance of planting in the 
Revegetation Area.  When City determines such replacement should occur, 
Contractor shall replace the plants as directed by City.  City will pay for 
materials and labor. 

H. Damage Reports.  The Contractor shall notify City within 24 hours of any damage to 
the Work Area caused by accident, vandalism or theft. 

I. Litter.  The Contractor shall promptly dispose of all trash and debris at an appropriate 
City disposal site.  The Contractor shall pay any and all fees associated with the 
disposal of debris or trash accumulated under the terms of this contract.  The 
Contractor understands that disposal of refuse at City landfills is subject to a fee and 
that the Refuse Disposal Division can be contacted at (619) 573-1418 for fee 
information. 
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1. Contractor Generated Litter.  The Contractor shall promptly remove all debris 
generated by Contractor’s pruning, trimming, weeding, edging and other Work 
required by this contract.  Immediately after working in streets, park walks, 
gutters, driveways, and paved areas, Contractor shall clean them in accordance 
with all applicable laws. 

2. Third Party Generated Litter.  Upon discovery Contractor shall remove all litter, 
including bottles, glass, cans, paper, cardboard, fecal matter, leaves, branches, 
metallic items, and other debris, from the Work site. 
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EXHIBIT B 

FIELD NOTIFICATION 

[Inset a copy of the Engineer’s Field Notification which establishes the commencement date of 
the monitoring program, see City Supplement, section 700-2.12] 
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EXHIBIT C 

LICENSE DATA SHEET 

State Contractor License Classification and Number:    

Name of License Holder:    

Expiration Date:    

Pest Control Applicator’s Name:    

License Number:    

Expiration Date:    

Pest Control Advisor’s Name:    

License Number:    

Expiration Date:    

City of San Diego Business License Number:    

Expiration Date:    
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APPENDIX G 
 

SEWER MAINS AND MANHOLE REHABILITATION SAMPLE DATA TEMPLATES 
 



 

REHAB DATE COLLECTION – SEWER MAINS 
 

FSN 
REHAB 
DATE 

LENGTH 
INSIDE 
DIAM 

FUNCTIONAL 
DIAM 

LINING TYPE 
DESC 

LINING 
METHOD 

DESC 

REHAB CONTRACTOR 
DESC 

REHAB 
MATERIAL 

VENDOR 
COMMENTS 

ACCEPTANCE 
DATE 

65112 8/22/2006 312 8 7 PVC 
SPIRAL 
WOUND 

WESCO INFRA. 
TECHNOLOGIES,LP RIBLOC 

EXAMPLE - Leave this 
row in the table as it is. 8/22/2006 
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REHAB DATA COLLECTION – MANHOLES 
 

MH 
FSN 

REHAB 
DATE 

LINING TYPE 
LINING 

MATERIAL 
VENDOR 

LINING SYSTEM 
REHAB 

CONTRACTOR 
RIM ELEVATION 

INVERT 
ELEVATION 

ACTUAL 
DEPTH (VF) 

COMMENTS 
ACCEPTAN

CE DATE 

70536 3/28/2007 POLYURETHANE ZEBRON ZEBRON 386 
ZEBRON 
CORPORATION 49.8 41.95 7 

Leave this row as a 
sample. 3/28/2007 
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APPENDIX H 
 

SAMPLE ARCHAEOLOGY INVOICE 
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(FOR ARCHAEOLOGY ONLY) 
Company Name 

Address, telephone, fax 

Date: Insert Date 

To: Name of Resident Engineer 
City of San Diego 
Field Engineering Division 
9485 Aero Drive 
San Diego, CA 92123-1801 

Project Name:  Insert Project Name 

SAP Number (WBS/IO/CC):  Insert SAP Number 

Drawing Number:  Insert Drawing Number 

Invoice period:   Insert Date to Insert Date 

Work Completed: Bid item Number – Description of Bid Item – Quantity – Unit Price– 
Amount 

Detailed summary of work completed under this bid item:  Insert detailed description of Work 
related to Archaeology Monitoring Bid item. See Note 1 below. 

Summary of charges:   

Description of Services Name Start Date End Date Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist Joe Smith 8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant Jane Doe 8/29/2011 9/2/2011 2 $30 $60 

Subtotal $3,420 

Work Completed:  Bid item Number – Description of Bid Item – Quantity – Unit Price– Amount 

Detailed summary of work completed under this bid item:  Insert detailed description of Work 
related to Archaeology Curation/Discovery Bid item. See Note 2 below. 

Summary of charges:   

Description of 
Services 

Where work 
occurred (onsite 
vs offsite/lab) 

Name Start Date End Date Total 
Hours 

Hourly 
Rate 

Amount 

Field Archaeologist  Joe Smith 8/29/2011 9/2/2011 40 $84 $3,360 

Laboratory Assistant  Jane Doe 8/29/2011 9/2/2011 2 $30 $60 

Subtotal $3,420 

Total this invoice: $_____________ 

Total invoiced to date: $_____________ 
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Note 1: 

For monitoring related bid items or work please include summary of construction work that was monitored from Station to 
Station, Native American monitors present, MMC coordination, status and nature of monitoring and if any discoveries were 
made.  

Note 2: 

For curation/discovery related bid items or work completed as part of a discovery and curation process, the PI must provide a 
response to the following questions along with the invoice: 

1. Preliminary results of testing including tentative recommendations regarding eligibility for listing in the California 
Register of Historical Resources (California Register).  

a. Please briefly describe your application (consideration) of all four California Register criteria.  

b. If the resource is eligible under Criterion D, please define the important information that may be present.  

c. Were specialized studies performed? How many personnel were required? How many Native American 
monitors were present? 

d.  What is the age of the resource?  

e. Please define types of artifacts to be collected and curated, including quantity of boxes to be submitted to 
the San Diego Archaeological Center (SDAC). How many personnel were required? How many Native 
American monitors were present? 

2. Preliminary results of data recovery and a definition of the size of the representative sample.  

a. Were specialized studies performed? Please define types of artifacts to be collected and curated, including 
quantity of boxes to be submitted to the SDAC. How many personnel were required? How many Native 
American monitors were present? 

3. What resources were discovered during monitoring?  

4. What is the landform context and what is the integrity of the resources?  

 

5. What additional studies are necessary? 

6. Based on application of the California Register criteria, what is the significance of the resources? 

a.  If the resource is eligible for the California Register, can the resource be avoided by construction?  

b. If not, what treatment (mitigation) measures are proposed? Please define data to be recovered (if 
necessary) and what material will be submitted to the SDAC for curation. Are any specialized studies 
proposed?  

(After the first invoice, not all the above information needs to be re-stated, just revise as applicable). 
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APPENDIX I 
 

ADJACENT PROJECT 
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APPENDIX J 
 

AGREEMENT FOR APPLICATION OF EMULSION – AGGREGATE SLURRY
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AGREEMENT FOR APPLICATION OF 
EMULSION-AGGREGATE SLURRY 

This Agreement for Application of Emulsion-Aggregate Slurry Related to Sewer Group 691, 
[Agreement] is made and entered into by and between the City of San Diego [City] and [*Insert name of 
Contractor*] [Contractor] (collectively referred to herein as “the Parties”). 

RECITALS 

A. WHEREAS, on or about [*Insert date*], the City and the Contractor entered into an agreement 
for the construction of Sewer Group 691, [Contract], SAP No. B-00446. 

B. WHEREAS, in accordance with the terms of the Contract, the City and the Contractor agreed 
that the slurry sealing work described in Section 302-4, “SLURRY SEAL SURFACING,” 
Rubberized Emulsion Aggregate Slurry (REAS) would not be performed during the months of 
November, December, January, February, and March [Winter Months]. 

C. WHEREAS, work progressed in accordance with the Contract such that the slurry sealing work 
would, in the absence of the Parties’ agreement to the contrary, be performed during the Winter 
Months. 

D. WHEREAS, the City and the Contractor desire to enter into this Agreement in order to fulfill 
their obligations under 302-4, “SLURRY SEAL SURFACING” and 302-4.7, “Rubberized 
Emulsion Aggregate Slurry” of the Contract. 

 NOW, THEREFORE, in consideration of the mutual obligations of the Parties as set forth in 
the above Recitals, which are incorporated herein by this reference, the City and the Contractor 
agree as follows. 

ARTICLE I - WORK TO BE PERFORMED 

1.1 Performance of Work. 

The Contractor agrees to perform all slurry sealing work as set forth in Sections 302-4 and 302-
4.7 of the Contract and sheet _________________-____-D of the Project’s Plans [Slurry 
Work], which are incorporated by this reference as though fully set forth herein. The Slurry 
Work shall be performed in accordance with the Schedule of Work, attached hereto as “Exhibit 
A” and incorporated herein by this reference, or as otherwise agreed to by the Parties in a 
written change to the Schedule of Work. Unless otherwise specified, the time of completion of 
this Agreement shall be in Working Days. 

For the purposes of this Agreement: 

a. References in the specified sections to the “Agency” shall mean the City and the 
“Work” shall mean the Slurry Work. 

b. References to the specified sections shall mean sections of the GREENBOOK (Standard 
Specifications for Public Works Construction), the City Supplements in The 
WHITEBOOK, and Supplementary Special Provisions (SSP) under the editions 
specified in the Contract. 
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1.2 Working Day.  

See the City Supplements, Section 1-2, “TERMS AND DEFINITIONS.”  The Engineer will 
make a daily determination of each Working Day to be charged against the Agreement time. 
These determinations will be discussed and the Contractor will be furnished a periodic 
statement showing allowable number of Working Days of Agreement time, including any 
adjustments, at the beginning of the reporting period. The statement will also indicate the 
number of Working Days charged during the reporting period and the number of Working Days 
of Agreement time remaining. If the Contractor does not agree with the statement, it shall file a 
written protest within 15 days after receipt, setting forth the facts of the protest. Otherwise, the 
statement will be deemed to have been accepted. 

1.3 Prosecution of Slurry Work. 

Section 6-2, “Prosecution of the Work” is incorporated into this Agreement by this reference as 
though fully set forth herein. 

1.4 Project Site Maintenance. 

Section 7-8, “Work Site Maintenance” is incorporated into this Agreement by this reference as 
though fully set forth herein. 

1.5 Protection and Restoration of Existing Improvements. 

Section 7-9, “Protection and Restoration of Existing Improvements” is incorporated into this 
Agreement by this reference as though fully set forth herein. 

1.6 Public Convenience and Safety. 

Section 7-10, “Public Convenience and Safety” is incorporated into this Agreement by this 
reference as though fully set forth herein. 

1.7 Completion, Acceptance, and Guarantee. 

The Engineer will inspect the Slurry Work in accordance with Section 302-4 and 302-4.7 of the 
Contract. The Contractor shall provide the Engineer with written notice that the Slurry Work 
has been completed. If the Engineer determines that the Slurry Work has been completed to the 
Engineer’s reasonable satisfaction and is ready for acceptance, the Engineer will accept the 
completed Work by sending written notice to the Contractor specifying the date of acceptance. 
All Slurry Work shall be subject to the warranty requirements of the Contract as specified in 
Section 6-8, “COMPLETION, ACCEPTANCE, AND WARRANTY.” 

1.8 Payment to Contractor. 

Upon completion of the Slurry Work, the City will pay the Contractor for slurry work, bonds, 
insurance, and traffic control in accordance with the applicable sections of the Contract. 

1.9 Delays and Extensions of Time. 

Section 6-6, “Delays and Extensions of Time” is incorporated into this Agreement by this 
reference as though fully set forth herein. 
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1.10 Liquidated Damages.  

Section 6-9, “Liquidated Damages” is incorporated into this Agreement by this reference as 
though fully set forth herein. 

ARTICLE II - BOND/INSURANCE/INDEMNIFICATION 

2.1 Faithful Performance Bond. 

Prior to execution of this Agreement, the Contractor shall provide the City with a faithful 
performance bond [Bond] in the amount of $[*insert amount of Contractor’s bid item for 
slurry work], guaranteeing faithful performance of all Slurry Work, within the time prescribed 
in this Agreement, in a manner satisfactory to City, and that all materials and workmanship will 
be free from original or developed defects. The Bond must remain in effect until the end of all 
warranty periods set forth in this Agreement. The Bond shall comply with Section 2-4, 
“CONTRACT BONDS” of the Contract. 

2.2 Insurance. 

Section 7-3, “Liability Insurance” is incorporated into this Agreement by this reference as 
though fully set forth herein.  At all times during the term of this Agreement, the Contractor 
shall maintain insurance coverage required by Section 7-3, “LIABILITY INSURANCE” of the 
Contract for: 

a. Commercial General Liability. 

b. Commercial Automobile Liability.  

c. Worker’s Compensation. 

All policies must be primary and non-contributing to any insurance that may be carried by the 
City, as reflected in an endorsement, which shall be submitted to the City. The policies shall not 
be canceled, non-renewed, or materially changed except after 30 days prior written notice by 
the Contractor or the insurance carrier to the City by certified mail, except for non-payment of 
premium, in which case 10 days notice shall be provided. 

2.3 Indemnification. 

Section 7-15, Indemnification and Hold Harmless Agreement is incorporated into this 
Agreement by this reference as though fully set forth herein. 

ARTICLE III - DEFAULT/TERMINATION 

3.1 Termination of the Contract for Default. 

Section 6-4, “Termination of the Contract for Default” is incorporated into this Agreement by 
this reference as though fully set forth herein. 

3.2 Termination of the Contract for Convenience.  

Section 6-5, “Termination of the Contract for Convenience” is incorporated into this 
Agreement by this reference as though fully set forth herein.  
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ARTICLE IV - CONTRACTOR OBLIGATIONS 

4.1 Compliance with the City’s Equal Opportunity Contracting Program.  

The Contractor and each Subcontractors shall comply with the City’s Equal Opportunity 
Contracting Program requirements which the Contractor acknowledges receiving in 
conjunction with the Contract.  

4.2 Non-Discrimination Ordinance.  

The Contractor shall not discriminate on the basis of race, gender, religion, national origin, 
ethnicity, sexual orientation, age, or disability in the solicitation, selection, hiring or treatment 
of subcontractors, vendors or suppliers. The Contractor shall provide equal opportunity for 
subcontractors to participate in subcontracting opportunities. The Contractor understands and 
agrees that violation of this Section shall be considered a material breach of this Agreement and 
may result in contract termination, debarment, or other sanctions. This language shall be in 
contracts between the Contractor and Subcontractors, and Suppliers. 

4.3 Compliance Investigations.  

Upon the City’s request, the Contractor agrees to provide to the City, within 60 days, a truthful 
and complete list of the names of all Subcontractors and Suppliers that the Contractor has used 
in the past 5 years on any of its contracts that were undertaken within San Diego County, 
including the total dollar amount paid by the Contractor for each subcontract or supply contract. 
The Contractor further agrees to fully cooperate in any investigation conducted by the City 
pursuant to the City’s Nondiscrimination in Contracting Ordinance (Municipal Code sections 
22.3501-22.3517.) The Contractor understands and agrees that violation of this clause shall be 
considered a material breach of the contract and may result in remedies being ordered against 
the Contractor up to and including contract termination, debarment, and other sanctions for 
violation of the provisions of the Nondiscrimination in Contracting Ordinance. The Contractor 
further understands and agrees that the procedures, remedies and sanctions provided for in the 
Nondiscrimination Ordinance apply only to violations of the Nondiscrimination Ordinance. 

4.4 Drug-Free Workplace.  

The Contractor agrees to comply with the City’s Drug-Free Workplace requirements set forth 
in Council Policy 100-17, adopted by Council Resolution No. R-277952 and incorporated into 
this Agreement by this reference. The Contractor has certified to the City that it will provide a 
drug-free workplace by submitting a Contractor Certification for a Drug-Free Workplace form. 

The Contractor further certifies that any subcontract for this Agreement shall contain language that 
binds the Subcontractor to comply with the drug-free workplace requirements of this Agreement, as 
required by Sections 2.A.(1) through (3) of Council Policy 100-17. The Contractor and 
Subcontractors shall be individually responsible for their own drug-free work place program. 

4.5 Compliance with Controlling Law.  

The Contractor shall comply with all laws, ordinances, regulations, and policies of the federal, 
state, and local governments applicable to this Agreement, including the California Labor 
Code. In addition, the Contractor shall comply immediately with all directives issued by the 
City or its authorized representatives under authority of any laws, statutes, ordinances, rules, or 
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regulations. The laws of the State of California shall govern and control the terms and 
conditions of this Agreement. 

ARTICLE V - GENERAL PROVISIONS 

5.1 Jurisdiction, Venue, and Attorney’s Fees.  

The venue for any suit or proceeding concerning this Agreement, the interpretation or 
application of any of its terms, or any related disputes shall be in the County of San Diego, 
State of California. The prevailing party in any such suit or proceeding shall be entitled to a 
reasonable award of attorney’s fees in addition to any other award made in such suit or 
proceeding. 

5.2 Successors in Interest.  

This Agreement and all rights and obligations created by this Agreement shall be in force and 
effect whether or not any parties to the Agreement have been succeeded by another entity, and 
all rights and obligations created by this Agreement shall be vested and binding on any party’s 
successor in interest. 

5.3 Integration.  

This Agreement and the exhibits and references incorporated into this Agreement fully express 
all understandings of the Parties concerning the matters covered in this Agreement. No change, 
alteration, or modification of the terms or conditions of this Agreement, and no verbal 
understanding of the Parties, their officers, agents, or employees shall be valid unless made in 
the form of a written change or an amendment to this Agreement agreed to by Parties. All prior 
negotiations and agreements are merged into this Agreement. 

5.4 No Waiver.  

No failure of either the City or the Contractor to insist upon the strict performance by the other 
of any covenant, term or condition of this Agreement, nor any failure to exercise any right or 
remedy consequent upon a breach of any covenant, term, or condition of this Agreement, shall 
constitute a waiver of any such breach or of such covenant, term or condition. No waiver of any 
breach shall affect or alter this Agreement, and each and every covenant, condition, and term 
hereof shall continue in full force and effect to any existing or subsequent breach. 

5.5 Severability.  

The unenforceability, invalidity, or illegality of any provision of this Agreement shall not 
render any other provision of this Agreement unenforceable, invalid, or illegal. 

5.6 Drafting Ambiguities.  

The Parties agree that they are aware that they have the right to be advised by counsel with 
respect to the negotiations, terms and conditions of this Agreement, and the decision of whether 
or not to seek advice of counsel with respect to this Agreement is a decision, which is the sole 
responsibility of each Party. This Agreement shall not be construed in favor of or against either 
Party by reason of the extent to which each Party participated in the drafting of the Agreement. 
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5.7 City Acts/Approvals.  

Whenever an act or approval is required by the City in accordance with the terms of this 
Agreement, the Public Works Department Director or duly designated representative shall 
perform act or approval. 

5.8 Signing Authority.  

The representative for each Party signing on behalf of a corporation, partnership, joint venture 
or governmental entity hereby declares that authority has been obtained to sign on behalf of the 
corporation, partnership, joint venture, or entity and agrees to hold the other Party or Parties 
hereto harmless if it is later determined that such authority does not exist.. 
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IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, by and 
through its Public Works Department Director in accordance with Resolution No. __________, and 
by Contractor. 

THE CITY OF SAN DIEGO APPROVED AS TO FORM AND LEGALITY 

Jan I. Goldsmith, City Attorney 

By  By  

Print Name:    Print Name:  
Mayor or designee Deputy City Attorney 

Date:  Date:  

CONTRACTOR 

By  

Print Name:  

Title:  

Date:  
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EXHIBIT A 
 

SCHEDULE OF WORK 
 
 
 
 



 

Sewer Group 691 153 | Page 
Attachment F – Intentionally Left Blank 
Volume 1 of 2 (Rev. Nov. 2013)   

ATTACHMENT F 

INTENTIONALLY LEFT BLANK 



September 25, 2014 ADDENDUM "A"  Page 1 of 5 
Sewer Group 691 

City of San Diego 
CITY CONTACT:  Damian Singleton - Contract Specialist, Email: dsingleton@sandiego.gov  

  Phone No. (619) 533-3482, Fax No. (619) 533-3633   

ADDENDUM “A” 

FOR 

SEWER GROUP 691 

 

BID NO.:   K-15-5875-DBB-3-C  

SAP NO. (WBS/IO/CC):   B-00446  

CLIENT DEPARTMENT:   2011  

COUNCIL DISTRICT:   3  

PROJECT TYPE: JA  

 

BID DUE DATE: 

2:00 PM 
SEPTEMBER 30, 2014 
CITY OF SAN DIEGO 

PUBLIC WORKS CONTRACTS 
1010 SECOND AVENUE, 14th FLOOR, MS 614C 

SAN DIEGO, CA 92101 
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A. CHANGES TO CONTRACT DOCUMENTS 

The following changes to the Contract Documents are hereby made effective as though 
originally issued with the bid package.  Bidders are reminded that all previous 
requirements to this solicitation remain in full force and effect. 

B. PLANS 

1. To DRAWING numbered 32506-01-D, DELETE in its entirety and REPLACE 
with page 4 of the Addendum “A”. 

2. To DRAWINGS numbered 32506-01-D through 32506-21-D, ADD Drawing 
Sheet 32506-22-D, page 5 of this Addendum “A”. 

James Nagelvoort, Director  
Public Works Department 

Dated: September 25, 2014  
San Diego, California 

JN/bd/ls
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City of San Diego 
CONTRACTOR'S NAME: ORTIZ CORPORATION 
ADDRESS: 2000 MCKINI EY AVENI IE, NATIONAl CITY, CA 91950 
TELEPHONE NO.: 619-434-7925 FAX NO.:--->L6_,_,19.._-4_...3L.14__.-7_...9..._31_,__ ______ _ 
CITY CONTACT: Damian Singleton- Contract Specialist, Email: Dsingleton@sandiego.gov 

Phone No. (619) 533-3482, Fax No. (619) 533-3633 
J. Gallardo I B. Doringo /Is 

CONTRACT 
DOCUMENTS 

FOR 

SEWER GROUP 691 

VOLUME20F2 

BID NO.: _____________ --"J""-<--=-1~5--"-5~87'-"5-"-D"'"'B""'B"---~3-~C"----------
SAP NO. (WBS/IO/CC): ___ __:_ ____ --=B-"-0"""04-'-4=6 __________ _ 
CLIENTDEPARTMENT: ________ --=20"'""1"'""1 ____________ _ 

COUNCIL DISTRICT: _________ ___::_3 _____________ _ 

PROJECT TYPE: ___________ -"J"""A'------------------

THIS CONTRACT IS SUBJECT TO THE FOLLOWING: 

~ PHASED-FUNDING. 

~ THE CITY'S SUBCONTRACTING PARTICIPATION REQUIREMENTS FOR SLBE PROGRAM. 

~ APPRENTICESHIP. 

THIS BlDDlNG DOCUMENT TO BE SUBMITTED IN ITS ENTIRETY 
REFER TO VOLUME 1 COVER PAGE FOR TIME, DATE. AND LOCATION 
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BIDDING DOCUMENTS 

PROPOSAL 

Bidder's General Information 

To the City of San Diego: 

Pursuant to "Notice Inviting Bids", specifications, and requirements on file with the City Clerk, and 
subject to all provisions of the Charter and Ordinances of the City of San Diego and applicable laws 
and regulations of the United States and the State of California, the undersigned hereby proposes to 
furnish to the City of San Diego, complete at the prices stated herein, the items or services hereinafter 
mentioned. The undersigned further warrants that this bid is not made in the interest of, or on behalf 
of, any undisclosed person, partnership, company, association, organization, or corporation; that the 
bid is genuine and not collusive or sham; that the bidder has not directly or indirectly induced or 
solicited any other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or that anyone 
shall refrain from bidding; that the bidder has not in any manner, directly or indirectly, sought by 
agreement, communication, or conference with anyone to fix the bid price of the bidder or any other 
bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder, 
or to secure any advantage against the public body awarding the contract of anyone interested in the 
proposed contract; that all statements contained in the bid are true; and, further, that the bidder has 
not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents 
thereof, or divulged information or data relative thereto, or paid, and will not pay, any fee to any 
corporation, partnership, company, association, organization, bid depository, or to any member or 
agent thereof to effectuate a collusive or sham bid. 

The undersigned bidder(s) further warrants that bidder(s) has thoroughly examined and understands 
the entire Contract Documents (plans and specifications) and the Bidding Documents therefore, and 
that by submitting said Bidding Documents as its bid proposal, bidder(s) acknowledges and is bound 
by the entire Contract Documents, including any addenda issued thereto, as such Contract Documents 
incorporated by reference in the Bidding Documents. 

IF A SOLE OWNER OR SOLE CONTRACTOR SIGN HERE: 

(1) Name under which business is conducted ____ N_IA ______________ _ 

(2) Signature (Given and surname) of proprietor-----------------

(3) Place of Business (Street & Number)-------------------

(4) City and State-------------------Zip Code __ _ 

(5) Telephone No. __________ _ Facsimile No. _________ _ 

(6) Email Address--------------------------

IF A PARTNERSHIP, SIGN HERE: 

(1) Name under which business is conducted ___ N_I_A ______________ _ 

Sewer Group 691 
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BIDDING DOCUMENTS 

(2) Name of each member of partnership, indicate character of each partner, general or special 
(limited): 

(3) Signature (Note: Signature must be made by a general partner) 

Full Name and Character of partner 

( 4) Place of Business (Street & Number)------------------

(5) City and State ________________ Zip Code _____ _ 

(6) Telephone No. ___________ Facsimile No. ________ _ 

(7) Email Address-------------------------

IF A CORPORATION, SIGN HERE: 

(1) Name under which bu ness is conducted ORTIZ CORPORATION 

cer authorized to sign for the corporation: 

IDA BANGHART 
(Printed Name) 

VICE PRESIDENT 
(Title of Officer) 

(Impress Corporate Seal Here) 

(3) Incorporated under the laws of the State of_..C.t.LA...._.I .... I.._F ..... O'-LR~N.li.JI"-'A.__ _________ _ 

(4) Place of Business (Street & Number) 2000 MCKINI FY A\/FNlJF 

(5) City and State NATIONAL CITY Zip Code ~9...u19o!..!.5QJ.O __ _ 

(6) Telephone No. -"'6_,_19,_-_,_4-"<--34_,_-_,_79"'-'2=-"5'-------- Facsimile No. 619-434-7931 

(7) Email Address LUCY@ORTIZCORPORATION.COM/JOSE@ORTIZCORPORATIC 

Sewer Group 691 
Bid I Proposal 
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BIDDING DOCUMENTS 

THE FOLLOWING SECTIONS MUST BE FILLED IN BY ALL PROPOSERS: 

ln accordance with the "NOTICE INVITING BIDS", the bidder holds a California State 
Contractor's license for the following classification(s) to perform the work described in these 
specifications: 

LICENSE CLASSJFICA TION..LAl._._ __________________ _ 

LICENSE NO. _,6"""02;,....14-"'-54_.___ ___ _ EXPIRES SEPTEMBER '2014 

This license classification must also be shown on the front of the bid envelope. Failure to show 
license classification on the bid envelope may cause return of the bid unopened. 

TAX IDENTIFJCA TION NUMBER (TIN): =9  _ 

Email Address: LUCY@ORTIZCORPORATION.COM/JOSE@ORTIZCORPORA TION.COM 

THIS PROPOSAL MUST BE NOTARIZED BELOW: 

I certify, unde ·1 penalty of pe1jury, that the representations made herein regarding my State 
Contractor's lie d e number, classification and expiration date are true and correct. 

SUBSCRIBED AND SWORN TO BEFORE ME, THIS --'~'---'-r;_1lt __ DAY OF S~a:P,120f1 

Notary Public in and for the County of 4SAN Oll:'.ro 

Sewer Group 691 
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KNOW ALL MEN BY THESE PRESENTS, 

That ___________ O=..cr::..:ch=·z'--'C=-o'-"rp""-o.:..:r:.:::a-=ti..:..:on::;__ __________ as Principal, and 

International Fidelity Insurance Company as Surety, are 
held and fitmly bound unto The City of San Diego hereinafter called 110WNER, 11 in the stun of 10% 
OF THE TOTAL BID AMOUNT for the payment of which sum, well and truly to be made, we 
bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, 
firmly by these presents. 

WHEREAS, said Principal has submitted a Bid to said OWNER to perform the WORK required 
under the bidding schedule(s) of the OWNER's Contract Documents entitled 

Sewer Group 691 

NOW THEREFORE, if said Principal is awarded a contract by said OWNER and, within the time 
and in the manner required in the 11Notice Inviting Bids11 enters into a written Agreement on the fonn 
of agreement bound with said Contract Documents, furnishes the required certificates of insurance, 
and fbrnishes the required Perfonnance Bond and Payment Bond, then this obligation shall be null 
and void, otherwise it shall remain in full force and effect. In the event suit is brought upon this bond 
by said OWNER and OWNER prevails, said Surety shall pay all costs incurred by said OWNER in 
such suit, including a reasonable attorney's fee to be fixed by the court. 

SIGNED AND SEALED, this____:1;_:0-=th=---______ day of _ ___.:S:....:e:.~:.p.:..:te=m=-=bc..::.er=-----·· 20--"-14_;___ _ 

____ O_rt_iz_C_o_.rp~o_ra_t_io_n _____ (SEAL) International Fidelity Insurance Company(SEAL) 

{Pih>cipal) By: ~~ ~ 
Bart Stewart, Attomey-in-E'act 

(SEAL AND NOTARIAL ACKNOWLEDGEMENT OF SURETY) 

----- -----

Sewer Group 691 
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CALIFORNIA ALL-PURPOSE 
CERTIFICATE OF ACKNOWLEDGMENT 

State of Califomia 

County of San Diego 

on~\u,·-ao\4 before me, Brittany Aceves, Notary Public 
(Here insert name and title of the officer) 

personally appeared __ B_a_rt_S_t_e_w_a_rt _________________________ _ 

who proved to me on the basis of satisfactot·y evidence to be the personts1 whose namet~ is/are subscribed to 
the within instrument and acknowledged to me that he/-ehelfRe;' executed the same in hisA~e-!#A6H· authorized 
capacity(~-oo), and that by his/hei'I-FI'le-il' signature~} on the instrument the personEsj, or the entity upon behalf of 
which the person~} acted, executed the instrument. 

I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing pamgmph 
is true and correct. 

co z 
() 

I 
(Notary Sen!) 

BRITTANY ACEVES 
Commission No. 2044569 o 

NOTARY PUBLIC- CALIFORNIA al 
SAN DIEGO COUNTY ~ 

Commission Expires October 7, 2017 ~ 

ADDITIONAL OPTIONAL INii'ORMATION 

DESCRIPTION OF THE ATTACHED DOCUMENT 

('l'itle or description of attached dociunenl) 

('l'illc or description of auachcd document continued) 

Number of Pages __ Document Date ___ _ 

(Additional information) 

CAPACITY CLAIMED BY THE SIGNER 
0 Individual (s) 
0 Corpomte Officer 

('rille) 
0 Partner(s) 
0 Attorney-in-Fact 
0 Trustee(s) 
0 Other ____________ _ 

2008 Version CAl' A vl2./0.07 800-873-9865 www.NotaryCiasses.com 

INSTRUCTIONS FOR COMPLETING TI·IIS FORM 
Any ackuowledgmellt completed in California must contain verbiage exactly as 
appears abm•e in the uotmy .~ectiou or a separate acknowledgment form must be 
properly completed and al/ached to that docume/11. 7111! only exception is if a 
document is to be recorded outside of Califomia. /11 such lnstauces. any altel'lllllil'e 
ac/mow/edgmeu/ l'erbiage as may be printed on such a documellf so long as the 
rerbiage does 1101 require the 110/0IJ' 10 do something that is illegal for a IIOIIIIJ' ill 
California (I.e. cel'/ij]'tng lite authori:ed capacity of !he signe11. Please check the 
document carefully for pmper nolarialll'ording a11<l al/ach this form ((required. 

• Stnlc and County informntion must be the Stale and County where the document 
signer(s) personally appcnred before the notary public for acknowledgment. 

• Dote of' notarization must be the date that the signcr(s) personally appeared which 
must also be the same date the acknowledgment is completed. 

• The nol!lry public must print his or her name as it .appears within his or her 
commission followed by a comma and then your title (notary public). 

• Print the nnme(s) of document signer(s) who personally appear nt the lime of 
notarization. 

• Indicate the correct singular or plural forms by crossing on· incorrect forms (i.e. 
he/shc/!lley, is /are) or circling the correct forms. failure to correctly indicate this 
information may lead to rejection of document recording. 

• The notnry seal impression must be clenr nnd photographically reproducible. 
Impression must not cover text or lines. If seal impression smudges, re-seal if a 
sufficient arcn permits, otherwise complete a different acknowledgment form. 

• Signature of' the notary public must match the signature on file with the ofllcc of 
the county clerk. · 

•:• Additional information is not required but could help to ensure this 
acknowledgment is not misused or attached ton different document. 

•:• Indicate title or type of attached document, number of pages and date. 
•:• Indicate the capacity claimed by the signer. If the claimed capacity is a 

corporate officer, indicnte the title (i.e. CEO, CfO, Sccrctury). 
•' Securely attach this document to the signed document 



BIDDING DOCUMENTS 

NON-COLLUSION AFFIDAVIT TO BE EXECUTED BY BIDDER AND 
SUBMITTED WITH BID UNDER 23 UNITED STATES CODE 112 AND 

PUBLIC CONTRACT CODE 7106 
State of California ) 

) ss. 

County of SAN DIEGO ) 

_A_I_D_A_B_A_N_G_H_A_R_T _______________ ., being first duly sworn, deposes and 

says that he or she is _,_V-'-'IC=E=-.,_P_,_R=E=S=ID=-E=N'-'-'-T _________ of the party making the foregoing 

bid that the bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, 

company, association, organization, or corporation; that the bid is genuine and not collusive or sham; 

that the bidder has not directly or indirectly induced or solicited any other bidder to put in a false or 

sham bid, and has not directly or indirectly colluded, conspired, connived, or agreed with any bidder 

or anyone else to put in a sham bid, or that anyone shall refrain from bidding; that the bidder has not 

in any manner, directly or indirectly, sought by agreement, communication, or conference with 

anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost 

element of the bid price, or of that of any other bidder, or to secure any advantage against the public 

body awarding the contract of anyone interested in the proposed contract; that all statements 

contained in the bid are true; and further, that the bidder has not, directly or indirectly, submitted his 

or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data 

relative thereto, or paid, and will not pay, any fee to any corporation, partnership, company 

association, organization, bid depository, or to any member or agent thereof to effectuate a collusive 

or sham bid. 

Subscribed and sworn to before me this :2G?TH day ofSEJ'r .. 

~ 
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... Commission# 2026140 
~ Notary Public - California .. 2

2 
2 San Diego County > 

Mv Cornm fxoirr1: Ma 25, 2017 
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BIDDING DOCUMENTS 

CONTRACTORS CERTIFICATION OF PENDING ACTIONS 

As part of its bid or proposal (Non-Price Proposal in the case of Design-Build contracts), the Bidder 
shall provide to the City a list of all instances within the past 10 years where a complaint was filed or 
pending against the Bidder in a legal or administrative proceeding alleging that Bidder discriminated 
against its employees, subcontractors, vendors or suppliers, and a description of the status or 
resolution of that complaint, including any remedial action taken. 

CHECK ONE BOX ONLY. 

D 

The undersigned certifies that within the past 1 0 years the Bidder has NOT been the 
subject of a complaint or pending action in a legal administrative proceeding alleging 
that Bidder discriminated against its employees, subcontractors, vendors or suppliers. 

The undersigned certifies that within the past 10 years the Bidder has been the 
subject of a complaint or pending action in a legal administrative proceeding alleging 
that Bidder discriminated against its employees, subcontractors, vendors or suppliers. 
A description of the status or resolution of that complaint, including any remedial 
action taken and the applicable dates is as follows: 

Contractor Name: OR~Z CORPORATION 

Certified By .L..ll""f-'. Wo<L-"-L'-<.WCLll."-'------------ Title VICE PRESIDENT 
Name 

Date 0q }30 l ~0\ '-J' 
Signature 

USE ADDITIONAL FORMS AS NECESSARY 

Sewer Group 691 
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BIDDING DOCUMENTS 

EQUAL BENEFITS ORDINANCE 
CERTIFICATION OF COMPLIANCE 

For additional information, contact: 

CITY OF SAN DIEGO 
EQUAL BENEFITS PROGRAM 

202 C Street, MS 9A, San Diego, CA 92101 
Phone (619) 533-3948 Fax (619) 533-3220 

COMPANY INFORMATION 

company Name: ORTIZ CORPORATION Contact Name: LUCY ORTIZ 

Company Address: 2000 MC KINLEY AVENUE Contact Phone: 619-434-7925 

NATIONAL CITY, CA 91950 Contact Email: LUCY@ORTIZCORPORATION.COM 

CONTRACT INFORMATION 

Contract Title: SEWER GROUP 691 Start Date: DEC 2014 

Contract Number (if no number, state location): K-15-5875-DBB-3-C End Date: JUN 2015 
SUMMARY OF EQUAL BENEFITS ORDINANCE REQUIREMENTS 

The Equal Benefits Ordinance [EBO] requires the City to enter into contracts only with contractors who certify they will provide and 
maintain equal benefits as defined in SDMC §22.4302 for the duration of the contract. To comply: 
• Contractor shall offer equal benefits to employees with spouses and employees with domestic partners. 

• Benefits include health, dental, vision insurance; pension/401(k) plans; bereavement, family, parental leave; discounts, child care; 
travel/relocation expenses; employee assistance programs; credit union membership; or any other benefit. 

• Any benefit not offer an employee with a spouse, is not required to be offered to an employee with a domestic partner. 

• Contractor shall post notice of firm's equal benefits policy in the workplace and notify employees at time of hire and during open 
enrollment periods. 

• Contractor shall allow City access to records, when requested, to confirm compliance with EBO requirements. 

• Contractor shall submit EBO Certification of Compliance, signed under penalty ofpe1jury, prior to award of contract. 

NOTE: This summary is provided for convenience. Full text of the EBO and Rules Implementing the EBO are available at 
www. sandiego.gov/adm inistra tion. 

CONTRACTOR EQUAL BENEFITS ORDINANCE CERTIFICATION 

Please indicate your firm's compliance status with the EBO. The City may request supporting documentation. 

I affirm compliance with the EBO because my firm (contractor must select one reason): 

[l] Provides equal benefits to spouses and domestic partners. 

D Provides no benefits to spouses or domestic partners. 

D Has no employees. 

D Has collective bargaining agreement(s) in place prior to January 1, 2011, that has not been renewed or 
expired. 

D !request the City's approval to pay affected employees a cash equivalent in lieu of equal benefits and verify my firm 
made a reasonable effort but is not able to provide equal benefits upon contract award. I agree to notify employees of 
the availability of a cash equivalent for benefits available to spouses but not domestic partners and to continue to make 
every reasonable effort to extend all available benefits to domestic partners. 

It is unlawful for any contractor to knowingly submit any false int"'''w"tJ"'" to the City regarding equal benefits or cash equivalent 
associated with the execution, award, amendment, or administration of contract. [San Diego Municipal Code §22.4307(a)] 

Under penalty of pe1jury under laws of the State of Califomia, I certifY above information is true and correct. I further certify that my 
firm understands the requirements of the Equal Benefits Ordinance provide and maintain equal benefits for the duration of the 
contract or pay a cash equivalent if authorized by the City. 

Sewer Group 691 
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BIDDING DOCUMENTS 

PROPOSAL (BID) 

The Bidder agrees to the construction of Sewer Group 691, for the City of San Diego, in accordance with these contract documents for the prices listed 
below. The Bidder guarantees the Contract Price for a period of 120 days (90 days for federally funded contracts and contracts valued at $500,000 or 
less) from the date of Bid opening to Award of the Contract. The duration of the Contract Price guarantee shall be extended by the number of days 
required for the City to obtain all items necessary to fulfill all conditions precedent e.g., bond and insurance. 

Item Quantity 

1 1 

2 1 

'"> 1 .) 

4 1 

5 1 

6 335 

7 16 

8 21 

9 63,000 

10 3,500 

11 28,000 

12 4 

13 1 

Sewer Group 691 
Proposal (BID) 

Unit 

LS 

LS 

LS 

LS 

AL 

LF 

CY 

TON 

SF 

SF 

SF 

EA 

EA 
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NAICS 

524126 

238990 

237310 

237110 

238910 

237310 

237310 

237310 

237310 

237310 

237110 

237111 

Payment 
Description Unit Price Extension 

Reference 

BASE BID 

2-4.1 Bonds (Payment and Performance) >< $ 19,000.00 

7-9.1.1 Video Recording of Pre-existing Conditions >< $ 14,755.00 

7-10.2.6 Traffic Control >< $ 35,000.00 

9-3.4.1 Mobilization >< $ 40,000.00 

9-3.5 Field Orders - Type II >< $121,500.00 

300-1.4 Removal and Disposal of Railroad Tracks $ 40.00 $ 13,400.00 

300-1.4 Additional Pavement Removal & Disposal $ 50.00 $ 800.00 

302-3.4 Asphalt Pavement Repair $ 500.00 $ 10,500.00 

302-4.12.4 Rubber Polymer Modified Slurry Type II and Striping $ 0.44 $ 27,720.00 

302-5.2.1 Pavement Restoration Adjacent to Trench $ 9.00 $ 31,500.00 

302-6.8 Concrete Pavement $ 9.00 $ 252,000.00 

303-1.11 Cutoff Wall $ 4,400.00 $ 17,600.00 

303-1.11 Concrete Anchor $ 6,000.00 $ 6,000.00 
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Item Quantity 

14 6 

15 95 

16 400 

17 9 

18 1 

19 1 

20 7 

21 1 

22 98 

23 270 

24 1,200 

25 3,466 

26 451 

27 17 

28 8 

29 4 

30 35 

31 61 

Sewer Group 691 
Proposal (BID) 

Unit 

EA 

LF 

SF 

EA 

EA 

EA 

EA 

LS 

CY 

TON 

TON 

LF 

LF 

EA 

EA 

EA 

EA 

EA 
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NAICS Payment 
Reference 

237310 303-5.9 

237310 303-5.9 

237310 303-5.9 

237310 303-5.10.2 

237310 303-5.10.2 

237310 303-5.10.2 

237310 303-5.10.2 

237110 306-1.1.6 

237110 306-1.2.1.1 

237310 306-1.5.1 

237110 306-1.6 

237110 306-1.6 

237110 306-1.6 

237110 306-1.8.6 

237110 306-1.8.6 

237110 306-1.8.6 

237110 306-1.9.1 

237110 306-1.9.1 

BIDDING DOCUMENTS 

Description Unit Price Extension 

Contractor Date Stamp and Impressions $ 250.00 $ 1,500.00 I 

Additional Curb and Gutter $ 35.00 $ 
,-, 

3,325.00 

Additional Sidewalk Removal and Replacement $ 10.00 $ 4,000.00 

Curb Ramp Type A with Detectable Warning Tiles $ 2,500.00 $ 22,500.00 

Curb Ramp Type A with Stainless Steel Detectable 
$ 2,700.00 $ 2,700.00 Warning Tiles 

Curb Ramp Type B with Detectable Warning Tiles $ 2,500.00 $ 2,500.00 

Curb Ramp TypeD with Detectable Warning Tiles $ 2,150.00 $ 15,050.00 

Trench Shoring >< $ 12,000.00 

Additional Bedding $ 35.00 $ 3,430.00 

Temporary Resurfacing $ 130.00 $ 35,100.00 

Imported Backfill $ 40.00 $ 48,000.00 

8-Inch Sewer Main $ 94.00 $ 325,804.00 

8-Inch Sewer Main, Special Strength SDR-26 $ 125.00 $ 56,375.00 

Manholes ( 4 x 3) $ 3,600.00 $ 61,200.00 

Manholes (4 x 3), with Locking Device $ 4,250.00 $ 34,000.00 

Connection to Existing Manhole and Rechanneling $ 2,100.00 $ 8,400.00 

4-Inch Sewer Lateral & Cleanout (Street) $ 1,900.00 $ 66,500.00 

4-Inch Sewer Lateral & Cleanout (Alley) $ 1,300.00 $ 79,300.00 
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Item Quantity 

32 1 

"" 17 .).) 

34 5 

35 3 

36 1 

37 10 

38 " .) 

39 10 

40 10 

41 7 

42 2,608 

43 326 

44 4,373 

45 3,316 

46 62 

47 161 

48 220 

Sewer Group 691 
Proposal (BID) 

Unit 

EA 

EA 

EA 

EA 

EA 

EA 

EA 

EA 

EA 

EA 

LF 

LF 

LF 

LF 

LF 

LF 

LF 
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NAICS 
Payment 

Reference 

231110 306-1.9.1 

237110 306-1.9.2.5 

237110 306-1.9.2.5 

237110 306-1.9.2.5 

237110 306-1.9.2.5 

237110 306-1.9.3.7 

237110 306-1.9.3.7 

237110 306-1.9.3.7 

237110 306-1.9.3.7 

237110 306-5.3 

237110 306-5.3 

237110 306-5.3 

237110 306-9.7 

237110 306-9.7 

237110 306-21.9 

237110 500-1.1.9 

237110 500-1.1.9 

BIDDING DOCUMENTS 

Description Unit Price Extension 

Sewer Lateral Connection $ 3,900.00 $ 3,900.00 

4-Inch Sewer Lateral with Private Replumbing $ 11,000.00 $ 187,000.00 

6-Inch Sewer Lateral with Private Replumbing $ 12,000.00 $ 60,000.00 

4-Inch Trenchless Method for Private Replumbing $ 16,000.00 $ 48,000.00 

6-Inch Trenchless Method for Private Replumbing $ 17,000.00 $ 17,000.00 

Private Pump System $ 29,610.20 $ 296,102.00 

Trenchless Method for Private Pump System $ 8,900.00 $ 26,700.00 

Extended Warranty for Private Pumps $ 1,500.00 $ 15,000.00 

Pump Compensation $ 6,384.00 $ 63,840.00 

Abandon Existing Manhole Outside of Trench $ 1,500.00 $ 10,500.00 

Abandon and Fill Existing 6-Inch Sewer Main Outside 
$ 5.00 $ 13,040.00 of Trench Limit 

Abandon and Fill Existing 8-Inch Sewer Main Outside 
$ 

of Trench Limit 10.00 $ 3,260.00 

Video Inspecting Pipelines for Acceptance $ 0.60 $ 2,623.80 

Cleaning and Video Inspecting Pipelines $ 1.50 $ 4,974.00 

Pipe Bursting $ 270.00 $ 16,740.00 

Rehabilitate 6-Inch Sewer Main $ 76.65 $ 12,340.65 

Rehabilitate 8-Inch Sewer Main $ 67.20 $ 14,784.00 
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BIDDING DOCUMENTS 

Item Quantity Unit NAICS 
Payment Description Unit Price Extension 

Reference 

49 1 EA 237110 500-4.9 Service Lateral Connection $ 2,310.00 $ 2,310.00 

50 
,.., 

EA 237110 500-2.10.2 Rehabilitate Existing Manhole $ 2,950.00 $ 8,850.00 .) 

51 1 LS 238390 700-2.15 Clearing and Grubbing >< $ 29,500.00 

52 1 LS 237990 700-2.15 Construction Fencing and Access Route >< $ 25,000.00 

53 1 LS 561730 700-2.15 Revegetation and Erosion Control >< $ 33,720.75 

54 1 LS 541330 700-2.15 Revegetation Maintenance and Monitoring Program >< $ 51,513.84 

55 1 LS 541330 701-13.9.5 Water Pollution Control Program Development >< $ 600.00 

56 1 LS 237990 701-13.9.5 Water Pollution Control Program Implementation >< $ 4,500.00 

57 1 LS 237110 704-4 Sewage Bypass and Pumping Plan (Diversion Plan) >< $ 4,000.00 

58 5 DAYS 541330 707-1 Suspension of Work - Resources $ 600.00 $ 3,000.00 

59 2,853 LF 541330 707-2 
Archeological and Native American Monitoring 

$ 10.00 $ 28,530.00 
Program 

60 899 LF 541330 707-3 Paleontological Monitoring Program $ 5.00 $ 4,495.00 

61 1 AL 541330 707-4 
Archeological and Native American Mitigation and >< $20,000.00 
Curation - Type I 

62 850 CY 541330 707-5 Paleontological Mitigation and Excavation $ 8.00 $ 6,800.00 

ESTIMATED TOTAL BASE BID: $ 2,390,083.04 

TOTAL BID PRICE FOR BID (Items 1 through 62 inclusive) amount written in words: 

TWO MILLION, THREE HUNDRED NINTY THOUSAND, EIGHTY THREE DOLLARS & FOUR CENTS********************************* 

Sewer Group 691 
Proposal (BID) 
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BIDDING DOCUMENTS 

The Bid shall contain an acknowledgment of receipt of all addenda, the numbers of which shall be filled in on the Bid form. If an addendum or addenda has been 
issued by the City and not noted as being received by the Bidder, this proposal shall be rejected as being non-responsive. The following addenda have been 

received and are acknowledged in this bid: _,A'-'----------------------------------------

The names of all persons interested in the foregoing proposal as principals are as follows: 

MARCELINO E. ORTIZ- PRESIDENT 

AIDA BANGHART- VICE PRESIDENT 

TERESA 0. ORTIZ- SECRETARY 

IMPORTANT NOTICE: If Bidder or other interested person is a corporation, state secretary, treasurer, and manager thereof; if a co-partnership, state true 
name of firm, also names of all individual co-partners composing firm; if Bidder or other interested person is an individual, state first and last names in 
full. 

Bidder: AIDA BANGHART for ORTIZ CORPORATION 

Title: VICE PRESIDENT 

Business Address: 2000 MCKINLEY AVENUE 

Place ofBusiness: 

Place of Residence: --.-vvv 'TI" lU'I!!tl \ v ._, ,_._, '-"......,1.1 II \y I\ ..... IV \.I'"' 
I t\ 

Signmme:-=~~==~~~~~====~-----------------------------------------------------------------
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BIDDING DOCUMENTS 

NOTES: 

A. The City shall determine the low Bid based on the Base Bid alone. 

B. Prices and notations shall be in ink or typewritten. All corrections (which have been initiated by the Bidder using erasures, strike out, line out, or 
"white-out") shall be typed or written in with ink adjacent thereto, and shall be initialed in ink by the person signing the bid proposal. 

C. Failure to initial all corrections made in the bidding documents shall cause the Bid to be rejected as non-responsive and ineligible for further 
consideration. 

D. Blank spaces must be filled in, using figures. Bidder's failure to submit a price for any Bid item that requires the Bidder to submit a price shall render the 
Bid non-responsive and shall be cause for its rejection. 

E. Unit prices shall be entered for all unit price items. Unit prices shall not exceed two (2) decimal places. If the Unit prices entered exceed two (2) decimal 
places, the City will only use the first two digits after the decimal points without rounding up or down. 

F. All extensions of the unit prices bid will be subject to verification by the City. In the case of inconsistency or conflict between the product of the Quantity 
x Unit Price and the Extension, the product shall govern. 

G. In the case ofinconsistency or conflict, between the sums of the Extensions with the estimated total Bid, the sum of the Extensions shall govern. 

H. Bids shall not contain any recapitulation of the Work. Conditional Bids will be rejected as being non-responsive. Alternative proposals will not be 
considered unless called for. 

I. Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

Sewer Group 691 
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BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the Bidder 
shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of0.5% of the Contractor's total Bid. The Bidder shall also list below the portion ofthe work which will be done by each subcontractor 
under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated 
for all subcontractors listed. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention 
is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Bidders' own forces. The 
Bidder shall list all SLBE, ELBE, DEE, DVBE, MBE, WEE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, CHECK IF OF DVBE,OBE, WHERE NAME, ADDRESS AND TELEPHONE ~ER CONSTRUCTOR SUBCONTRACTOR TYPE OF 
SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED 

JOINT 
OF SUBCONTRACTOR .· OR DESiGNER LICENSE NUMBER WORK WoSB, HUBZone, @ VENTURE 

(MUST BE PARTNERSHIP 
FILLED OUT) ORSDVOSB<D 

Name: VIDEO FACT DOCUMENTATION CONSTRUCTION 11RC0404 PRE CON $1,880.00 ELBE CITY OF SAN N/A 

Address: 4609 LYONS DR. SERVICES VIDEO DIEGO 

City: LA MESA State: CA 

Zip: 91941 Phone: 619-442-0080 

Email: CHRIS@VIDEOFACT.NET 

Name: HUDSON SAFE-T-LITE RENTALS CONSTRUCTOR 788289 TRAFFIC $2,100.00 SLBE CITY OF SAN N/A 

Address: 777 GABLE WAY SERVICES CONTROL DIEGO 

City: EL CAJON State: 
DESIGN 

CA 

Zip: 92022 Phone: 619-441-3644 

Email: WWW.HUDSONSAFETLITE.COM 

I 

A~~ 
()) As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

Certified Woman Business Enterprise WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

rl ' ~r 
IJ;-1·. \ 

Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

CITY 
CPUC 
CADoGS 
CA 

Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department ofTransportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Sewer Group 691 
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BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the Bidder 
shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of0.5% ofthe Contractor's total Bid. The Bidder shall also list below the portion ofthe work which will be done by each subcontractor 
under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated 
for all subcontractors listed. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention 
is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Bidders' own forces. The 
Bidder shall list all SLBE, ELBE, DBE, DVBE, l\1BE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE :NUMBER CONSTRUCJOR ·SUBCONTRACTOR TYPE OF S"(J:8CONTRACT JOINT ELBE, SLBE, SDB, CERTIFIED ·OFSUBCONTRACTOR OR DESIGNER LICENSENUMBER WORK VENTURE 

WoSB; HUBZone, Q) (MUST BE PARTNERSHIP 
OR SDVOSB<D FILLED OUT) 

Name: SEAL RIGHT PAVING CONSTRUCTOR 364113 ASPHALT $78,845.10 SLBE CITY OF SAN 

Address: P.O.BOX 2753 
PAVING DIEGO 

City: SPRING VALLEY State: CA 

Zip: 91979 Phone: 619-465-7411 

Email: SRPESTIMATINGCCV.SBCGLOBAL.NET 

Name: YBS CONCRETE. INC. CONSTRUCTOR 237310 CURB $288,725.00 ELBE CITY OF SAN 

Address: 821 KUHN DR. #204 RAMPS DIEGO 

City: ctnH 8 \OST8 State: GA 

Zip: 9j9j4 Phone: 619-721-6122 

Email: YBSCONCRETE@YAHOO.COM 

CD As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

<£> As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

CAL TRANS 
SR.c\1SDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Sewer Group 691 
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BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the Bidder 
shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of0.5% of the Contractor's total Bid. The Bidder shall also list below the portion of the work which will be done by each subcontractor 
under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated 
for all subcontractors listed. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention 
is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Bidders' own forces. The 
Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
CHECK IF OF DVBE,OBE, WHERE NAME, ADDRESS AND]:ELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF 

SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED 
JOINT 

OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE WoSB, HUBZone, Q) (MUST BE PARTNERSHIP OR SDVOSB(!) FILLED OUT) 

Name: MCGRATH CONSULTING CONSTRUCTION N/A WATER $595.00 ELSE CITY OF SAN 

Address: POBOX 2488 
SERVICE POLLUTION DIEGO 

CONTROL 
City: EL CAJON State: CA PLAN 

Zip: 92021 Phone: 619-443-3811 

Email: WWW.MCSWPPP.COM 

Name: AMERICAN ASPHALT CONSTRUCTOR 751836 SLURRY $22,750.00 OBE N/A 

Address: POBOX 310036 SEAL 

City: FONTANA State: CA 

Zip: 92331 Phone: 909-427-8276 

Email: WWW.AMERICANASPHAL T.COM 

CD As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise MBE Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE Certified Disabled Veteran Business Enterprise DVBE 
Other Business Enterprise OBE Certified Emerging Local Business Enterprise ELBE 
Certified Small Local Business Enterprise SLBE Small Disadvantaged Business SDB 
Woman-Owned Small Business WoSB HUBZone Business HUB Zone 
Service-Disabled Veteran Owned Small Business SDVOSB 

(2) As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego CITY State of California Department of Transportation CAL TRANS 
California Public Utilities Commission CPUC San Diego Regional Minority Supplier Diversity Council SRMSDC 
State of California's Department of General Services CADoGS City of Los Angeles LA 
State of California CA U.S. Small Business Administration SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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Form AA 35 -List of Subcontractors 
Volume 2 of2 (Rev. Apr. 2014) 

N/A 

N/A 

161 Page 



BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part I, Chapter 4 of the Public Contract Code, the Bidder 
shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of0.5% of the Contractor's total Bid. The Bidder shall also list below the portion of the work which will be done by each subcontractor 
under this Contract. The Contractor shall list only one Subcontractor for each portion ofthe Work. The DOLLAR VALUE of the total Bid to be performed shall be stated 
for all subcontractors listed. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention 
is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Bidders' own forces. The 
Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 

(MUST BE WoSB, HUBZone, 
ORSDVOSB<D 

@ 
PARTNERSHIP 

FILLED OUT) 

Name: BRIAN F. SMITH AND ASSOCIATES CONSTRUCTION B1986004315 ENVIRONGM $56,837.00 SLBE CITY OF SAN 

Address: 14010 POWAY RD. SUITE A 
SERVICES ENTAL DIEGO 

SERVICES 
City: POWAY State: CA 

Zip: 92064 Phone: 858-679-8218 

Email: KGUERRERO@BFSA-CA.COM 

Name: SOUTHWEST PIPELINE CONSTRUCTOR 773862-A SEWER $28,033.00 OBE N/A 

Address: 22118 SOUTH VERMONT AVE. MAIN 

City: TORRANCE 
REHAB/TOP 

State: CA HAT 

Zip: 90502 Phone: 31 0-329-8717 

Email: WWW.SWPIPELINE.COM 

<D As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part I, Chapter 4 of the Public Contract Code, the Bidder 
shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of0.5% of the Contractor's total Bid. The Bidder shall also list below the portion of the work which will be done by each subcontractor 
under this Contract The Contractor shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated 
for all subcontractors listed. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention 
is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Bidders' own forces. The 
Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
CHECK IF OF DVBE,OBE, WHERE NAME, ADDRESS AND TELEPHONE NUMBER · · CONSTR{JCTOR · SUBCONTRACTOR TYPE OF JOINT 

LICENSE NUMBER 
SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER WORK VENTURE 

(MUST BE WoSB, HUBZone, 
ORSDVOSB<D 

Q) 
.PARTNERSHIP 

FILLED OUT) 

Name: PAYCO SPECIAL TIES INC. CONSTRUCTOR 298637 STRIPING $4,585.00 SLBE CITY OF SAN 

Address: 120 N SECOND AVE DIEGO 

City: CHULA VISTA State: CA 

Zip: 91910 Phone: 619-427-1620 

Email: WWW.PAYCO.BIZ 

Name: COASTAL PIPELINE SERVICES CONSTRUCTOR 878225 TELEVISING $6,821.65 ELBE CITY OF SAN 

Address: POBOX 235653 SERVICES DIEGO 

City: ENCINITAS State: CA 

Zip: 92023 Phone: 760-828-5174 

Email: DREADUDE®.SBCGLOBAL.NET 

CD As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

C2> As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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BIDDING DOCUMENTS 

LIST OF SUBCONTRACTORS 

In accordance with the requirements provided in the "Subletting and Subcontracting Fair Practices Act", Division 2, Part 1, Chapter 4 of the Public Contract Code, the Bidder 
shall list below the name and address of each Subcontractor who will perform work, labor, render services or specially fabricates and installs a portion [type] of the work or 
improvement, in an amount in excess of Q.5% of the Contractor's total Bid. The Bidder shall also list below the portion of the work which will be done by each subcontractor 
under this Contract. The Contractor shall list only one Subcontractor for each portion of the Work. The DOLLAR VALUE of the total Bid to be performed shall be stated 
for all subcontractors listed. Failure to comply with this requirement shall result in the Bid being rejected as non-responsive and ineligible for award. The Bidder's attention 
is directed to the Special Provisions - General; Paragraph 2-3 Subcontracts, which stipulates the percent of the Work to be performed with the Bidders' own forces. The 
Bidder shall list all SLBE, ELBE, DBE, DVBE, MBE, WBE, OBE, SDB, WoSB, HUBZone, and SDVOSB Subcontractors that Bidders are seeking recognition towards 
achieving any mandatory, voluntary, or both subcontracting participation percentages. 

Subcontractors' License Number must be filled in. Failure to provide the information specified may deem the bidder non-responsive. 

DOLLAR VALUE MBE, WBE, DBE, 
OF DVBE,OBE, WHERE 

CHECK IF 
NAME, ADDRESS AND TELEPHONE NUMBER CONSTRUCTOR SUBCONTRACTOR TYPE OF JOINT SUBCONTRACT ELBE, SLBE, SDB, CERTIFIED OF SUBCONTRACTOR OR DESIGNER LICENSE NUMBER WORK VENTURE 

(MUST BE WoSB, HUBZone, 
OR SDVOSB<D 

@ 
PARTNERSHIP 

FILLED OUT) 

Name: D&D WILDLIFE HABITAT & REST CONSTRUCTOR 440492 HABITAT $79,813.00 ELBE CITY OF SAN 

Address: 9143 HARNESS ST 
SERVICE RESTORATIO DIEGO 

N 
City: SPRING VALLEY State: CA 

Zip: 91977 Phone: 619-667-37Q7 

Email: NORMA(ci)HaBITATSRESTQRATIQN.CQM 

Name: MOCON CONSTRUCTOR 565735 TRENCHLES $13,600.00 OBE N/A 

Address: 49950 JEFFERSON ST. STE C200 s 

City: INDIO State: CA 

Zip: 92201 Phone: 503-551-5223 

Email: ROB(ci)MOCONTRENCHLESS.COM 

CD As appropriate, Bidder shall identifY Subcontractor as one of the following and shall include a valid proof of certification (except for OBE, SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

C2> As appropriate, Bidder shall indicate if Subcontractor is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Department of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City of Los Angeles 
U.S. Small Business Administration 

WBE 
DVBE 
ELBE 

SDB 
HUB Zone 

CAL TRANS 
SRMSDC 

LA 
SBA 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 
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BIDDING DOCUMENTS 

NAMED EQUIPMENT/MATERIAL SUPPLIER LIST 

The Bidder seeking the recognition of equipment, materials, or supplies obtained from Suppliers towards achieving any mandatory, voluntary, or both subcontracting participation 
percentages shall list the Supplier(s) on the Named Equipment/Material Supplier List. The Named Equipment/Material Supplier List, at a minimum, shall have the name, locations 
(City) and the DOLLAR VALUE of the Suppliers. The Bidder will be credited up to 60% of the amount to be paid to the Suppliers for such materials and supplies unless vendor 
manufactures or substantially alters materials and supplies in which case 100% will be credited. The Bidder is to indicate (Yes/No) whether listed firm is a supplier or manufacturer. In 
calculating the subcontractor participation percentages, vendors/suppliers will receive 60% credit of the listed DOLLAR VALUE, whereas manufacturers will receive 100% credit. If 
no indication provided, listed firm will be credited at 60% of the listed dollar value for purposes of calculating the Subcontractor Participation Percentage, Suppliers will receive 60% 
credit of the listed DOLLAR VALUE, whereas manufacturers will receive 100% credit. If no indication provided, listed firm will be credited at 60% of the listed DOLLAR VALUE 
for purposes of calculating the subcontractor participation percentages. 

DOLLAR VALUE 
OF MATERIAL OR 

SUPPLIER MANUFACTURER 
MBE, WBE, DBE, DVBE, 

NAME, ADDRESS AND TELEPHONE NUMBER MATERIALS OR SUPPLIES OBE, ELBE, SLBE, SDB, WHERE 
OF VENDOR/SUPPLIER SUPPLIES (Yes/No) (Yes/No) WoSB, HUBZone, OR CERTIFIED~ 

(MUST BE FILLED SDVOSB<D 
OUT) 

Name: 

Address: 

City: State: 

Zip: Phone: 

Email: 

Name: 

Address: 

City: State: 

Zip: Phone: 

Email: 

CD As appropriate, Bidder shall identify Vendor/Supplier as one of the following and shall include a valid proof of certification (except for OBE,SLBE and ELBE): 

Certified Minority Business Enterprise 
Certified Disadvantaged Business Enterprise 
Other Business Enterprise 
Certified Small Local Business Enterprise 
Woman-Owned Small Business 
Service-Disabled Veteran Owned Small Business 

@ As appropriate, Bidder shall indicate ifVendor/Supplier is certified by: 

City of San Diego 
California Public Utilities Commission 
State of California's Department of General Services 
State of California 

:MBE 
DBE 
OBE 
SLBE 
WoSB 
SDVOSB 

CITY 
CPUC 
CADoGS 
CA 

Certified Woman Business Enterprise 
Certified Disabled Veteran Business Enterprise 
Certified Emerging Local Business Enterprise 
Small Disadvantaged Business 
HUBZone Business 

State of California Depar1ment of Transportation 
San Diego Regional Minority Supplier Diversity Council 
City ofLos Angeles 
U.S. Small Business Administration 

The Bidder will not receive any subcontracting participation percentages if the Bidder fails to submit the required proof of certification. 

Sewer Group 691 
Form AA 40 -Named Equipment Material Supplier List 
Volume 2 of2 (Rev. Apr. 2014) 
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DVBE 
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SDB 
HUB Zone 

CAL TRANS 
SRMSDC 

LA 
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4. TRENCHLESS METHOD MAY BE REQUIRED FOR INSTALLATION

 

BE ACHIEVED.

ENSURE THE MINIMUM 2% SLOPE OF NEW SEWER LATERAL CAN

SHALL INVESTIGATE/POTHOLE EXISTING HOUSE PLUMBING TO 

3. BEFORE INSTALLING NEW SEWER MAIN, THE CONTRACTOR  

 

2. THE REPLUMBING WORK MAY REQUIRE HAND EXCAVATION.

 

BE RESTORED BY THE CONTRACTOR TO ITS ORIGINAL CONDITION.

DISTURBED AS A RESULT OF THIS REPLUMBING WORK SHALL 

PLUMBING CODE. ANY PRIVATE IMPROVEMENTS DAMAGED OR

THE SPECIFICATIONS, UNIFORM BUILDING CODE, AND UNIFORM

PLUMBING TO THE NEW SEWER LATERAL IN ACCORDANCE WITH

PERFORM ALL WORK NECESSARY TO CONNECT EXISTING HOUSE

306-1.8 OF THE SPECIFICATIONS. THE CONTRACTOR SHALL 

DETERMINED IN THE FIELD AND IN ACCORDANCE WITH SECTION

LOCATION AND LENGTH OF EACH SEWER LATERAL SHALL BE 

SCHEMATICALLY FOR BIDDING PURPOSES ONLY. THE ACTUAL

1. SEWER LATERALS WITH PRIVATE REPLUMBING ARE SHOWN

E
X

 8
"
 A

C
 W

T
R

E
X
 
3
6
" 
S
C
R

W
 

W
T
R

E
X
 
3
6
" S

C
R

W
 

W
T
R

E
X
 
3
6
" 
S
C
R

W
 

W
T
R

EX 8" AC WTR

3. FOR REPLUMB DETAILS SEE SHEET 14 & 15.

DUE TO LOW OVERHEAD UTILITY LINES.

2. USE EXTREME CAUTION WHEN WORKING

EXCAVATION. SDG&E STANDBY REQUIRED.

THREE (3) WEEKS IN ADVANCE PRIOR TO 

EXACT LOCATION AND MUST NOTIFY SDG&E

1. 8" & 2" HP GAS! CONTRACTOR TO VERIFY

8
" 
S
D
R
-
2
6
 
P
IP

E
 

@
 
19
.0

0
%

 
@
 
19
.0

0
%

8
" 
S
D
R
-
2
6
 
P
IP

E
 

 
P
IP

E
 

8
" 
S
D
R
-
2
6
 

@
 
19
.0

0
%

BY CONTACTING PAUL CUSHING AT (858) 552-1606.

DETERMINE TOURNAMENTS AND EVENTS SCHEDULE

TO BALBOA PARK MUNICIPAL GOLF COURSE AND 

THE CONTRACTOR SHALL COORDINATE ACCESS 

6" 6" 6"

8" SDR-26 PIPE

6"

(SDM-113)

WITH LOCKING DEVICE

MH_NO_33

(SDM-113)

WITH LOCKING DEVICE

MH_NO_18

(SDM-113)

WITH LOCKING DEVICE

MH_NO_19

S
T

A
. 
1
+

0
0

(S
D

M
-1

1
3

)

W
IT

H
 L

O
C

K
IN

G
 D

E
V

IC
E

M
H

_
N

O
_

1
8

(S
D

M
-1

1
3

)

W
IT

H
 L

O
C

K
IN

G
 D

E
V

IC
E

M
H

_
N

O
_
1
9

(S
D

M
-1

1
3

)

W
IT

H
 L

O
C

K
IN

G
 D

E
V

IC
E

M
H

_
N

O
_
3
3

EL UNK

8" HP GAS

EL UNK

10" HP PETROLEUM

2"
 H

P 
GAS

8
" H

P
 
G
A
S

10
" H

P
 
P
E
T
R
O
L
E
U

M

R
E
G
IS

T
E
R
ED

 P
ROFESSIONAL E

N
G
IN

E
E
R

STATE OF CALIFO
RNI

ACIVIL

Exp

  

R
A

N
IA

 S
ARKIS A

M
E
N

No. C 63507

09-30-2014

7/14/2014
WWW

X

X

X

X X

X

IEX

X
X

X

X

X W

X

X

X
X

X

X
X

X

X

X

X

X

X

G

X

X

XX

X

X

X

X

X

X

X

X X

X
X

X

X

X

E
E

X XX

X
X X

X

X

X

X

X

IE

IE

W

IE

X

C

P

S

C C C

2322212019181716151413121110987

2

24

23

1 24

23

1

JUNIPER ST

GG

G

G

G

G

GGG
G

G

G

G
G

2
8
6
8

2
8

T
H

 S
T

S
S

SSSS

S

S

S

S

S

S

S

2
8
0
8

2
8

2
8

2
8
3
8

2
8

4
6

2
8
5
0

2
8
5
2

G

G

2244

2
8
1
1

2
8
2
3

2
8
2
7

2
8
9
0

2324

2
8

1
8

2
8
7
8

2
8
7
4
-

2
8
5
5

2
8
4
5

2
8
1
9

R

P

P

R

R

R

R

T

R
R

2" HP GAS c

IE

G

IE

IE

W

IE

IE
X

W

IE

IE

IE

X

WWW
X

X

X

X X

X

IEX

X
X

X

X

X W

X

X

X
X

X

X
X

X

X

X

X

X

X

G

X

X

XX

X

X

X

X

X

X

X

X X

X
X

X

X

X

E
E

X XX

X
X X

X

X

X

X

X

66

67
67

W W W W W W

WWWWWW

W

W

P

S

S

1

S

IEIE

2330

C
O

N
C
R
E
T
E

2
8

4
8

S

2
8
6
2
-
2
8
6
4

T

1

2

3
4 5 6 7 8

FD FD

PT

IE

PT

PT

PT

PT

PT

PT

FD

SET

FD

IE

FD

IE

W
SET

PT

PT
PT

PT

PT

FD

CHK

IE

IE
X

W

IE

IE

IE

CHK

X

CHKCHK

SET

CHK

WWW
X

X

X

X X

X

IEX

X
X

X

X

X W

X

X

X
X

X

X
X

X

X

X

X

X

X

G

SET

CHK

X

X

XX

X

X

X

X

X

X

X

X X

X
X

X

X

X

E
E

X XX

X
X X

X

X

X

X

X



REFERENCE:  

WATER: 16842-2-D

SEWER:  950-D

GAS:  3-203

THOMAS BROS.:  1289-E1

SCALE

1"=40'  HORIZ.

1"=4'  VERT.

IE 266.00

29TH ST

100' SCALE:  202-1725,206-1725

ELECTRIC:  NONE

C

CABLE TV:  204-728

TELEPHONE:  NONE

JUNIPER ST

RETIREMENTS:

224.15'

C C

8
"
 P

IP
E

60'

C C

285

275

265 265

275

285

C

S
T

A
. 
1
0
+

9
4
.8

0

8" PIPE

EL UNK

2" HP GAS

1• " HP GAS

EL UNK

EX 8" AC WTR

 

EX PAVEMENT

 

EX PAVEMENT
C

C

C

C

C

C

S
T

A
. 

8
+

0
0

.0
0

 M
A

T
C

H
L

I
N

E
 S

E
E

 S
H

T
 7

S
T

A
. 
8
+

7
0
.6

5

M
H

_
N

O
_
2
2 EX 

6"
 C

P 
SWR

17' C

C

C

C30'

20'C

C

2
1
'

C

C

3
0
'
C

C

C

C

4
0
'

C

C60'

20' C

C

CAUTION

11+0010+009+008+00

2" HP GAS

C

2
9

T
H

 S
T

JUNIPER ST

C

CAUTION

C

C C

MH_NO_23

M
H

_
N

O
_
2
3

STA. 8+70.65    

MH_NO_22

121

CC

70.65'

MH. NO. 21

TO 

331.76'

68

8

CONTRACTOR'S NOTE:

FIELD BOOK:  H20SC

EX IE 272.22

C

4" LATERAL - 28 - CP - 1940

MH - 4' X 3' - 4 - 1940

649.43' - 6" CP - 1940

1• " HP GAS

SEAMAN CHOATES ADD.
MAP 631

ROS 14698
MAP 1746 - DELANO TCT.

MAP 2258 - WRIGHT SUB UNIT NO. 1

PARK ADD.
MAP 26

JU
N

IP
E

R
 S

T
/2

9
T

H
 S

T
 &

 A
L

L
E

Y
 B

L
K

 8
, 
6
8

ALLEY

CONCRETE PLUG

C C

C
4
'

S
T

A
 8

+
0
0
.0

0
 M

A
T

C
H

 L
I
N

E
 S

E
E

 S
H

E
E

T
 7

SEWER GROUP 691

JERICHO GALLARDO

JOSELITO GUINTO

32506-08-D

207-1725

6286407-184244

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

CITY OF SAN DIEGO, CALIFORNIA

SUBMITTED BY:

CHECKED BY:

PROJECT ENGINEER

21 

CCS27 COORDINATE

CCS83 COORDINATE

C-7

WBS

WATER

WBS

SEWER

PROJECT MANAGER

B-00446
PUBLIC WORKS DEPARTMENT

DATE

APPROVED:

FOR CITY ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

DCE NAME

-

JG/JG

RANIA AMEN

08

JUNIPER ST/29TH STREET

ALLEY BLK 8, 68

W/O 29TH ST TO N/O ALLEY BLK 8, 68

SHEET    OF    SHEETS

N

S

EW

0 40 80

SCALE 1"= 40'

120

ABANDON EX 6" CP SWR

8
" 
P
IP

E
 

@
 
8
.7

4
%

12+00 13+00 14+00 15+00 16+00

8" PIPE @ 1.00%

30TH STREET

C C

EX 6" CP SWR

EX PAVEMENT

C

C

EX 6" CP SWR

EX 
6"
 C

P 
SWR

C

360.05'

S
T

A
.1

7
+

8
0
.2

4

M
H

_
N

O
_
2
5

E
X

 I
E

 2
9
0
.4

6

E
X

 I
E

 2
8
9
.3

5

EX IE 287.77

EL UNK

2" HP GAS

M
A

T
C

H
 L

IN
E

325.39'

3
0

T
H

 S
T

R
E

E
T

1• " HP GAS

CC

STA. 10+94.80

C

C

STA. 14+20.19

MH_NO_24

123

S
T

A
. 
1
4
+

2
0
.1

9

M
H

_
N

O
_
2
4

STA. 17+80.24

MH_NO_25

124

C

CAUTION

C C

122

285

295295

285

275

STORM DRAIN: NONE

17+00

C

C
2
0
'

29TH ST TO 30TH ST

2890

IE 269.00

IE 286.82

C

C

8" PIP
E @ 1.34%

8"
 P
IP

E 
@ 

5.
48%

8"
 P
IP

E 
@ 

5.
48%

ALLEY  BLK 8, 68

NOTES:

OF SEWER LATERALS WITH PRIVATE REPLUMBING.

4. TRENCHLESS METHOD MAY BE REQUIRED FOR INSTALLATION

 

BE ACHIEVED.

ENSURE THE MINIMUM 2% SLOPE OF NEW SEWER LATERAL CAN

SHALL INVESTIGATE/POTHOLE EXISTING HOUSE PLUMBING TO 

3. BEFORE INSTALLING NEW SEWER MAIN, THE CONTRACTOR  

 

2. THE REPLUMBING WORK MAY REQUIRE HAND EXCAVATION.

 

BE RESTORED BY THE CONTRACTOR TO ITS ORIGINAL CONDITION.

DISTURBED AS A RESULT OF THIS REPLUMBING WORK SHALL 

PLUMBING CODE. ANY PRIVATE IMPROVEMENTS DAMAGED OR

THE SPECIFICATIONS, UNIFORM BUILDING CODE, AND UNIFORM

PLUMBING TO THE NEW SEWER LATERAL IN ACCORDANCE WITH

PERFORM ALL WORK NECESSARY TO CONNECT EXISTING HOUSE

306-1.8 OF THE SPECIFICATIONS. THE CONTRACTOR SHALL 

DETERMINED IN THE FIELD AND IN ACCORDANCE WITH SECTION

LOCATION AND LENGTH OF EACH SEWER LATERAL SHALL BE 

SCHEMATICALLY FOR BIDDING PURPOSES ONLY. THE ACTUAL

1. SEWER LATERALS WITH PRIVATE REPLUMBING ARE SHOWN

E
X

 8
"
 A

C
 W

T
R

EX 8" AC WTR

EX 8" AC WTR

E
X

 8
"
 A

C
 W

T
R

2. FOR REPLUMB DETAILS SEE SHEET 15 & 16.

DUE TO LOW OVERHEAD UTILITY LINES.

1. USE EXTREME CAUTION WHEN WORKING 

C
ABANDON EX 6" CP SWR

C

IE 290.42

R
E
G
IS

T
E
R
ED

 P
ROFESSIONAL E

N
G
IN

E
E
R

STATE OF CALIFO
RNI

ACIVIL

Exp

  

R
A

N
IA

 S
ARKIS A

M
E
N

No. C 63507

09-30-2014

7/14/2014

242322

1

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

2
" 
H
P
 
G
A
S

4" HP GAS

G

G

G G

G

G

G

G

G

2" HP GAS

2330

2314

S

R

ALLEY

S

S

S

S S

S S

S

S

SS
S

S
SSS

S

S

SSS
SS

S

2315

2
9
0
2

G

G G G G G G
G

G

G

2317 2
9

2
4

2
9
2
6

2
9
3
4

2
9
5
4

2
9
6
0

2
3
2
9

2
9
11

2
9
2
5

2
9
2
7

2
9
3
3

2
9
4
3

2
9
4
9

2
9
6
3

2
9
6
9

2
9
8
3

2243

2324

2365

2363

T

T

R

2324

IE

G

G

IE

IE

IE

IE

G

W

W

G

G

W

W

C

C

E

X

X

GTR

GTR

GTR

XA C

G

AC

G
G

AC

AC

E
C

GTR

GTR

GTR

GTR

XA C XA C

G

GTR GTR
GTR

GTR

GTRAC

AC

XA C

XA C

AC

AC

AC

AC

GTR

GTR

W 1•
" 
H
P
 
G
A
S

W
W

W

W W W

W

W

W W

W
W

W

W
W

W

S

R

S

S

S

P

2330

S

8

9
1
0

11 12 13 14 15 16 17

SET

RTK

FD

FD

IE

G

GSET

PT

IE

IE

IE

PT

PT

PT

PT

FD

FD

PT

PT

IE

G

PT

PT

PT

FD

FD

PT

W

W

G

G

W

W

B

PT

CHKCHKCHK

SET

C

SETCHK C

E

X

X

GTR

GTR

GTR

XA C

CHK

G

AC

G
G

AC

AC

E
C

GTR

GTR

GTR

GTR

XA C XA C

G

GTR GTR
GTR

GTR

GTRAC

AC

XA C

XA C

AC

AC

AC

AC

GTR

GTR



REFERENCE:

  

GAS:  3-202

THOMAS BROS.:  1289-E1

SCALE

1"=40'  HORIZ.

1"=4'  VERT.

100' SCALE:  206-1725

ELECTRIC:  NONE

CABLE TV:  204-728

TELEPHONE:  NONE

RETIREMENTS:

STORM DRAIN: NONE 

WATER: 27520-35-D

SEWER: 430-0-L, 27520-26-D

KALMIA PL TO 29TH STREET

KALMIA PL

N

S

EW

0 40 80

SCALE 1"= 40'

120

ALLEY

2
9
T

H
 
S
T

EX 8" PVC SWR

EX 6" AC WTR

ABANDON EX 6" CP SWR
2
8
3
7

2
8
2
5

2340

2370

C

3
5
'

C

C

1
2

'

C

C

1+00 2+00

STA. 1+97.01

MH_NO_26

126

S
T

A
. 

1
+

9
7

.0
1

M
H

_
N

O
_
2
6

ROS 14698
MAP 1746 - DELANO TCT.

MAP 2258 - WRIGHT SUB UNIT NO. 1

MAP 631 - SEAMAN & CHOATES ADD.

ROS 9645, 14324
MAP 236 - PARK ADD.

MAP 631 - SEAMAN & CHOATES ADD.

FIELD BOOK:  H20SC

W/O 30TH ST TO S/O KALMIA ST

SEWER GROUP 691

JERICHO GALLARDO

JOSELITO GUINTO

32506-09-D

207-1725

6286407-184244

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

CITY OF SAN DIEGO, CALIFORNIA

SUBMITTED BY:

CHECKED BY:

PROJECT ENGINEER

21 

CCS27 COORDINATE

CCS83 COORDINATE

C-8

WBS

WATER

WBS

SEWER

PROJECT MANAGER

B-00446
PUBLIC WORKS DEPARTMENT

DATE

APPROVED:

FOR CITY ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

DCE NAME

-

JG/JG

RANIA AMEN

09SHEET    OF    SHEETS

CONTRACTOR'S NOTE:

K
A
L

M
IA
 
S
T

E
X
 
8
" 
P
V
C
 
S

W
R

30TH ST

8" PIPE

EX 8" AC WTR

6
0
'

C

C

1
'

C

C

18
'

C

C

13
'

C

C

EX 30" CICL WTR

E
X
 
8
" 
A
C
 

W
T
R

E
X
 
6
" 
A
C
 

W
T
R

80'

C C

30'

C

C

C

C

17'C

C

39'

60'
C

C

20' C

C

300

290

280

C

STA. 1+00.00            
   

CONNECT TO

IF NEEDED

EX_MH_
& RECHANNEL C

S
T

A
. 

1
+

0
0
.0

0
 
 
 
 
 
 
 
 
 
 
 
 

C
O

N
N

E
C

T
 T

O

IF
 N

E
E

D
E

D

E
X

_
M

H
_

&
 R

E
C

H
A

N
N

E
L

97.01'

C C

EX PVMT

C

EL UNK

EX 8" AC WTR

C

C IE 283.67

IE 281.89

8" P
IPE @ 1.83%

N S

E
W

0 40 80

SCALE 1"= 40'

120

1• " HP GAS

1
0
'

C

C

4" LATERAL - 6  - CP - 1915

282.71' - 6" CP - 1915

125

C

L
P
 

AI
M

L
A

K

REF. DWG NO. 27520-26-D

(NOT PART OF THIS CONTRACT)

CONNECT TO EXIST.  LATERAL

C

NOTES:

OF SEWER LATERALS WITH PRIVATE REPLUMBING.

4. TRENCHLESS METHOD MAY BE REQUIRED FOR INSTALLATION

 

BE ACHIEVED.

ENSURE THE MINIMUM 2% SLOPE OF NEW SEWER LATERAL CAN

SHALL INVESTIGATE/POTHOLE EXISTING HOUSE PLUMBING TO 

3. BEFORE INSTALLING NEW SEWER MAIN, THE CONTRACTOR  

 

2. THE REPLUMBING WORK MAY REQUIRE HAND EXCAVATION.

 

BE RESTORED BY THE CONTRACTOR TO ITS ORIGINAL CONDITION.

DISTURBED AS A RESULT OF THIS REPLUMBING WORK SHALL 

PLUMBING CODE. ANY PRIVATE IMPROVEMENTS DAMAGED OR

THE SPECIFICATIONS, UNIFORM BUILDING CODE, AND UNIFORM

PLUMBING TO THE NEW SEWER LATERAL IN ACCORDANCE WITH

PERFORM ALL WORK NECESSARY TO CONNECT EXISTING HOUSE

306-1.8 OF THE SPECIFICATIONS. THE CONTRACTOR SHALL 

DETERMINED IN THE FIELD AND IN ACCORDANCE WITH SECTION

LOCATION AND LENGTH OF EACH SEWER LATERAL SHALL BE 

SCHEMATICALLY FOR BIDDING PURPOSES ONLY. THE ACTUAL

1. SEWER LATERALS WITH PRIVATE REPLUMBING ARE SHOWN

TROLLEY TRACKS

ABANDONED

C

C

2" HP GAS

2. FOR REPLUMB DETAILS SEE SHEET 15 & 16.

DUE TO LOW OVERHEAD UTILITY LINES.

1. USE EXTREME CAUTION WHEN WORKING 

6"

6"

6"

3
0

T
H

 S
T

 &
 K

A
L

M
IA

 P
L

30TH STREET

R
E
G
IS

T
E
R
ED

 P
ROFESSIONAL E

N
G
IN

E
E
R

STATE OF CALIFO
RNI

ACIVIL

Exp

  

R
A

N
IA

 S
ARKIS A

M
E
N

No. C 63507

09-30-2014

7/14/2014

C

1
2

3
4

5
6

2
"
 H

P
 G

A
S

2" HP GAS

G

G

G

G

2
4

0
2

2
3

3
0

2
9
9
1

2983

3001

S
S

S

C

3001

R

R

G

W W W

W

W

E

C
E

E

W

WW

W
W

W

W

RS

2
3

3
6

S

2973

R

1

F
D

C
H

K

B

F
D

F
D

F
D

P
T

P
T

P
T

P
T

P
T

F
D

G

I
E

W W W

W

W

C
H

K

B

C
H

K

E

C
E

E

C
H

K

B

C

5
4 3

2370

IE
X

W

P

W W

W

W

S

S

S

S

2
8
3
5

2
8
2
5

2
8
3
7

P T

IE
X

FD



N

S

E

W

REFERENCE:

RETIREMENTS:

0 40 80

SCALE 1"= 40'

120

BURLINGAME AVE

B
U
R
L
IN

G
A

M
E
 
D
R

E
X
 
8
" P

V
C
 
S

W
R

CAUTION

30TH ST

E
X
 
18
" R

C
P
 
D
R
N

M
A
P
L
E
 
S
T

EX 
8" 

PVC 
SWR

EX 
8" 

PVC 
SWR

E
X
 
8
" P

V
C
 
S

W
R

ABANDON 
EX 

8"
 V

C 
SWR

E
X
 
8" V

C
 
S

W
R
 
(E

N
C
)

5' x
 
5' B

O
X
 

C
U
LV

ER
T

C 2
5
18

17

2
5
16

16

C

60'

C

C

STA. 3+20.42
129

C

C

6
0
'

C

C

4
2
'

C

C

2
0
'

ROS 10688
MAP 1402 - BURLINGAME

N

EASEMENT BLK H, N

N/O BURLINGAME DR TO MAPLE ST

C

EX 
10
" C

MP 
SD 

3667-D

WALLS PER

CONC. CUT OFF

PER 3667-D

CONCRETE ENCASEMENT 
C

TROLLEY TRACKS

ABANDONED 

C

C

REHAB EX 8" VC SWR

EX 8" V
C SWRREHAB 

STA. 1+93.12

EX_MH
REHAB.

128

EX_MH
REHAB.

STA. 1+00.00

EX_MH
REHAB.

127

RIM EL 220.58

IE 208.95

RIM EL 227.53

IE 212.12

C

C C

C

RIM EL 256364

IE 245.62

E
A

S
E

M
E

N
T

 B
L

K
 H

, 
N

 

MH - 4' X 3' - 3 - 1956

220.42' - 8" VC - 1956

THOMAS BROS.:  1269-E7

100' SCALE:  206-1725

FIELD BOOK:  H20SC

TELEPHONE:  NONE

CABLE TV:  204-728

ELECTRIC:  NONE

GAS:  NONE

STORM DRAIN: 3666-D

SEWER:  29665-2-D, 3667-D

WATER:  12870-9-D

SEWER GROUP 691

JERICHO GALLARDO

JOSELITO GUINTO

32506-10-D

207-1725

6286407-184244

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

CITY OF SAN DIEGO, CALIFORNIA

SUBMITTED BY:

CHECKED BY:

PROJECT ENGINEER

21 

CCS27 COORDINATE

CCS83 COORDINATE

C-09

WBS

WATER

WBS

SEWER

PROJECT MANAGER

B-00446
PUBLIC WORKS DEPARTMENT

DATE

APPROVED:

FOR CITY ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

DCE NAME

-

JG/JG

RANIA AMEN

10SHEET    OF    SHEETS

EX 
36" R

CSC 
WTR

R
E
G
IS

T
E
R
ED

 P
ROFESSIONAL E

N
G
IN

E
E
R

STATE OF CALIFO
RNI

ACIVIL

Exp

  

R
A

N
IA

 S
ARKIS A

M
E
N

No. C 63507

09-30-2014

7/14/2014

1

4
8

4
7

2
5
18

17

2
5
16

16

IE

C

E

E

IE

IE

IE
X

IE

IE IE

E

E

C

E

E

E

E

H

1

2 3

IE

C

F
D

F
D

F
D

E

E

IE

IE

IE
X

IE

IE IE

C
H

K

E

E

C

E

E

E

E



REFERENCE:

SAN MARCOS AVE

EX PAVEMENT

190.20'

C C

NOTES:

C

C

N

S

E
W

30TH STREET  

MAPLE CT TO LAUREL ST

RETIREMENTS:

0 40 80

SCALE 1"= 40'

120

30TH ST

M
A
P
L
E
 
C
T

E
X
 
8
" 
P
V
C
 
S

W
R

1•
" 
H
P
 
G
A
S

E
X
 
8
" 
P
V
C
 
S

W
R

L
A

U
R
E
L
 
S
T

K
A
L

M
IA
 
S
T

30TH ST

E
X
 
8
" 
A
C
 

W
T
R

EX 8" PVC SWR
EX 8" PVC SWR

E
X
 
8
" 
P
V
C
 
S

W
R

L
A

U
R
E
L
 
S
T

EX 8" PVC SWR

W
T
R

C
A

8

 "

E
X

EX 36" RCSC WTR

295

285

275

295

285

275

ABANDON EX 6" VC SWR

G

1"
H
P
 
G
A
S

302
4

6
0
'C

C

2
0
'

C

C

C

C

4
0
'

C

C
1
1
'

C

C
2
1
'

60'

C

C

16'

C

C

20'

C

C

C

C

60'
20'

C

C

I
E

 2
8

0
.2

2

I
E

 2
8
3
.6

7

CONCRETE PLUG

CONCRETE PLUG

C

C

SCALE

1"=40'  HORIZ.

1"=4'  VERT.

2
'

C

C

1+00 2+00 3+00

THOMAS BROS.:  1289-E1

100' SCALE:  206-1725

FIELD BOOK  H20SC

TELEPHONE:

CABLE TV:  204-728

ELECTRIC:  NONE

GAS:  3-201G

STORM DRAIN:  206-1728

      27520-26 D, 25765-7-D

SEWER:  84-0, 27520-21-D, 27520-25-D,

WATER:  6478-W, 27520-36-D, 20055-D

ROS 10688
MAP 1402 - BURLINGAME DR

ABANDON EX 6" VC SWR

CONCRETE PLUG
C

8" PIPE SDR-26 C

C
6
'

EX 8" PVC SWR C

SEWER GROUP 691

JERICHO GALLARDO

JOSELITO GUINTO

32506-11-D

207-1725

6286407-184244

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

CITY OF SAN DIEGO, CALIFORNIA

SUBMITTED BY:

CHECKED BY:

PROJECT ENGINEER

21 

CCS27 COORDINATE

CCS83 COORDINATE

C-10

WBS

WATER

WBS

SEWER

PROJECT MANAGER

B-00446
PUBLIC WORKS DEPARTMENT

DATE

APPROVED:

FOR CITY ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

DCE NAME

-

JG/JG

RANIA AMEN

11SHEET    OF    SHEETS

8" PI
PE SDR-26 @ 1.81% 

C

STA. 1+00.00

& RECHANNEL IF NEEDED

CONNECT TO EX MH

130
STA. 2+90.20

& RECHANNEL IF NEEDED

CONNECT TO EX MH

131

S
T

A
. 
1
+

0
0

&
 R

E
C

H
A

N
N

E
L

 I
F

 N
E

E
D

E
D

C
O

N
N

E
C

T
 T

O
 E

X
 M

H

S
T

A
. 

2
+

9
0

.2
0

&
 R

E
C

H
A

N
N

E
L

 I
F

 N
E

E
D

E
D

C
O

N
N

E
C

T
 T

O
 E

X
 M

H
 

4" LATERAL - 9 - VC - 1956

164.00' - 6" VC - 1956

C

EL UNK

1-• " HP GAS 

C

C

EX 8" PVC SWR

E
X

 I
E

 2
8
4
.5

5

EX PAVEMENT

C

E
X

 I
E

 2
8
1
.8

9

C

4+00 5+00 6+00

S
T

A
. 
4
+

4
8
.5

8

E
X

 M
H

 

S
T

A
. 

6
+

7
2

.6
2

S
T

A
. 

1
+

0
0

.0
0

=
 
 
 
 
 
 
 
 
 
 
 
 

C
O

N
N

E
C

T
 T

O

IF
 N

E
E

D
E

D

E
X

_
M

H
_

&
 R

E
C

H
A

N
N

E
L

224.04'

C C

TROLLEY TRACKS

ABANDONED

C
C

E
X
 
8
" 
P
V
C
 
S

W
R

E
X
 
8
" 
P
V
C
 

W
T
R

EX 8" PVC WTR

EX 30" CI WTR

E
X
 
8
" 
P
V
C
 

W
T
R

EX 8" PVC WTR

EX 8" AC WTR

SEE SHEET 09

IN THIS CONTRACT

8" PIPE INCLUDED 

SEE SHEET 09

IN THIS CONTRACT

8" PIPE INCLUDED 

7+00

7. FOR REPLUMB DETAILS SEE SHEET 18 & 19.

SPECIFICATIONS.

AND DRIVEWAYS PER SECTION 303-5.1.5 OF THE 

ROSE COLORED CONCRETE SIDEWALKS, CURBS, 

EXISTING SURROUNDINGSCORE PATTERN AND 

6. THE CONTRACTOR SHALL DUPLICATE THE 

CITY.

LATERALS AT NO ADDIDTIONAL COST TO THE 

FOR INSTALLATION OF NEW SEWER MAIN AND 

AND DISPOSE OF ABANDONED TROLLEY TRACKS 

5. IF REQUIRED, THE CONTRACTOR SHALL REMOVE 

REPLUMBING.

INSTALLATIONOF SEWER LATERALS WITH PRIVATE 

4. TRENCHLESS METHOD MAY BE REQUIRED FOR 

 

CAN BE ACHIEVED.

MINIMUM 2% SLOPE OF NEW SEWER LATERAL 

EXISTING HOUSE PLUMBING TO ENSURE THE 

CONTRACTOR SHALL INVESTIGATE/POTHOLE 

3. BEFORE INSTALLING NEW SEWER MAIN, THE 

 

EXCAVATION.

2. THE REPLUMBING WORK MAY REQUIRE HAND 

 

TO ITS ORIGINAL CONDITION.

WORK SHALL BE RESTORED BY THE CONTRACTOR 

DISTURBED AS A RESULT OF THIS REPLUMBING 

ANY PRIVATE IMPROVEMENTS DAMAGED OR 

BUILDING CODE, AND UNIFORM PLUMBING CODE. 

ACCORDANCE WITH THE SPECIFICATIONS, UNIFORM 

PLUMBING TO THE NEW SEWER LATERAL IN 

NECESSARY TO CONNECT EXISTING HOUSE 

THE CONTRACTOR SHALL PERFORM ALL WORK 

WITH SECTION 306-1.8 OF THE SPECIFICATIONS. 

DETERMINED IN THE FIELD AND IN ACCORDANCE 

LENGTH OF EACH SEWER LATERAL SHALL BE 

PURPOSES ONLY.  THE ACTUAL LOCATION AND 

ARE SHOWN SCHEMATICALLY FOR BIDDING 

1. SEWER LATERALS WITH PRIVATE REPLUMBING 

295

285

275

1+00 2+00 3+00

E
X

 I
E

 2
8
6
.9

3

E
X

 I
E

 2
8
9
.0

1

S
T

A
. 

1
+

0
0
.0

0

E
X

 M
H

 

S
T

A
. 

2
+

3
6

.4
6

E
X

 M
H

 

C

EX PAVEMENT

136.46'

C C

SCALE

1"=40'  HORIZ.

1"=4'  VERT.

PROFILE 'A'

P
R
O
F
IL

E
 
'B
'

PROFILE 'A' PROFILE 'B'

LAUREL ST

LAUREL STREET  

30TH ST TO SAN MARCOS AVE

3
0

T
H

 S
T

R
E

E
T

 /
 L

A
U

R
E

L
 S

T
R

E
E

T

R
E
G
IS

T
E
R
ED

 P
ROFESSIONAL E

N
G
IN

E
E
R

STATE OF CALIFO
RNI

ACIVIL

Exp

  

R
A

N
IA

 S
ARKIS A

M
E
N

No. C 63507

09-30-2014

7/14/2014

D D

C

C

C

C

C

C

C

1 2 3 4

5

6 7 8

6

7
8

9

1

4
84
81

G
G

G

G

G

2" HP GAS

G

G

GG

G

G

G

2
" 
H
P
 
G
A
S

G

G

3024

3016

3
01
0

3
0
0
4

2
5
11

2
4
0
4

2
4
14

2
4
2
4

2
4
3
2

2992 2
4
18

2
4
12

2
4
0
2

2
4
3
1

2
4
11

2
4
2
5

2
5
13

2
5

1
5

2
9
9
1

3001

S S

S

S

S

S

S

SS

S

S

S

2
5
0
2

S

S

S
S

S S

S
S

3015

3025

3031

3039

c

c

S

G

1"
H
P
 
G
A
S

2" HP GAS

P

P

P

R

R

T

R

3004

R

c

F
D

F
D

S
E

T

R
T

K
C

H
K

I
E

W

E
S

E
T

G

I
E

W

I
E

S
E

T

W

W

I
E

C
H

K

F
D

C
H

K

F
D

B

F
D

F
D

F
D

F
D

F
D

G

F
D

I
E

C
H

K

W W W

W
W

C
H

K

B

W W
W

WW
W

I
E

G

F
D

W

I
E

F
D

C
H

K
C

H
K

B

C
H

K

I
E

L
IE

L
IE

S
E

T

C
H

K

I
E

I
E

I
E

C
H

K

F
D

C
H

K

E
C

C
H

K

E

C
E

ECEC

S

E E E C

C
H

K

C

E E C

G

E

E
E C

E

EE

EC

S
E

T

C

E

E

C

E

C
H

K

B

c

W

W

W

W

W

W

W

W

W

W

W

W

WW

W W

WW

W

W

W

S

S

5

1

2

3

4

S

T

1
1 2

R

R

R

S

1

2

F
D

F
D

S
E

T

R
T

K
C

H
K

I
E

W

E
S

E
T

G

I
E

W

P
T

I
E

S
E

T

W

W

I
E

P
T

P
T

P
T

C
H

K

F
D

C
H

K

F
D

B

F
D

F
D

F
D

F
D

P
T

F
D

G

I
E

F
D

I
E

C
H

K

W W W

W
W

C
H

K

B

P
T

P
T

W

P
T

P
T

W

P
T

W
WW

W

I
E

G

F
D

W

I
E

F
D

C
H

K
C

H
K

B

C
H

K

I
E

L
IE

L
IE

S
E

T

C
H

K

I
E

I
E

I
E

C
H

K

F
D

C
H

K

E
C

C
H

K

E

C
E

ECEC

S

E E E C

C
H

K

C

E E C

G

E

E
E C

E

EE

EC

S
E

T

C

E

E

C

E

C
H

K

B



NS

E
W

REFERENCE:

S
A

N
 M

A
R

C
O

S
 A

V
E

NOTES:

RETIREMENTS:

0 40 80

SCALE 1"= 40'

120

E
X
 
8
" P

V
C
 
S

W
R

EX 8" AC WTR

EX 8" PVC SWR

E
X
 
8
" 
P
V
C
 
S

W
R

E
X
 
15
" 
C

M
P
 
D
R
N

ABANDON EX MANHOLE

ABANDON EX 8" VC SWR

C

C

ABANDON EX 6" VC SWR

EX 8" PVC SWR

E
X
 
8
" 
P
V
C
 
S

W
R

EX 8" PVC SWR

EX 36" RCSC WTR

E
X
 
8
" 
P
V
C
 
S

W
R

S
T

M
A
P
L
E
 

30TH ST

CONCRETE PLUG

CC

C C

ALLEY

6
0
'

C

C

C

C

3
0
'

C

C
16
'

4
0
'

C

C

C

C
18
'

4
0
'
C

C SAN MARCOS AVE

C

C

6
0
' 4
0
'

C

C

C

C
18
'

CONCRETE PLUG

C

C

4" LATERAL - 6 - VC - 1956

MH - 4' X 3' - 2 - 1956

221.10' - 8" VC - 1956

220.50' - 6" VC - 1956

SAN MARCOS AVE

LAUREL ST TO SAN MARCOS AVE

THOMAS BROS.  1289-E1, 1269-E7

100' SCALE:  206-1725

FIELD BOOK:  H20SC

TELEPHONE:  NONE

CABLE TV:  204-728

ELECTRIC:  NONE

GAS:  3-201G

STORM DRAIN:  206-1728

SEWER:  DWO 19078

WATER:  12870-8-D, 12870-6-D, 12870-7-D
MAP 1402 - BURLINGAME

EX 10" CMP SD

TROLLEY TRACKS

ABANDONED

C

C

SEWER GROUP 691

JERICHO GALLARDO

JOSELITO GUINTO

32506-12-D

207-1725

6286407-184244

CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

CITY OF SAN DIEGO, CALIFORNIA

SUBMITTED BY:

CHECKED BY:

PROJECT ENGINEER

21 

CCS27 COORDINATE

CCS83 COORDINATE

C-11

WBS

WATER

WBS

SEWER

PROJECT MANAGER

B-00446
PUBLIC WORKS DEPARTMENT

DATE

APPROVED:

FOR CITY ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

DCE NAME

-

JG/JG

RANIA AMEN

12SHEET    OF    SHEETS

2
" 
H
P
 
G
A
S

E
X
 
8
" A

C
 

W
T
R

SCALE

1"=40'  HORIZ.

1"=4'  VERT.

300

280

290

280

290

300

EX 8" PVC SWR

E
X

 I
E

 2
8
6
.2

1

E
X

 I
E

 2
8
5
.9

2

S
T

A
. 

1
+

0
0
.0

0

E
X

 M
H

 

C C

E
X

 I
E

 2
8
4
.4

8

EX 8" PVC SWR

C C

85.25' 270.57'

1+00 2+00 3+00 4+00 5+00

EX PAVEMENT

C

EX PAVEMENT

C

S
T

A
. 
1
+

8
5
.2

5

E
X

 M
H

 

S
T

A
. 
4
+

5
5
.8

2

E
X

 M
H

 

6. FOR REPLUMB DETAILS SEE SHEET 18.
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SCORE PATTERN AND ROSE-COLORED CONCRETE SIDEWALKS, CURBS
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2. THE REPLUMBING WORK MAY REQUIRE HAND EXCAVATION.
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LOCATION AND LENGTH OF EACH SEWER LATERAL SHALL BE 

SCHEMATICALLY FOR BIDDING PURPOSES ONLY. THE ACTUAL

1. SEWER LATERALS WITH PRIVATE REPLUMBING ARE SHOWN

SEE SHEET 10
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NO SCALE

N

S

EW

1

2

3

4

5

7

6

3
1 
S
T

1

2

3

4

5

6

7

28TH ST

29TH ST

30TH ST

30TH ST

HAWTHORN ST

IVY ST

31 ST

SLURRY SEAL

SLURRY SEAL

SLURRY SEAL

SLURRY SEAL

SLURRY SEAL

APPROX. LIMITS OF CONCRETE PAVEMENT

SURRY SEAL

2+ 80.00 4+ 44.50

1+ 41.71 3+ 10.00 34'

3+ 47.56 8+ 77.02 36'

8+ 40.65 11+ 04.80 40'

0+ 68.00 2+ 07.01 40'

4+ 19.50 4+ 79.50 21'

0+ 84.00 3+ 06.20 40'

19,060.56

10,566.00

5560.40

8,888.00

SEWER GROUP 691

JERICHO GALLARDO

JOSELITO GUINTO

32506-19-D
CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

CITY OF SAN DIEGO, CALIFORNIA

SUBMITTED BY:

CHECKED BY:

PROJECT ENGINEER

CCS27 COORDINATE

CCS83 COORDINATE

C-18

WBS

WATER

WBS

SEWER

PROJECT MANAGER

B-00446
PUBLIC WORKS DEPARTMENT

DATE

APPROVED:

FOR CITY ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

DCE NAME

-

JG/JG

RANIA AMEN

SHEET    OF    SHEETS

SEE EACH SHEET

SEE EACH SHEET

12,173.00

TOTAL AREA OF SLURRY SEAL 62,820.32 SF

34,810.96 SF

COLD MILLING ASPHALT CONCRETE PAVEMENT; SDG-106
BURLINGAME DR

2119

5,721.86

74'

SLURRY SEAL

8 11+ 30.47 17+ 74.45 20'ALLEY - BLOCK 8 / 68 CONCRETE 12,895.36

TOTAL AREA OF RESURFACE CONCRETE

8
9 10

9 0+ 90.00 4+ 19.50 21'ALLEY - BLOCK A / 8 CONCRETE

10 4+ 79.50 10+ 93.60 21'ALLEY - BLOCK B / 7 CONCRETE 12,896.10

1260.00

9019.50
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COMMENTS / MODIFICATIONS

CURB RAMP NOTES TABLE
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P
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N

CURB RAMP LOCATION

LEGEND

T

EX FIRE HYDRANT

EX STREET LIGHT

EX TREE

EX UTILITY POLE

EX STREET SIGN

EX CURB RAMP

CURB RAMP NO's  8
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*
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* THE DETECTABLE WARNING TILES SHALL BE PER THE CITY'S APPROVED MATERIALS LIST
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DIAGONAL OR CORNER TYPE CURB RAMPS

48 MIN

1220

24 MIN

610

610

24 MIN

FIGURE 406.6

A

A

D

D

A

D

X

X

X

X

X

X

X

X

X

X

X

1

1

2

1

X

X

X

X

X

X

X

X

X

X

X 1) MATCH SIDEWALK CONCRETE COLOR  2) ELECTRIC POLE  3) ELECTRIC PANEL

1) ELECTRIC POLE  3) ELECTRIC PANEL

1) ELECTRIC POLE  3) ELECTRIC PANEL

1) CURB ADDRESS NUMBER  2) CURB PAINTED RED  3) ELECTRIC POLE

1) CURB PAINTED RED  2) STOP SIGN  3) DEAD END SIGN

1) BENCHMARK

1) NEXT TO FIRE HYDRANT

1) STOP SIGN  2) COX VAULT

SEWER GROUP 691

JERICHO GALLARDO

JOSELITO GUINTO

32506-20-D
CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

CITY OF SAN DIEGO, CALIFORNIA

SUBMITTED BY:

CHECKED BY:

PROJECT ENGINEER

21 

CCS27 COORDINATE

CCS83 COORDINATE

C-19

WBS

WATER

WBS

SEWER

PROJECT MANAGER

B-00446
PUBLIC WORKS DEPARTMENT

DATE

APPROVED:

FOR CITY ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

DCE NAME

-

JG/JG

RANIA AMEN

20 SHEET    OF    SHEETS

SEE EACH SHEET

SEE EACH SHEET

12 A X X

13 A X X

14 B X X

1) NEXT TO STOP SIGN AND FIRE HYDRANT

1) ELECTRIC POLE

1) TELEPHONE AND ELECTRICAL STRUCTURE

12

14

PROPOSED CURB RAMPS PER STANDARD DRAWINGS:

SDG-115

SDG-130

SDG-136

SDG-135

SDG-134

SDG-132

EX STAMP/IMPRESSION PLACEMENT

SUPPLEMENTAL DETAILS

GENERAL CURB RAMP NOTES &

CURB RAMP - TYPE D

CURB RAMP - TYPE C2

CURB RAMP - TYPE C1

CURB RAMP A & B

13

1) NEXT TO DRIVEWAY 2) CONTRACTOR TO MATCH EX. SIDEWALK CONC. COLOR

1) NEXT TO COLORED CONC. STAIRCASE 2) ELEC. POLE 2) SEE DETAIL LEFT SIDE

1) CLEAR ANY LANDSCAPE OVERGROWTH ALONG SIDEWALK U TO 7'-0"

17

16 A X X

A X X

18 A X X

15 A X 1) NEXT TO STOP SIGN AND ELECTRIC POLEX

1) NEXT TO FIRE HYDRANT 2) CONTRACTOR TO MATCH EX SIDEWALK CONC COLOR

1) NEXT TO WOODEN FENCE

1) NEXT TO STOP SIGN

15

17
18

16

6. LIMIT LINES TO BE RESTRIPED WITH 12" WIDE WHITE THERMOPLASTIC.

5. CONTRACTOR TO ADJUST LIMIT LINES BEFORE EACH CURB RAMP.

ADA CONTRAST STUDY SHALL BE PERFORMED BEFORE CONSTRUCTION .

CONTRAST REQUIREMENTS OF THE AMERICANS WITH DISABILITIES ACT (ADA).  AN

DISTRICT SHALL BE DARK GREY, UNLESS THIS COLOR DOES NOT COMPLY WITH THE

4. TRUNCATED DOME COLOR WITHIN THE BOUNDARIES OF THE BURLINGAME HISTORIC

PER SECTION 303-5.1.5 OF THE CONTRACT SPECIFICATIONS.

PATTERN AND ROSE-COLORED CONCRETE SIDEWALKS, CURBS AND DRIVEWAYS

3. THE CONTRACTOR SHALL DUPLICATE THE EXISTING SURROUNDING SCORE 

CONTRACT SPECIFICATIONS, THE SSP, AND THE MND.

HISTORICAL INVENTORY MUST BE PRESERVED PER SECTION 303-5.1.4 OF THE 

2. ANY EXISTING CONTRACTOR STAMPS OR STREET NAME IMPRESSIONS FROM THE 

FOR CURB RAMP CONSTRUCTION TO RELOCATE ANY SURVEY MARKERS.

1. CONTRACTOR TO NOTIFY SURVEYING 30 DAYS PRIOR TO REMOVAL OF SIDEWALK 

NOTES:

M
IN

4
'-

0
"
 

C

C

C

1
.5

%

C

DETECTABLE / TACTILE WARNING

C 1.5% 

C

C

C

OF ELEC. POST
APPROXIMATE LOCATION

IF NECESSARY
ADJUSTMENTS
MAKE SLOPE

LEVEL LANDING
MAINTAIN A

TYPE D MODIFIED

CURB RAMP DETAIL

1
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COORDINATE INDEX SHEET
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HORIZONTAL ALIGNMENT COORDINATE INDEX SHEET

SEWER GROUP 691

JERICHO GALLARDO

JOSELITO GUINTO

32506-21-D
CONTRACTOR

INSPECTOR

DATE STARTED

DATE COMPLETED

CITY OF SAN DIEGO, CALIFORNIA

SUBMITTED BY:

CHECKED BY:

PROJECT ENGINEER

21 

CCS27 COORDINATE

CCS83 COORDINATE

C-20

WBS

WATER

WBS

SEWER

PROJECT MANAGER

B-00446
PUBLIC WORKS DEPARTMENT

DATE

APPROVED:

FOR CITY ENGINEER

ORIGINAL

DESCRIPTION BY APPROVED DATE FILMED

DCE NAME

-

JG/JG

RANIA AMEN

21 

-

-

SHEET    OF    SHEETS

Tangential Length: 239.32 

Tangential Direction: 1.43 

POE ( 111 ) 8+23.00 1845995.73 6290347.43 

PI  ( 110 ) 5+83.68 1845961.22 6290110.62 

Element: Linear 

 

Tangential Length: 257.12

Tangential Direction: 1.59 

PI ( 110 ) 5+83.68 1845961.22 6290110.62 

PI ( 109 ) 3+26.56 1845965.55 6289853.53 

Element: Linear 

 

Tangential Length: 113.48

Tangential Direction: 0.01 

PI ( 109 ) 3+26.56 1845965.55 6289853.53 

PI ( 108 ) 2+13.08 1845852.08 6289852.24 

Element: Linear 

Tangential Length: 70.16 

Tangential Direction: 0.01 

PI ( 108 ) 2+13.08 1845852.08 6289852.24 

PI ( 107 ) 1+42.92 1845781.92 6289851.44 

Element: Linear 

 

Tangential Length: 42.92

Tangential Direction: 0.86 

PI  ( 107 ) 1+42.92 1845781.92 6289851.44 

POB ( 106 ) 1+00.00 1845754.04 6289818.80 

Element: Linear 

 

           Station   Northing   Easting

  

] Alignment Description: 28TH STREET / IVY STREET 

] Alignment Name: Sheet 04 

Tangential Length: 96.75 

Tangential Direction: 1.59 

POE ( 105 ) 2+99.91 1845658.98 6290097.96 

PI  ( 104 ) 2+03.15 1845660.67 6290001.22 

Element: Linear 

 

Tangential Length: 103.15

Tangential Direction: 1.59 

PI  ( 104 ) 2+03.15 1845660.67 6290001.22 

POB ( 100 ) 1+00.00 1845662.44 6289898.08 

Element: Linear 

 

           Station   Northing   Easting

   

] Alignment Description: HAWTHORN ST

] Alignment Name: Sheet 03 

 

Tangential Length: 105.00

Tangential Direction: 3.16 

POE ( 103 ) 3+95.00 1845369.18 6289884.45 

PI  ( 102 ) 2+90.00 1845474.17 6289885.88 

Element: Linear 

 

Tangential Length: 161.03

Tangential Direction: 3.16 

PI ( 102 ) 2+90.00 1845474.17 6289885.88 

PI ( 101 ) 1+29.00 1845635.18 6289888.19 

Element: Linear 

Tangential Length: 29.00 

Tangential Direction: 3.49 

PI  ( 101 ) 1+29.00 1845635.18 6289888.19 

POB ( 100 ) 1+00.00 1845662.44 6289898.08 

Element: Linear 

           Station   Northing   Easting 

] Alignment Description: 28th Street 

] Alignment Name: Sheet 02 

Tangential Length: 190.20 

Tangential Direction: 0.06 

POE ( 131 ) 2+90.20 1847386.78 6291210.42 

POB ( 130 ) 1+00.00 1847196.91 6291199.21 

Element: Linear 

           Station   Northing   Easting 

 

] Alignment Description:30TH STREET   

] Alignment Name: Sheet 11

Tangential Length: 127.29 

Tangential Direction: 3.53 

POE ( 129 ) 3+20.42 1847633.90 6291309.23 

PI  ( 128 ) 1+93.12 1847751.73 6291357.40 

Element: Linear 

Tangential Length: 93.12 

Tangential Direction: 3.25 

PI  ( 128 ) 1+93.12 1847751.73 6291357.40 

POB ( 127 ) 1+00.00 1847844.33 6291367.26 

Element: Linear 

 

           Station    Northing    Easting

 

] Alignment Description:EASEMENT BLK H, N 

] Alignment Name: Sheet 10

Tangential Length: 97.01 

Tangential Direction: 3.15 

POE ( 126 ) 1+97.01 1846718.54 6291170.16 

POB ( 125 ) 1+00.00 1846815.55 6291170.68 

Element: Linear 

 

           Station   Northing   Easting

] Alignment Description:30TH STREET  

] Alignment Name: Sheet 09 

Tangential Length: 360.05

Tangential Direction: 1.59 

POE ( 124 ) 17+80.24 1846625.35 6291142.35

PI ( 123 ) 14+20.19 1846631.30 6290782.35 

Element: Linear 

Tangential Length: 325.40 

Tangential Direction: 1.59 

PI ( 123 ) 14+20.19 1846631.30 6290782.35 

PI ( 122 ) 10+94.79 1846637.13 6290457.01 

Element: Linear 

Tangential Length: 224.15 

Tangential Direction: 0.01 

PI ( 122 ) 10+94.79 1846637.13 6290457.01 

PI ( 121 ) 8+70.65 1846413.01 6290453.76 

Element: Linear 

Tangential Length: 331.76 

Tangential Direction: 1.59 

PI ( 121 ) 8+70.65 1846413.01 6290453.76 

PI ( 120 ) 5+38.89 1846418.67 6290122.05 

Element: Linear 

 

Tangential Length: 157.85

Tangential Direction: 1.59 

PI ( 120 ) 5+38.89 1846418.67 6290122.05 

PI ( 119 ) 3+81.04 1846421.39 6289964.22 

Element: Linear 

 

Tangential Length: 180.25

Tangential Direction: 1.54 

PI ( 119 ) 3+81.04 1846421.39 6289964.22 

PI ( 118 ) 2+00.79 1846415.74 6289784.06 

Element: Linear 

Tangential Length: 39.01 

Tangential Direction: 0.77 

PI ( 118 ) 2+00.79 1846415.74 6289784.06 

PI ( 117 ) 1+61.78 1846387.64 6289757.01 

Element: Linear 

 

Tangential Length: 61.78

Tangential Direction: 1.59 

PI ( 117 ) 1+61.78 1846387.64 6289757.01 

POB ( 116 ) 1+00.00 1846388.88 6289695.24 

Element: Linear 

           Station   Northing   Easting 

 

] Alignment Description:JUNIPER STREET   

] Alignment Name:  Sheet 07-08 

Tangential Length: 305.00 

Tangential Direction: 1.59 

POE ( 115 ) 10+54.70 1846572.85 6292425.55 

PI  ( 114 ) 7+49.70 1846577.45 6292120.58 

Element: Linear 

 

Tangential Length: 300.43

Tangential Direction: 1.59 

PI ( 114 ) 7+49.70 1846577.45 6292120.58 

PI ( 113 ) 4+49.27 1846581.87 6291820.19 

Element: Linear 

Tangential Length: 349.27 

Tangential Direction: 1.58 

PI  ( 113 ) 4+49.27 1846581.87 6291820.19 

POB ( 112 ) 1+00.00 1846586.62 6291470.95 

Element: Linear 

           Station   Northing   Easting 

 

] Alignment Description: ALLEY BLK A, B, 8, AND 7

] Alignment Name: Sheet 05-06 
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